

COPY TO: _____

COOK COUNTY
DEPARTMENT OF TRANSPORTATION AND HIGHWAYS
ENGINEERING
STATUS REPORT

PERIOD ENDING August 31, 2015 (Quarterly)

John Yonan, P.E.
Superintendent

Maria Choca Urban, Director of Strategic Planning & Policy
Jill Hayes, P.E., Bureau Chief of Transportation & Planning
Noel Basquin, P.E., CFM, Bureau Chief of Design

PROJECT SCOPE	ROAD NAME AND PROJECT LIMITS	LOCATION, CITY OR VILLAGE	COUNTY BOARD DIST.	STUDY OR ENGINEERING TYPE: DE, PE, OR STUDY	ENGINEERING OR STUDY COST (\$1,000)	ESTIMATED COMPLETION DATE	REMARKS
Pavement Preservation and Rehabilitation Program 2015 - South	103rd Street 88th Avenue to Kean Avenue	Palos Hills	17	Design Engineering	\$69	Nov-15	Bids received, pending board approval
103rd Street Reconstruction	103rd Street Central Avenue to Cicero Avenue {Village Contract}	Oak Lawn	11	Prelim Engineering	\$4	Aug-17	Conceptual plans under review by CCDOTH.
Pavement Preservation and Rehabilitation Program 2015 - South	107th Street 88th Avenue to Kean Avenue	Palos Hills	17	Design Engineering	\$72	Nov-15	Bids received, pending board approval
108th Avenue Reconstruction	108th Ave 167th St to 159th St	Orland Park	5	Prelim Engineering	\$900	Aug-18	
Pavement Preservation and Rehabilitation Program 2015 - South	139th Street at Wolf Road	Orland Park	17	Design Engineering	\$6	Nov-15	Bids received, pending board approval
156th Street - 157th Street Resurfacing	156th St and 157th St Commercial Avenue to Halsted Street	Harvey	5	Design Engineering	\$285	Dec-15	
US 6 (159th Street) Reconstruction	159th St at Pulaski Ave & Kedzie Ave {IDOT Contract}	Markham	5	Prelim Engineering	\$4	Jul-17	
Drainage Investigation	194th Street west of Kedzie Avenue	Unincorporated Rich	5	Study	\$6	Nov-15	
Drainage Investigation	6104 S. Brainard	Lyons Township	17	Study	\$1	Jun-15	
80th Avenue at Timber Drive Traffic Signal Installation	80th Avenue at Timber Drive {Village Letting}	Tinley Park	6	Design Engineering	\$27		Plans are completed. IDOT funding approved but held up due to IDOT budget issues. Letting depends on when IDOT BUDGET IS PASSED.
Intersection Design Review	88th Avenue at 95th Street	Hickory Hills	17	Study	\$1	Nov-15	
School Zone Safety Improvements	Arlington Heights Road at Buffalo Grove High School, H.W. Longfellow School, Cooper Junior High School	Buffalo Grove Arlington Heights	14	Study	\$6	Oct-15	
Pedestrian Safety Improvements	Ashland Avenue at CNRR Campus	Homewood	6	Study	\$1	Jul-05	mid-block crosswalk. Pending permittee.
Pavement Preservation and Rehabilitation Program 2015 - North	Busse Road Golf Rd to Lonquist Blvd	Mount Prospect	9, 15	Design Engineering	\$31	Sep-15	Bids received, pending board approval
Busse Road	Busse Road Golf Rd to Lonquist Blvd	Mount Prospect	9, 15	Prelim Engineering	TBD	Jul-18	Scoping for consultant proposal

PROJECT SCOPE	ROAD NAME AND PROJECT LIMITS	LOCATION, CITY OR VILLAGE	COUNTY BOARD DIST.	STUDY OR ENGINEERING TYPE: DE, PE, OR STUDY	ENGINEERING OR STUDY COST (\$1,000)	ESTIMATED COMPLETION DATE	REMARKS
Central Road Reconstruction	Cental Road Ela Road to Roselle Road {ISHTA Letting}	Hoffman Estates, Schaumburg	15	Design Engineering	\$1,600	Nov-17	
Safety evaluation - Signage, roadways, crosswalk	Central Avenue & 151 St 151 St to 152nd St and Central Ave to Long Ave	Oak Forest	6	Study	\$3	Nov-15	
Central Avenue Bridge Deck Replacement	Central Avenue North of I-55 to Pershing Road	Cicero, Forest View, Stickney	16	Design Engineering	TBD	Aug-19	Scoping for Consultant Proposal
Pavement Preservation and Rehabilitation Program 2016 - South	County Line Road I-55 Bridge to Plainfield Road	Burr Ridge	17	Design Engineering	\$20	Dec-15	
County Line Road	County Line Road at Carriage Way	Burr Ridge	17	Prelim Engineering	TBD	Jul-19	Scoping for consultant proposal
County Line Road	County Line Road I-294 Interchange at North Ave	Elmhurst, Northlake	17	Design Engineering	\$2,947	Nov-17	Design on hold due to funding and Land Acquisition, completion date TBD.
Railroad Crossing Inventory and Compliance Review	Countywide	Countywide	ALL	Study	\$12	Oct-15	UIC student work. Final report under preparation.
Drainage Investigation	Dale Drive at Berner	Unincorporated Hanover	15	Study	\$6	Nov-15	
Devon Ave. Bridge Reconstruction	Devon Ave. over I-290	Itasca, Elk Grove Village	15	Design Engineering	\$3	Nov-15	IGA Coordination
Pavement Preservation and Rehabilitation Program 2015 - North	Edens Expressway East Frontage Rd Lincoln Ave to Harms Rd	Skokie, Morton Grove	13	Design Engineering	\$44	Sep-15	Bids received, pending board approval
Traffic Safety Review	Euclid Avenue Northwest Highway to Walnut Lane	Arlington Heights	14	Study	\$4	Dec-15	
Traffic Signal Warrant Analysis	Euclid Avenue	Palatine, Rolling Meadows	14	Study	\$4	Oct-15	
Traffic Safety Review	Quentin Road to Plum Grove Road						
Speed Zone Study	Euclid Avenue	Arlington Heights	14	Study	\$4	Oct-15	
Traffic Safety Review	Wilke Road to Northwest Highway						
Happ Road & Winnetka Road	Happ Road & Winnetka Road Winnetka Road to Willow Road Waukegan Road to Happ Road	Northfield, Wilmette	13	Prelim Engineering	TBD	Jul-17	Scoping for consultant proposal
Happ Road Bridge Reconstruction	Happ Road Over Skokie River	Wilmette, Northfield	13	Prelim Engineering	\$400	Jul-17	Proposed profile, proposed cross sections are being developed.
Hibbard Road at Skokie Boulevard Intersection Improvement	Hibbard Road at Skokie Boulevard {Village Contract}	Wilmette	13	Design Engineering	\$8	Jul-16	
Rosemont Transit Center Improvements	I-90 and River Road	Village of Rosemont	9	Design Engineering	\$150	Jun-16	

PROJECT SCOPE	ROAD NAME AND PROJECT LIMITS	LOCATION, CITY OR VILLAGE	COUNTY BOARD DIST.	STUDY OR ENGINEERING TYPE: DE, PE, OR STUDY	ENGINEERING OR STUDY COST (\$1,000)	ESTIMATED COMPLETION DATE	REMARKS
Pavement Preservation and Rehabilitation Program 2016 - South	Joe Orr Road Cottage Grove to Stony Island	Glenwood, Lynwood	5,6	Design Engineering	\$20	Dec-15	
Joe Orr Road Extension	Joe Orr Road Burnham Ave to State Line {Village Contract}	Lynwood	6	Prelim Engineering	\$248	Jul-19	
Joe Orr Road Extension	Joe Orr Road Torrence Avenue to Burnham Avenue	Lynwood	6	Design Engineering	\$1,220	Aug-19	Pending ROW acquisition and Army Corps Permit
Pavement Preservation and Rehabilitation Program 2016 - South	Kedzie Ave 175th Street to 167th Street	Hazel Crest	5	Design Engineering	\$20	Dec-15	
Pavement Preservation and Rehabilitation Program 2015 - South	Kedzie Ave at Governor's Hwy	Flossmoor	5	Design Engineering	\$44	Nov-15	Bids received, pending board approval
Kedzie Avenue	Kedzie Ave Country Aire to 147th Street	Markham, Posen, Midlothian	5	Prelim Engineering	TBD	Jul-19	Unfunded
Pavement Preservation and Rehabilitation Program 2015 - South	Kedzie Avenue 183rd Street to 175th Street	Homewood, Hazel Crest	6	Design Engineering	\$195	Nov-15	Bids received, pending board approval
Bridge Repairs 2016	Lake Cook Road over Buffalo Creek	Buffalo Grove	14	Design Engineering	\$45	Oct-16	
Bridge Repairs 2016	Lake Cook Road over Wisconsin-Central Railroad	Buffalo Grove	14	Design Engineering	\$29	Oct-16	
Traffic Signal Warrant Analysis Access Study	Lake Cook Road Pfungsten Road to Waukegan Road	Deerfield	14	Study	\$6	Oct-15	
Lake Cook Road Reconstruction	Lake Cook Road Raupp Blvd to Hastings Lane	Buffalo Grove, Wheeling	14	Design Engineering	\$3,859	Dec-17	
Traffic & Pedestrian Safety Study	Landwher Road Henry Winkelman Elementary School to Willow Rd	Glenview	14	Study	\$4		
Meacham/Medinah Rd. Rehabilitation	Meacham Rd @ EOWA	Elk Grove Village	15	Design Engineering	\$5	Nov-15	IGA Coordination
Pavement Preservation and Rehabilitation Program 2016 - South	Midlothian Turnpike Laramie Ave to Leonard Drive	Midlothian / Crestwood	6	Design Engineering	\$20	Dec-15	
Mt. Prospect Rd. @ I-90 Bridge Reconstruction	Mt. Prospect Rd @ I-90	Des Plaines	17	Design Engineering	\$4	Dec.16	This project has 2 tollway contracts.
Pavement Preservation and Rehabilitation Program 2015 - North	Mundhank Road North Meadow Court to Barrington Rd	South Barrington	15	Design Engineering	\$117	Sep-15	Bids received, pending board approval

PROJECT SCOPE	ROAD NAME AND PROJECT LIMITS	LOCATION, CITY OR VILLAGE	COUNTY BOARD DIST.	STUDY OR ENGINEERING TYPE: DE, PE, OR STUDY	ENGINEERING OR STUDY COST (\$1,000)	ESTIMATED COMPLETION DATE	REMARKS
Pavement Preservation and Rehabilitation Program 2016 - North	Mundhank Road: Barrington to Freeman, Higgins to Meadow Ct, and the 3 entrances that lead a residential complex (1 - at Penny Rd and 2 -at Bartlett Rd).	South Barrington	15	Design Engineering	\$32	Dec-15	
Naperville Rd - Heavy Traffic Evaluation	Naperville Road West Bartlett Road to Lake Street	Bartlett	15	Study	\$4		
Pavement Preservation and Rehabilitation Program 2016 - North	Naperville Road: 300' Concrete section south of Lake St.	Bartlett	15	Design Engineering	\$120		
Old Orchard Road Reconstruction	Old Orchard Road East of Edens Expwy (I-94) to west of Skokie Blvd (US-41)	Skokie	13	Design Engineering	\$535		
Old Orchard Road Reconstruction	Old Orchard Road Woods Dr to Edens Expressway	Skokie	13	Design Engineering	\$524		
Pavement Preservation and Rehabilitation Program 2015 - North	Otis Road Brinker Road to Dundee Avenue	Barrington, Barrington Hills	15	Design Engineering	\$128	Sep-15	Bids received, pending board approval
Drainage Investigation	Paxton Avenue at 158th Street	Unincorporated Proviso	5	Study	\$6	Nov-15	
Plainfield Road Corridor Study	Plainfield Road Willow Springs Rd. to East Ave.	Countryside, LaGrange	16, 17	Study	\$5		Drainage study by MWRD
Plainfield Road	Plainfield Road County Line Road to First Ave	Various	16, 17	Prelim Engineering	TBD	Aug-18	Scoping for consultant proposal
Pavement Preservation and Rehabilitation Program 2015 - South	Plainfield Road Willow Springs to East Avenue	Countryside, LaGrange	16, 17	Design Engineering	\$162	Nov-15	Bids received, pending board approval
Phase 1 - Plum Grove Rd	Plum Grove Road Higgins Rd to Wiley Rd	Village of Schaumburg	15	Prelim Engineering	\$6		
Pedestrian Safety Improvements	Potter Road at Ballard Road	Des Plaines Maine Township	17	Study	\$1	Oct-15	mid-block crosswalk installation.
Pulaski Avenue	Pulaski Ave 127th Street to 143rd Street	Alsip, Robbins, Crestwood	5, 6	Prelim Engineering	TBD	Jul-19	Unfunded
Quentin Road Reconstruction	Quentin Road Dundee Road to Lake Cook Road	Deer Park, Palatine	14	Prelim Engineering	\$2,500	Aug-19	
Traffic Signal Warrant Analysis	Ridgeland Avenue 99th Street	Chicago Ridge	6	Study	\$10	Nov-15	
Roberts Road Rehabilitation	Roberts Road 108th Street (Stoney Creek) to 86th Street	Palos Hills, Hickory Hills, Justice	6, 17	Design Engineering	\$510	Dec-17	

PROJECT SCOPE	ROAD NAME AND PROJECT LIMITS	LOCATION, CITY OR VILLAGE	COUNTY BOARD DIST.	STUDY OR ENGINEERING TYPE: DE, PE, OR STUDY	ENGINEERING OR STUDY COST (\$1,000)	ESTIMATED COMPLETION DATE	REMARKS
Roberts Road Intersection Improvements	Roberts Road 111th Street to 107th Street	Palos Hills	17	Prelim Engineering	\$120	Aug-18	Scoping for consultant proposal.
Roselle Rd. Rehabilitation	Roselle Rd. over EOWA	Roselle	15	Design Engineering	\$10	Nov-15	IGA Coordination
Sanders Road Reconstruction	Sanders Road Milwaukee Avenue to Willow Avenue	Northbrook	9	Prelim Engineering	\$700	Aug-18	Scoping for consultant proposal.
Traffic Signal - Retiming Intersection Sauk Trail at Cicero Ave	Sauk Trail Sauk Trail at Cicero	Richton Park	6	Study	TBD		
Pavement Preservation and Rehabilitation Program 2016 - South	Sauk Trail Governors Highway to Western Ave	Park Forest, Richton Park	6	Design Engineering	\$20	Dec-15	
Pavement Preservation and Rehabilitation Program 2015 - South	Sauk Trail Cicero Avenue to Governor's Hwy	Richton Park	6	Design Engineering	\$108	Nov-15	Bids received, pending board approval
Railroad Quiet Zone Study	Sauk Trail at Union Pacific Railroad	South Chicago Heights	6	Study	\$1	Jul-05	
Schaumburg Road at Roselle Road Intersection Improvements	Schaumburg Road At Roselle Road	Schaumburg	15	Design Engineering	\$88	Jan. 2016	60% Plans under review. Currently project unfunded.
Shoe Factory Road Reconstruction	Shoe Factory Road Essex Drive to East of Beverly Road	Hoffman Estates	15	Design Engineering	\$791	Dec-16	
Skokie Valley Trail Pedestrian/Bicycle Bridge Construction	Skokie Valley Bike Trail Bridge over Lake Cook Road {Lake Co Contract}	Northbrook	14	Prelim Engineering	\$10	Aug-18	
Railroad Quiet Zone Study	Steger Road at Union Pacific Railroad	Steger	6	Study	\$1	Jul-05	
Touhy Avenue Reconstruction	Touhy Avenue Elmhurst Road to Mount Prospect Road	Elk Grove Village, Des Plaines, Chicago	15,17	Design Engineering	\$4,894	Sep-20	
Dundee Rd - Exit Ramp	US 41 - Exit 30 B	Northbrook	13, 14	Study	\$4		
Leyden Township MFT Project Pavement Resurfacing	Various Locations	Unincorporated Leyden	16	Design Engineering	\$3	Aug-16	October contract award expected
Lemont Township MFT Project Pavement Recycling	Various Locations	Unincorporated Lemont	17	Design Engineering	\$2	Nov-15	
Orland Park Traffic signal Update Study	Various traffic signal installations	Orland Park	17	Study	\$16	Sep-15	Report ranking intersections prepared July 31, 2015, in final approval stage.
Vollmer Road	Vollmer Rd Kedzie Ave to Western Ave	Olympia Fields, Flossmoor	5	Prelim Engineering	\$220	Aug-17	September 3rd meeting with CN and Metra regarding low clearance bridge.
Pavement Preservation and Rehabilitation Program 2016 - North	West Frontage Road: Orchard Ln to Winnetka Ave, and Winnetka Ave to Illinois Road.	Northfield, Wilmette	13	Design Engineering	\$667		

PROJECT SCOPE	ROAD NAME AND PROJECT LIMITS	LOCATION, CITY OR VILLAGE	COUNTY BOARD DIST.	STUDY OR ENGINEERING TYPE: DE, PE, OR STUDY	ENGINEERING OR STUDY COST (\$1,000)	ESTIMATED COMPLETION DATE	REMARKS
Willow Road Reconstruction	Willow Road At Hillcrest Lake {MWRD Contract}	Prospect Heights	14	Prelim Engineering	\$5		
Pavement Preservation and Rehabilitation Program 2015 - North	Winnetka Road East of I-94 to Hibbard Rd	Winnetka, Northfield	13	Design Engineering	\$119	Sep-15	Bids received, pending board approval
Wise Road Rehabilitation	Wise Road: IL 19 (Irving Park Rd) to Roselle Rd.	Schaumburg	15	Design Engineering	\$640		
Flexible Delineators for Wolf Rd	Wolf Rd Ogden Ave to 31st Street	Westchester	17	Study	\$8		
Speed Analysis	Wolf Road German-Church Road to Joliet Road	Burr Ridge Willow Springs, Indian Head Park	17	Study	TBD	Oct-15	Pending consultant proposal