



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Details (With Text)

File #: 17-0037 **Version:** 1 **Name:** Capitol Cement Company, Inc., Chicago, Illinois
Contract Amendment Center Street-171st

Type: Contract Amendment **Status:** Approved
(Highway)

File created: 10/19/2016 **In control:** Board of Commissioners

On agenda: 12/14/2016 **Final action:** 12/14/2016

Title: PROPOSED CONTRACT AMENDMENT (TRANSPORTATION AND HIGHWAYS)

Department(s): Transportation and Highways

Vendor: Capitol Cement Company, Inc., Chicago, Illinois

Request: Authorization for the Chief Procurement Officer to increase contract

Good(s) or Service(s): Construction Services

Location: Center Street, 171st to 159th Street in the City of Harvey

County Board District(s): 5

Original Contract Period: 8/6/2015 - 7/31/2019

Section: 02-W5208-02-RP

Proposed Contract Period Extension: N/A

Section: N/A

Total Current Contract Amount Authority: \$10,055,569.07

Original Board Approval: 7/29/2015, \$9,487,711.07

Previous Board Increase(s) or Extension(s): 4/13/2016, \$567,858.00

Previous Chief Procurement Officer Increase(s) or Extension(s): N/A

This Increase Requested: \$10,329.07

Potential Fiscal Impact: FY 2016 \$10,329.07

Accounts: 600-600

Contract Number(s): 1555-14616

IDOT Contract Number(s): N/A

Federal Project Number(s): M-4003-(379)

Federal Job Number(s): C-91-424-14

Concurrences:
The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via direct

participation.

The Chief Procurement Officer concurs.

Summary: This amendment provides for adjustments based on actual field conditions and additional services not anticipated in the contract. The additional services include storm sewer installation and filling potholes.

This contract was awarded through the competitive bidding process in accordance with the Cook County Procurement Code. Capitol Cement Company, Inc., was the lowest, responsive and responsible bidder.

Sponsors:

Indexes: (Inactive) JOHN YONAN, P.E., Superintendent, Department of Transportation and Highways

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
12/14/2016	1	Board of Commissioners	approve	Pass

PROPOSED CONTRACT AMENDMENT (TRANSPORTATION AND HIGHWAYS)

Department(s): Transportation and Highways

Vendor: Capitol Cement Company, Inc., Chicago, Illinois

Request: Authorization for the Chief Procurement Officer to increase contract

Good(s) or Service(s): Construction Services

Location: Center Street, 171st to 159th Street in the City of Harvey

County Board District(s): 5

Original Contract Period: 8/6/2015 - 7/31/2019

Section: 02-W5208-02-RP

Proposed Contract Period Extension: N/A

Section: N/A

Total Current Contract Amount Authority: \$10,055,569.07

Original Board Approval: 7/29/2015, \$9,487,711.07

Previous Board Increase(s) or Extension(s): 4/13/2016, \$567,858.00

Previous Chief Procurement Officer Increase(s) or Extension(s): N/A

This Increase Requested: \$10,329.07

Potential Fiscal Impact: FY 2016 \$10,329.07

Accounts: 600-600

Contract Number(s): 1555-14616

IDOT Contract Number(s): N/A

Federal Project Number(s): M-4003-(379)

Federal Job Number(s): C-91-424-14

Concurrences:

The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via direct participation.

The Chief Procurement Officer concurs.

Summary: This amendment provides for adjustments based on actual field conditions and additional services not anticipated in the contract. The additional services include storm sewer installation and filling potholes.

This contract was awarded through the competitive bidding process in accordance with the Cook County Procurement Code. Capitol Cement Company, Inc., was the lowest, responsive and responsible bidder.