



# Board of Commissioners of Cook County

118 North Clark Street  
Chicago, IL

## Legislation Details (With Text)

---

**File #:** 23-0357      **Version:** 1      **Name:** 23-0357 PM South 2021 A1  
**Type:** Contract Amendment (Highway)      **Status:** Approved  
**File created:** 11/28/2022      **In control:** Transportation Committee  
**On agenda:** 12/15/2022      **Final action:** 1/26/2023  
**Title:** PROPOSED CONTRACT AMENDMENT (TRANSPORTATION AND HIGHWAYS)

Department(s): Transportation and Highways

Vendor: Gallagher Asphalt Corporation of Thornton, Illinois

Action: Refer to Transportation Committee

Request: Authorization for the Chief Procurement Officer to increase contract

Good(s) or Service(s): Construction Services

Location:

Pavement Maintenance Program South 2021  
94th Avenue-171st Street to W. 159th Street  
135th Street-190 Feet East of Howe Drive to S. Harlem Avenue  
167th Street-Kedzie Avenue to California Avenue  
Wolf Road-Plainfield Road to 31st Street  
Joe Orr Road-Western Avenue to Ashland Avenue  
Joe Orr Road-State Street to Cottage Grove Avenue  
Joe Orr Road-295 ft. West of Love Drive to 1180 ft. East of Stoney Island Avenue  
Steger Road-Union Street to Ashland Avenue  
Steger Road-Calumet Expressway to Longwood Drive  
Narragansett Avenue-State Road to 95 ft. South of W 86th Street

County Board District(s): 4, 5, 6 11, 16, 17

Original Contract Period: 2/24/2022 - 11/30/2025

Section: 23-8PVPS-00-GM

Proposed Contract Period Extension: N/A

Section: N/A

Total Current Contract Amount Authority: \$17,370,167.00

Original Board Approval: 2/10/2022, \$17,370,167.00

Previous Board Increase(s) or Extension(s): N/A

Previous Chief Procurement Officer Increase(s) or Extension(s): N/A

This Increase Requested: \$1,321,557.75

Potential Fiscal Impact: FY 2023 \$1,321,557.75

Accounts: 11300.1500.29150.540370

Contract Number(s): 2119-09141

IDOT Contract Number(s): N/A

Federal Project Number(s): N/A

Federal Job Number(s): N/A

Concurrences:

The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via direct participation

The Chief Procurement Officer concurs.

Summary: The Department of Transportation and Highways respectfully submits a contract amendment on the above captioned project in Villages of Orland Park, Orland Hills, Hazel Crest, Western Springs, Olympia Fields, Lynwood, Sauk Village, Steger and Cities of Palos Heights, Markham, Chicago Heights, and Burbank. The Department is respectfully requesting that this item be referred to the Transportation Committee for further review.

On February 10, 2022, your Honorable Body awarded a contract to Gallagher Asphalt Corporation of Thornton, Illinois for the aforesaid improvement to be completed in accordance with the plans and specifications.

The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work performed with additional quantities for pavement patching items, detector loop, and concrete curb and gutter items.

New items were required for additional traffic control, dowel bar, welded wire mesh and supports, sealant for joint and crack routing, asphalt removal, asphalt binder course and drainage repair items.

**Sponsors:**

**Indexes:** JENNIFER (SIS) KILLEN, Superintendent, Department of Transportation and Highways

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
1/26/2023	1	Board of Commissioners	approve	Pass
1/25/2023	1	Transportation Committee	recommend for approval	Pass
12/15/2022	1	Board of Commissioners	refer as amended in the errata	Pass

**PROPOSED CONTRACT AMENDMENT (TRANSPORTATION AND HIGHWAYS)**

**Department(s):** Transportation and Highways

**Vendor:** Gallagher Asphalt Corporation of Thornton, Illinois

**Action:** Refer to Transportation Committee

**Request:** Authorization for the Chief Procurement Officer to increase contract

**Good(s) or Service(s):** Construction Services

**Location:**

Pavement Maintenance Program South 2021  
94th Avenue-171st Street to W. 159th Street  
135th Street-190 Feet East of Howe Drive to S. Harlem Avenue  
167th Street-Kedzie Avenue to California Avenue  
Wolf Road-Plainfield Road to 31st Street  
Joe Orr Road-Western Avenue to Ashland Avenue  
Joe Orr Road-State Street to Cottage Grove Avenue  
Joe Orr Road-295 ft. West of Love Drive to 1180 ft. East of Stoney Island Avenue  
Steger Road-Union Street to Ashland Avenue  
Steger Road-Calumet Expressway to Longwood Drive  
Narragansett Avenue-State Road to 95 ft. South of W 86th Street

**County Board District(s):** 4, 5, 6 11, 16, 17

**Original Contract Period:** 2/24/2022 - 11/30/2025

**Section:** 23-8PVPS-00-GM

**Proposed Contract Period Extension:** N/A

**Section:** N/A

**Total Current Contract Amount Authority:** \$17,370,167.00

**Original Board Approval:** 2/10/2022, \$17,370,167.00

**Previous Board Increase(s) or Extension(s):** N/A

**Previous Chief Procurement Officer Increase(s) or Extension(s):** N/A

**This Increase Requested:** \$1,321,557.75

**Potential Fiscal Impact:** FY 2023 \$1,321,557.75

**Accounts:** 11300.1500.29150.540370

**Contract Number(s):** 2119-09141

**IDOT Contract Number(s):** N/A

**Federal Project Number(s):** N/A

**Federal Job Number(s):** N/A

**Concurrences:**

The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via direct participation

The Chief Procurement Officer concurs.

**Summary:** The Department of Transportation and Highways respectfully submits a contract amendment on the above captioned project in Villages of Orland Park, Orland Hills, Hazel Crest, Western Springs, Olympia Fields, Lynwood, Sauk Village, Steger and Cities of Palos Heights, Markham, Chicago Heights, and Burbank. The Department is respectfully requesting that this item be referred to the Transportation Committee for further review.

On February 10, 2022, your Honorable Body awarded a contract to Gallagher Asphalt Corporation of Thornton, Illinois for the aforesaid improvement to be completed in accordance with the plans and specifications.

The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work performed with additional quantities for pavement patching items, detector loop, and concrete curb and gutter items.

New items were required for additional traffic control, dowel bar, welded wire mesh and supports, sealant for joint and crack routing, asphalt removal, asphalt binder course and drainage repair items.