



# Board of Commissioners of Cook County

118 North Clark Street  
Chicago, IL

## Legislation Details (With Text)

---

<b>File #:</b>	15-4370	<b>Version:</b>	1	<b>Name:</b>	Center Street, 171st Street to 159th in the City of Harvey
<b>Type:</b>	Supplemental Improvement Resolution (Highway)	<b>Status:</b>		<b>Status:</b>	Approved
<b>File created:</b>	7/6/2015	<b>In control:</b>		<b>In control:</b>	Roads and Bridges Committee (Inactive. There is now a Transportation Committee)
<b>On agenda:</b>	7/29/2015	<b>Final action:</b>		<b>Final action:</b>	12/16/2015

**Title:** PROPOSED SUPPLEMENTAL IMPROVEMENT RESOLUTION (TRANSPORTATION AND HIGHWAYS)

Department: Transportation and Highways

Project Type: Motor Fuel Tax Project Supplemental Improvement Resolution

Request: Approval of a supplemental improvement resolution appropriating additional funds upon the recommendation of the Committee on Roads and Bridges.

Project: This improvement, as proposed, will consist of the reconstruction of existing bituminous pavement to a concrete pavement with one lane in each direction and a continuous median/left turn lane and shall include channelization's, drainage improvements, right-of-way, traffic control, pavement marking, landscaping, engineering and other necessary highway appurtenances.

Location: Center Street, 171st Street to 159th in the City of Harvey

Section: 02-W5208-02-RP, Federal Project No.: M-4003-(379)

County Board District: 5

Centerline Mileage: N/A

Fiscal Impact: \$4,100,000.00

Accounts: Motor Fuel Tax Fund: (600-585 Account)

Board Approved Date and Amount: 6/4/2002, \$6,500,000.00

Increased Amount: \$4,100,000.00

Total Adjusted Amount: \$10,600,000.00

Summary: On 6/4/2002, your Honorable Body approved an Improvement Resolution in the amount of \$6,500,000.00. Additional funding is needed due to scope expansion including water main installation and railroad crossing improvements, additional engineering, as well as significantly higher construction costs due to the lapse in time from the 2002 Improvement Resolution approval to the 2015 contract letting date.

**Sponsors:**

**Indexes:** (Inactive) JOHN YONAN, P.E., Superintendent, Department of Transportation and Highways

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
12/16/2015	1	Roads and Bridges Committee (Inactive. There is now a Transportation Committee)	recommend for approval	Pass
12/16/2015	1	Board of Commissioners	approve	Pass
7/29/2015	1	Board of Commissioners	refer	Pass

**PROPOSED SUPPLEMENTAL IMPROVEMENT RESOLUTION (TRANSPORTATION AND HIGHWAYS)**

**Department:** Transportation and Highways

**Project Type:** Motor Fuel Tax Project Supplemental Improvement Resolution

**Request:** Approval of a supplemental improvement resolution appropriating additional funds upon the recommendation of the Committee on Roads and Bridges.

**Project:** This improvement, as proposed, will consist of the reconstruction of existing bituminous pavement to a concrete pavement with one lane in each direction and a continuous median/left turn lane and shall include channelization's, drainage improvements, right-of-way, traffic control, pavement marking, landscaping, engineering and other necessary highway appurtenances.

**Location:** Center Street, 171<sup>st</sup> Street to 159<sup>th</sup> in the City of Harvey

**Section:** 02-W5208-02-RP, Federal Project No.: M-4003-(379)

**County Board District:** 5

**Centerline Mileage:** N/A

**Fiscal Impact:** \$4,100,000.00

**Accounts:** Motor Fuel Tax Fund: (600-585 Account)

**Board Approved Date and Amount:** 6/4/2002, \$6,500,000.00

**Increased Amount:** \$4,100,000.00

**Total Adjusted Amount:** \$10,600,000.00

**Summary:** On 6/4/2002, your Honorable Body approved an Improvement Resolution in the amount of \$6,500,000.00. Additional funding is needed due to scope expansion including water main installation and railroad crossing improvements, additional engineering, as well as significantly higher construction costs due to the lapse in time from the 2002 Improvement Resolution approval to the 2015 contract letting date.