



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Details (With Text)

File #: 15-0973 **Version:** 1 **Name:** C and P Narrag
Type: Change in Plans and Extra Work (Highway) **Status:** Approved
File created: 12/30/2014 **In control:** Roads and Bridges Committee (Inactive. There is now a Transportation Committee)
On agenda: 2/10/2015 **Final action:** 3/11/2015
Title: PROPOSED CHANGE IN PLANS AND EXTRA WORK (TRANSPORTATION AND HIGHWAYS)

Department: Transportation and Highways

Other Part(ies): A Lamp Concrete Contractors Inc., in the Village of Schaumburg, Illinois

Action: Approval of change in plans and extra work by the Board upon recommendation of the Committee on Roads and Bridges

Section: Section: 08-W3719-04-FP

Contract Number(s): N/A

IDOT Contract Number(s): N/A

Federal Project Number(s): N/A

Federal Job Number(s): N/A

Location: Narragansett Avenue-87th Street to 79th Street in the Village of Burbank

Board District: 11

Good(s) or Service(s): Change in Plans Adjustment of Quantities. This change represents the difference between the estimated quantities and actual field quantities of work performed with additional quantities required for protective coat, hot mix asphalt binder course, hot mix surface course and concrete drives, per field conditions.

Fiscal Impact: \$21,114.55 increase

Accounts: Motor Fuel Tax Fund (600-600 Account)

Summary: 6/14/2011, your honorable Body awarded a contract to A Lamp Concrete Contractors Inc., Schaumburg, Illinois for the aforesaid improvement to be completed in accordance with the plans and specifications.

It is therefore respectfully requested that the accompanying change in plans and extra work be adopted. ...end

Sponsors:

Indexes: (Inactive) JOHN YONAN, P.E., Superintendent, Department of Transportation and Highways

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

3/11/2015	1	Roads and Bridges Committee (Inactive. There is now a Transportation Committee)	recommend for approval	Pass
3/11/2015	1	Board of Commissioners	approve	Pass
2/10/2015	1	Board of Commissioners	refer	Pass

PROPOSED CHANGE IN PLANS AND EXTRA WORK (TRANSPORTATION AND HIGHWAYS)

Department: Transportation and Highways

Other Part(ies): A Lamp Concrete Contractors Inc., in the Village of Schaumburg, Illinois

Action: Approval of change in plans and extra work by the Board upon recommendation of the Committee on Roads and Bridges

Section: Section: 08-W3719-04-FP

Contract Number(s): N/A

IDOT Contract Number(s): N/A

Federal Project Number(s): N/A

Federal Job Number(s): N/A

Location: Narragansett Avenue-87th Street to 79th Street in the Village of Burbank

Board District: 11

Good(s) or Service(s): Change in Plans Adjustment of Quantities. This change represents the difference between the estimated quantities and actual field quantities of work performed with additional quantities required for protective coat, hot mix asphalt binder course, hot mix surface course and concrete drives, per field conditions.

Fiscal Impact: \$21,114.55 increase

Accounts: Motor Fuel Tax Fund (600-600 Account)

Summary: 6/14/2011, your honorable Body awarded a contract to A Lamp Concrete Contractors Inc., Schaumburg, Illinois for the aforesaid improvement to be completed in accordance with the plans and specifications.

It is therefore respectfully requested that the accompanying change in plans and extra work be adopted.