



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Details (With Text)

File #:	15-1732	Version:	1	Name:	15-1732 C in Plans Schaumburg Road
Type:	Change in Plans and Extra Work (Highway)		Status:	Approved	
File created:	2/11/2015		In control:	Roads and Bridges Committee (Inactive. There is now a Transportation Committee)	
On agenda:	3/11/2015		Final action:	4/1/2015	
Title:	PROPOSED CHANGE IN PLANS AND EXTRA WORK (TRANSPORTATION AND HIGHWAYS)				

Department: Transportation and Highways

Other Part(ies): A. Lamp Concrete Contractors, Inc., Schaumburg, Illinois

Action: Approval of change in plans and extra work by the Board upon recommendation of the Committee on Roads and Bridges

Section: 11-A6607-04-RP

Contract Number(s): 12-28-417

IDOT Contract Number(s): N/A

Federal Project Number(s): N/A

Federal Job Number(s): N/A

Location: Schaumburg Road; Barrington Road to Roselle Road in the Villages of Schaumburg and Hoffman Estates

Board District: 15

Good(s) or Service(s): Adjustment of Quantities. The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work performed with additional quantities required for combination concrete curb and gutter, and pavement marking letters and symbols, per field conditions.

Fiscal Impact: \$55.00 increase

Accounts: Motor Fuel Tax Fund Account 600-600

Summary: On 2/8/2013, your honorable Body awarded a contract to A. Lamp Concrete Contractors, Inc., Schaumburg, Illinois for the aforesaid improvement to be completed in accordance with the plans and specifications.

Sponsors:

Indexes: (Inactive) JOHN YONAN, P.E., Superintendent, Department of Transportation and Highways

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

4/1/2015	1	Roads and Bridges Committee (Inactive. There is now a Transportation Committee)	recommend for approval	Pass
4/1/2015	1	Board of Commissioners	approve	Pass
3/11/2015	1	Board of Commissioners	refer	Pass

PROPOSED CHANGE IN PLANS AND EXTRA WORK (TRANSPORTATION AND HIGHWAYS)**Department:** Transportation and Highways**Other Part(ies):** A. Lamp Concrete Contractors, Inc., Schaumburg, Illinois**Action:** Approval of change in plans and extra work by the Board upon recommendation of the Committee on Roads and Bridges**Section:** 11-A6607-04-RP**Contract Number(s):** 12-28-417**IDOT Contract Number(s):** N/A**Federal Project Number(s):** N/A**Federal Job Number(s):** N/A**Location:** Schaumburg Road; Barrington Road to Roselle Road in the Villages of Schaumburg and Hoffman Estates**Board District:** 15

Good(s) or Service(s): Adjustment of Quantities. The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work performed with additional quantities required for combination concrete curb and gutter, and pavement marking letters and symbols, per field conditions.

Fiscal Impact: \$55.00 increase**Accounts:** Motor Fuel Tax Fund Account 600-600

Summary: On 2/8/2013, your honorable Body awarded a contract to A. Lamp Concrete Contractors, Inc., Schaumburg, Illinois for the aforesaid improvement to be completed in accordance with the plans and specifications.