



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Details (With Text)

File #:	14-3600	Version:	1	Name:	Rubinos and Mesia Engineers, Inc
Type:	Change Order	Status:		Status:	Approved
File created:	6/4/2014	In control:		In control:	Board of Commissioners
On agenda:	7/23/2014	Final action:		Final action:	7/23/2014
Title:	PROPOSED CONTRACT AMENDMENT				

Department(s): Office of Capital Planning and Policy

Vendor: Rubinos and Mesia Engineers, Inc. (RME), Chicago, Illinois

Request: Authorization for the Chief Procurement Officer to extend and increase contract

Good(s) or Service(s): Construction Management Administration Services

Original Contract Period: 9/19/2013 - 3/19/2014

Proposed Contract Period Extension: 3/20/2014 - 12/31/2014

Total Current Contract Amount Authority: 148,023.73

Original Approval (Board or Procurement): 11/4/2013, \$148,023.73

Previous Board Increase(s) or Extension(s): N/A

Previous Chief Procurement Officer Increase(s) or Extension(s): N/A

This Increase Requested: \$235,499.97

Potential Fiscal Impact: FY 2014, \$235,499.97

Accounts: 20000 County Physical Plant

Contract Number(s): 1355-12843

Concurrences:

Vendor has met the Minority and Women Business Enterprise Ordinance.

The Chief Procurement Officer concurs

Summary: The intent of this project is to renovate the existing Employee Annex building located at Oak Forest Health Center to accommodate creation of an Emergency Operations Center facility for the Cook County Department of Homeland Security Emergency Management. The project will also include renovation and repurposing of space on the basement, main and second floors of the adjoining Employee Residence building to create additional office space, flexible training and meeting space and a Joint Information Center. To facilitate accessibility of the upper floor of the Employee Annex, this project will include creation of a connection from the Employee Residence structure across the existing one-story building connection to make use of the existing elevator.

The Consultant for this project will provide all CMA services required for Change Order 1, which includes but is not limited to complete project oversight, project coordination, budget tracking, and monthly progress reporting.

This work is required in order to ensure that the project is completed and meets the operational requirements of the space for the DHSEM staff.

Sponsors:

Indexes: (Inactive) JOHN COOKE, Director, Office of Capital Planning and Policy

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
7/23/2014	1	Board of Commissioners	approve	Pass

PROPOSED CONTRACT AMENDMENT

Department(s): Office of Capital Planning and Policy

Vendor: Rubinos and Mesia Engineers, Inc. (RME), Chicago, Illinois

Request: Authorization for the Chief Procurement Officer to extend and increase contract

Good(s) or Service(s): Construction Management Administration Services

Original Contract Period: 9/19/2013 - 3/19/2014

Proposed Contract Period Extension: 3/20/2014 - 12/31/2014

Total Current Contract Amount Authority: 148,023.73

Original Approval (Board or Procurement): 11/4/2013, \$148,023.73

Previous Board Increase(s) or Extension(s): N/A

Previous Chief Procurement Officer Increase(s) or Extension(s): N/A

This Increase Requested: \$235,499.97

Potential Fiscal Impact: FY 2014, \$235,499.97

Accounts: 20000 County Physical Plant

Contract Number(s): 1355-12843

Concurrences:

Vendor has met the Minority and Women Business Enterprise Ordinance.

The Chief Procurement Officer concurs

Summary: The intent of this project is to renovate the existing Employee Annex building located at Oak Forest Health Center to accommodate creation of an Emergency Operations Center facility for the Cook County Department of

Homeland Security Emergency Management. The project will also include renovation and repurposing of space on the basement, main and second floors of the adjoining Employee Residence building to create additional office space, flexible training and meeting space and a Joint Information Center. To facilitate accessibility of the upper floor of the Employee Annex, this project will include creation of a connection from the Employee Residence structure across the existing one-story building connection to make use of the existing elevator.

The Consultant for this project will provide all CMA services required for Change Order 1, which includes but is not limited to complete project oversight, project coordination, budget tracking, and monthly progress reporting.

This work is required in order to ensure that the project is completed and meets the operational requirements of the space for the DHSEM staff.