



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Details (With Text)

File #: 14-0001 **Version:** 1 **Name:** 12-4-2013 Lake Cook Road Change in Plans 11-13-2013
Type: Change in Plans and Extra Work (Highway) **Status:** Approved
File created: 10/16/2013 **In control:** Administration, Bureau of
On agenda: 12/4/2013 **Final action:** 12/4/2013
Title: PROPOSED CHANGE IN PLANS AND EXTRA WORK (TRANSPORTATION AND HIGHWAYS)

Department: Transportation and Highways

Other Part(ies): A Lamp Concrete Contractors, Inc., Schaumburg, Illinois

Action: Request approval

Section: 05-A5021-07-RP

Location: Lake-Cook Road, Pfingsten Road to Waukegan Road in the Village of Deerfield

Board District: 14

Good(s) or Service(s): The Contractor met the requirements for incentive payment for opening the roadway as stated in their letter dated 9/10/2013 before the scheduled completion date. Per the Incentive/Disincentive special provision, the Contractor shall be entitled to an incentive payment for each calendar day of completion prior to 10/26/2013 of up to 30 days.

It is therefore respectfully requested that the accompanying change in plans and extra work be adopted.

Contract Number: 13-28-023

Fiscal Impact: \$525,000.00 increase

Accounts: 600-585 (Motor Fuel Tax)

Additional Details: None

Sponsors:

Indexes: (Inactive) JOHN YONAN, P.E., Superintendent, Department of Transportation and Highways

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
12/4/2013	1	Board of Commissioners	approve	Pass

PROPOSED CHANGE IN PLANS AND EXTRA WORK (TRANSPORTATION AND HIGHWAYS)

Department: Transportation and Highways

Other Part(ies): A Lamp Concrete Contractors, Inc., Schaumburg, Illinois

Action: Request approval

Section: 05-A5021-07-RP

Location: Lake-Cook Road, Pfingsten Road to Waukegan Road in the Village of Deerfield

Board District: 14

Good(s) or Service(s): The Contractor met the requirements for incentive payment for opening the roadway as stated in their letter dated 9/10/2013 before the scheduled completion date. Per the Incentive/Disincentive special provision, the Contractor shall be entitled to an incentive payment for each calendar day of completion prior to 10/26/2013 of up to 30 days.

It is therefore respectfully requested that the accompanying change in plans and extra work be adopted.

Contract Number: 13-28-023

Fiscal Impact: \$525,000.00 increase

Accounts: 600-585 (Motor Fuel Tax)

Additional Details: None