



# Board of Commissioners of Cook County

118 North Clark Street  
Chicago, IL

## Legislation Details (With Text)

---

<b>File #:</b>	13-1541	<b>Version:</b>	2	<b>Name:</b>	DHSEM Relocation Project - Bid Package 2 at Oak Forest Hospital
<b>Type:</b>	Contract Amendment	<b>Status:</b>			Approved
<b>File created:</b>	8/29/2013	<b>In control:</b>			Economic Development, Bureau of
<b>On agenda:</b>	10/2/2013	<b>Final action:</b>			10/2/2013
<b>Title:</b>	PROPOSED CONTRACT AMENDMENT				

Department(s): Office of Capital Planning and Policy

Vendor: Lombard Construction Company, Alsip, Illinois

Request: Board Approval for a Contract Amendment to include a 5% project contingency for the Department of Homeland Security and Emergency Management (DHSEM) Relocation Project Bid Package 2 at Oak Forest Hospital.

Good(s) or Service(s): Construction Services

Contract Period: 4/5/13 - 2/1/14

Contract Period Extension: N/A

Current Contract Amount Authority: \$7,377,000.00. \$3,500,000.00 is encumbered on PO# 185173 (Capital Planning & Policy); \$3,795,000.00 is encumbered on PO# 185834 (Homeland Security & Emergency Management) grant funds.

Board Approved: N/A

Board Increase(s): N/A

Chief Procurement Officer Increase(s): N/A

This Increase Requested: \$365,000.00

Potential Fiscal Impact: FY 2013 \$365,000.00

Accounts: 20000 County Physical Plant

Contract Number(s): 13-18-010R

Concurrences:

Vendor has met the Minority and Women Business Enterprise Ordinance.

The Office of the Chief Procurement Officer concurs.

Summary: The Office of Capital Planning and Policy (OCP), is requesting that the Lombard Construction Company current contract be increased to cover the costs of current change orders and potential future change items.

### Sponsors:

**Indexes:** (Inactive) JOHN COOKE, Director, Office of Capital Planning and Policy, (Inactive) SHANNON E.

ANDREWS, Chief Procurement Officer

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
10/2/2013	2	Board of Commissioners	approve	Pass

**PROPOSED CONTRACT AMENDMENT**

**Department(s):** Office of Capital Planning and Policy

**Vendor:** Lombard Construction Company, Alsip, Illinois

**Request:** Board Approval for a Contract Amendment to include a 5% project contingency for the Department of Homeland Security and Emergency Management (DHSEM) Relocation Project Bid Package 2 at Oak Forest Hospital.

**Good(s) or Service(s):** Construction Services

**Contract Period:** 4/5/13 - 2/1/14

**Contract Period Extension:** N/A

**Current Contract Amount Authority:** \$7,377,000.00. \$3,500,000.00 is encumbered on PO# 185173 (Capital Planning & Policy); \$3,795,000.00 is encumbered on PO# 185834 (Homeland Security & Emergency Management) grant funds.

**Board Approved:** N/A

**Board Increase(s):** N/A

**Chief Procurement Officer Increase(s):** N/A

**This Increase Requested:** \$365,000.00

**Potential Fiscal Impact:** FY 2013 \$365,000.00

**Accounts:** 20000 County Physical Plant

**Contract Number(s):** 13-18-010R

**Concurrences:**

Vendor has met the Minority and Women Business Enterprise Ordinance.

The Office of the Chief Procurement Officer concurs.

**Summary:** The Office of Capital Planning and Policy (OCP), is requesting that the Lombard Construction Company current contract be increased to cover the costs of current change orders and potential future change items.