



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Details (With Text)

File #:	15-2762	Version:	1	Name:	REASRP Contract Extension
Type:	Contract Amendment	Status:			Approved
File created:	4/10/2015	In control:			Board of Commissioners
On agenda:	5/20/2015	Final action:			5/20/2015
Title:	PROPOSED CONTRACT AMENDMENT				

Department(s): Bureau of Asset Management, Real Estate Management, Capital Planning

Vendor: CBRE, Inc.

Request: Authorization for the Chief Procurement Officer to extend contract

Good(s) or Service(s): Real Estate evaluation and planning services

Original Contract Period: 5/1/2012 - 4/30/2014

Proposed Contract Period Extension: 5/1/2015 - 4/30/2016

Total Current Contract Amount Authority: \$9,844,265.00

Original Approval (Board or Procurement): 5/1/2012, \$9,844,265.00

Previous Board Increase(s) or Extension(s): N/A

Previous Chief Procurement Officer Increase(s) or Extension(s): 3/31/2014, 5/1/2014 - 4/30/2015

This Increase Requested: N/A

Potential Fiscal Impact: FY 2015:None, FY 2016:None

Accounts: 20000 County Physical Plant

Contract Number(s): 11-44-040A

Concurrences:

Vendor has met the Minority and Women Business Enterprise Ordinance.

The Chief Procurement Officer concurs

Summary: This contract was awarded to U.S. Equities Realty through a Request for Proposal process in accordance with the Cook County Procurement Code. CBRE Inc., purchased the assets of U.S. Equities Realty, and is its successor in interest. Pursuant to the Contract, CBRE, Inc. has developed a strategic plan for consolidating County real estate assets. This extension will allow funds remaining in the contract to be utilized to expedite implementation initiatives within the scope of the contract services, including preliminary programming and re-stack planning for the consolidation of the downtown office campus, and continued planning and analysis services for the implementation of Real Estate Asset Strategic Realignment Plan recommendations. Current opportunities in the downtown leasing market require immediate planning efforts to establish the parameters for space that can be leased. While this early phase of implementation is ongoing, the Bureau of Asset Management will be working with the OCPO to develop an RFP for services to provide complete programming, design and related services for the planned consolidation.

Sponsors:

Indexes: (Inactive) ANNA ASHCRAFT, (Inactive) PHIL BOOTHBY, Director, Office of Capital Planning and Policy, (Inactive) XOCHITL FLORES, Interim Chief, Bureau of Asset Management

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
5/20/2015	1	Board of Commissioners	approve	Pass

PROPOSED CONTRACT AMENDMENT

Department(s): Bureau of Asset Management, Real Estate Management, Capital Planning

Vendor: CBRE, Inc.

Request: Authorization for the Chief Procurement Officer to extend contract

Good(s) or Service(s): Real Estate evaluation and planning services

Original Contract Period: 5/1/2012 - 4/30/2014

Proposed Contract Period Extension: 5/1/2015 - 4/30/2016

Total Current Contract Amount Authority: \$9,844,265.00

Original Approval (Board or Procurement): 5/1/2012, \$9,844,265.00

Previous Board Increase(s) or Extension(s): N/A

Previous Chief Procurement Officer Increase(s) or Extension(s): 3/31/2014, 5/1/2014 - 4/30/2015

This Increase Requested: N/A

Potential Fiscal Impact: FY 2015:None, FY 2016:None

Accounts: 20000 County Physical Plant

Contract Number(s): 11-44-040A

Concurrences:

Vendor has met the Minority and Women Business Enterprise Ordinance.

The Chief Procurement Officer concurs

Summary: This contract was awarded to U.S. Equities Realty through a Request for Proposal process in accordance with the Cook County Procurement Code. CBRE Inc., purchased the assets of U.S. Equities Realty, and is its successor in interest. Pursuant to the Contract, CBRE, Inc, has developed a strategic plan for consolidating County real estate assets. This extension will allow funds remaining in the contract to be utilized to expedite implementation initiatives within the scope of the contract services, including preliminary programming and re-stack planning for the consolidation

of the downtown office campus, and continued planning and analysis services for the implementation of Real Estate Asset Strategic Realignment Plan recommendations. Current opportunities in the downtown leasing market require immediate planning efforts to establish the parameters for space that can be leased. While this early phase of implementation is ongoing, the Bureau of Asset Management will be working with the OCPO to develop an RFP for services to provide complete programming, design and related services for the planned consolidation.