



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Text

File #: 24-0673, **Version:** 1

PROPOSED CONTRACT AMENDMENT (TRANSPORTATION AND HIGHWAYS)

Department(s): Transportation and Highways

Vendor: Arrow Road Construction LLC, Hillside, Illinois

Action: Refer to Transportation Committee

Request: Authorization for the Chief Procurement Officer to increase contract

Good(s) or Service(s): Construction Services

Location:

Pavement Preservation and Rehabilitation Program - North 2021
Euclid Avenue at North Wolf Road
Central Road - New Wilke Road to Arlington Heights Road
Schaumburg Road - Meacham Road to Martingale Road
Schaumburg Road - Sutton Road to East Avenue
Euclid Avenue - Roselle Road to Plum Grove Road
Nerge Road - Roselle Road to Rohlwing Road
Roselle Road - Euclid Avenue to Palatine Road

County Board District(s): 9, 14, 15, 17

Original Contract Period: 10/6/2022 - 11/21/2026

Section: 20-PPRPN-00-PV

Proposed Contract Period Extension: N/A

Section: N/A

Total Current Contract Amount Authority: \$16,262,116.02

Original Board Approval: 9/22/2022, \$16,262,116.02

Previous Board Increase(s) or Extension(s): N/A

Previous Chief Procurement Officer Increase(s) or Extension(s): N/A

This Increase Requested: \$1,622,922.62

Potential Fiscal Impact: FY 2024 \$1,622,922.62

Accounts:

Motor Fuel Tax: 11300.1500.29150.560019 (\$1,129,866.46),
Rebuild Illinois: 11300.1500.29152.560019 (\$493,056.16)

Contract Number(s): 2115-10272R

IDOT Contract Number(s): N/A

Federal Project Number(s): N/A

Federal Job Number(s): N/A

Concurrences:

The Vendor has met the Minority-and Women-owned Business Enterprise Ordinance via: Direct Participation.

The Chief Procurement Officer concurs.

Summary: The Department of Transportation and Highways respectfully requests approval of the proposed Contract Amendment No. 1 between Cook County and Arrow Road Construction LLC, Hillside, Illinois.

This Contract was approved by the board on September 22, 2022, for the Pavement Preservation and Rehabilitation Program - North 2021 located within the Cook County Board Districts 14, 15, 17 in accordance with the plans and specifications. The amendment accounts for changes required to complete the project. The project has differing field conditions than originally anticipated when the project was designed. The resulting field conditions have created significant changes to the proposed plan. The amendment accounts for discovering wire mesh above plan depth during partial median removal that required further measures for full median removal in lieu of proposed milling; Village requests to replace brick crosswalk removal and replacement with asphalt items; sidewalk removal and replacement to install pedestrian push button foundation and button; Village requests for additional pavement marking edge line; additional pavement patching; additional hot-mix asphalt items; and adjustments to other items as needed. Finally, the amendment accounts for work that was not included in the project but required to meet the goals of the project including traffic signal work at an additional seven intersections on Schaumburg Road; new storm sewer diameters discovered and cleaned.

This contract was awarded pursuant to a publicly advertised Invitation for Bids (IFB) in accordance with the Cook County Procurement Code. Arrow Road Construction LLC was the lowest, responsive, and responsible bidder.