



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Details

File #:	14-6134	Version:	1	Name:	Supl Impr Res 153rd 05-B5620-04-FP
Type:	Supplemental Improvement Resolution (Highway)	Status:		Status:	Approved
File created:	10/22/2014	In control:		In control:	Board of Commissioners
On agenda:	11/19/2014	Final action:		Final action:	11/19/2014
Title:	PROPOSED SUPPLEMENTAL IMPROVEMENT RESOLUTION (TRANSPORTATION AND HIGHWAYS)				

Department: Transportation and Highways

Project Type: Motor Fuel Tax Project Supplemental Improvement Resolution

Request: Refer to the Committee of Roads and Bridges

Project: Reconstruction, resurfacing and widening, etc.

Location: 153rd Street, Wolfe Road to 100th Avenue in the Village of Orland Park and unincorporated Orland Township

Section: 02-B5620-04-FP

County Board District: 17

Centerline Mileage: 1.44

Fiscal Impact: \$1,110,000.00

Accounts: Motor Fuel Tax Fund (600-585 Account)

Board Approved Date and Amount: 02/01/2005, \$7,000,000.00

Increased Amount: \$1,110,000.00

Total Adjusted Amount: \$8,110,000.00

Summary: This improvement, as proposed, shall be for the widening and resurfacing from Wolf Road to 108th Avenue to include 1 lane in each direction separated by a continuous/flush median, with paved shoulders and ditch drainage; pavement reconstruction and widening with bituminous materials from 108th Avenue to 100th Avenue to include 2 lanes in each direction separated by a continuous/flush median and shall include curb and gutter, enclosed drainage system and railroad crossing renewal; and includes traffic signals and channelization, sidewalks, right-of-way acquisition, traffic control, signing, pavement marking, landscaping, construction engineering and other necessary highway appurtenances.

On 2/1/2005, your Honorable Body approved an Improvement Resolution in the amount of \$7,000,000.00. Additional funding is needed due to subsequent expansion of the improvement scope to include top soil filling, seeding and sodding, construction of an interlocking block retaining wall, sewer, pipe culvert and pipe underdrains. The construction was completed on 4/23/2009, and this supplement is necessary for accounting closure.

Sponsors:

Indexes: (Inactive) JOHN YONAN, P.E., Superintendent, Department of Transportation and Highways

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
11/19/2014	1	Board of Commissioners	approve	Pass