



# Board of Commissioners of Cook County

118 North Clark Street  
Chicago, IL

## Legislation Text

---

**File #:** 18-5611, **Version:** 1

---

### **PROPOSED COMPLETION OF CONSTRUCTION APPROVAL RESOLUTION (TRANSPORTATION AND HIGHWAYS)**

**Department:** Transportation and Highways

**Other Part(ies):** G & V Construction, Incorporated, Bensenville, Illinois

**Action:** Approval of the Proposed Completion of Construction Approval Resolution

**Good(s) or Service(s):** Construction Services

**Location of Project:** 170<sup>th</sup> (167<sup>th</sup>) Street at South Park Avenue and West of Cottage Grove Avenue to West of the Bishop Ford Freeway (I-94)

**Section:** 08-B5934-04-RP

**County Board District:** 6

**Contract Number:** 12-28-016

**Federal Project Number:** M-9003 (742)

**Federal Job Number:** C-91-187-11

**Final Cost:** \$5,990,587.27

**Percent Above or Below Construction Contract Bid Amount:** (\$4,841.78) or 0.08% below the Construction Contract Bid Amount

**Summary:** The Department of Transportation and Highways respectfully requests approval of the Proposed Completion of Construction Approval Resolution.

The proposed improvements consisted of reconstruction and realignment of the intersection of 170<sup>th</sup> (167<sup>th</sup>) Street at South Park Avenue with channelization providing turning lanes along 170<sup>th</sup> Street, including reconstruction and widening of the existing pavement from west of Cottage Grove Avenue to west of the Bishop Ford Freeway (I-94) to a four lane concrete pavement with channelization at Cottage Grove Avenue providing a left turn lane for eastbound 170<sup>th</sup> Street with concrete curb and gutter removal and replacement, enclosed drainage system additions and adjustments, traffic signal modernization, street lighting, signing, traffic control and protection, pavement marking, landscaping and other related work to complete the project.

The awarded contract amount of this project was \$5,995,429.05 and the final construction cost is \$5,990,587.27, which is \$4,841.78 or 0.08% below the Construction Contract Bid Amount. The decrease is attributed to the difference between the estimated quantities and actual field quantities of work performed with decrease in trench backfill, protective coat, combination concrete curb and gutter, hot mix asphalt items and water main related items.