



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Details

File #: 13-1541 **Version:** 2 **Name:** DHSEM Relocation Project - Bid Package 2 at Oak Forest Hospital
Type: Contract Amendment **Status:** Approved
File created: 8/29/2013 **In control:** Economic Development, Bureau of
On agenda: 10/2/2013 **Final action:** 10/2/2013
Title: PROPOSED CONTRACT AMENDMENT

Department(s): Office of Capital Planning and Policy

Vendor: Lombard Construction Company, Alsip, Illinois

Request: Board Approval for a Contract Amendment to include a 5% project contingency for the Department of Homeland Security and Emergency Management (DHSEM) Relocation Project Bid Package 2 at Oak Forest Hospital.

Good(s) or Service(s): Construction Services

Contract Period: 4/5/13 - 2/1/14

Contract Period Extension: N/A

Current Contract Amount Authority: \$7,377,000.00. \$3,500,000.00 is encumbered on PO# 185173 (Capital Planning & Policy); \$3,795,000.00 is encumbered on PO# 185834 (Homeland Security & Emergency Management) grant funds.

Board Approved: N/A

Board Increase(s): N/A

Chief Procurement Officer Increase(s): N/A

This Increase Requested: \$365,000.00

Potential Fiscal Impact: FY 2013 \$365,000.00

Accounts: 20000 County Physical Plant

Contract Number(s): 13-18-010R

Concurrences:

Vendor has met the Minority and Women Business Enterprise Ordinance.

The Office of the Chief Procurement Officer concurs.

Summary: The Office of Capital Planning and Policy (OCP), is requesting that the Lombard Construction Company current contract be increased to cover the costs of current change orders and potential future change items.

Sponsors:

Indexes: (Inactive) JOHN COOKE, Director, Office of Capital Planning and Policy, (Inactive) SHANNON E.

ANDREWS, Chief Procurement Officer

Code sections:

Attachments:

| Date | Ver. | Action By | Action | Result |
|-----------|------|------------------------|---------|--------|
| 10/2/2013 | 2 | Board of Commissioners | approve | Pass |