



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Details

File #:	18-4766	Version:	1	Name:	Change in Plans Group 3-2013_12-W2515-03-BR_Path Construction Co. 1388-12930
Type:	Change in Plans and Extra Work (Highway)	Status:			Approved
File created:	7/10/2018	In control:			Roads and Bridges Committee (Inactive. There is now a Transportation Committee)
On agenda:	7/25/2018	Final action:			9/12/2018
Title:	PROPOSED CHANGE IN PLANS AND EXTRA WORK (TRANSPORTATION AND HIGHWAYS)				

Department: Transportation and Highways

Other Part(ies): Path Construction Company Inc., Arlington Heights, Illinois

Action: Refer to Roads and Bridges Committee - Proposed Change in Plans and Extra Work

Section: 12-W2515-03-BR

Contract Number(s): 1388-12930

IDOT Contract Number(s): N/A

Federal Project Number(s): N/A

Federal Job Number(s): N/A

Location:

104th Ave. at Cal-Sag Channel

Ridgeland Ave. at Cal-Sag Channel

Crawford Ave. at Cal-Channel

Francisco Ave. at Cal-Sag Channel

Board District: 5, 6 and 17

Good(s) or Service(s): The improvement included deck slab repair, removal and replacement of the existing strip seal expansion joint, cleaning and painting existing steel structures, structural repair of concrete, steel truss member repairs, removal and replacement of the deck in-fill areas and collateral and auxiliary work as needed to complete the project.

Fiscal Impact: \$168,497.34 (decrease)

Accounts: 11566.1500.29150.560019

Summary: The Department of Transportation and Highways respectfully submits a change in plans and extra work on the above captioned project in the Villages of Alsip, Crestwood, Robbin, Worth and Cities of Blue Island and Palos Heights.

On 11/13/2013, your honorable Body awarded a contract to Path Construction Company Inc., Arlington Heights, Illinois for the aforesaid improvement to be completed in accordance with the plans and specifications.

The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work

performed with savings due to less quantities being required for deck repair for cathodic protection system and fiberglass grating...end

Sponsors:

Indexes: (Inactive) JOHN YONAN, P.E., Superintendent, Department of Transportation and Highways

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
9/12/2018	1	Board of Commissioners	approve	Pass
9/12/2018	1	Roads and Bridges Committee (Inactive. There is now a Transportation Committee)	recommend for approval	Pass
7/25/2018	1	Board of Commissioners	refer	Pass