



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Text

File #: 13-1318, **Version:** 1

PROPOSED CONTRACT AMENDMENT

Department(s):

Capital Planning and Policy

Vendor:

Path Construction, Arlington Heights, Illinois

Request:

Board Approval for a Contract Amendment

Good(s) or Service(s):

A contingency fund for Contract No. 12-28-339R

Contract period:

N/A

Fiscal Impact:

\$553,440.00

Original Contract Sum: \$9,224,000.00

Total Changes to Date: 0.00

Adjusted Contract to Date: 0.00

Amount of this modification: \$553,440.00

Adjusted Contract Sum: \$9,777,440.00

Accounts:

20000 County Physical Plant

Contract Number(s):

12-28-339R

Vendor meets Minority And Women's Business Ordinance via:

Direct participation

Concurrences:

The Chief Procurement Officer concurs.

Summary:

These additional funds are necessary to complete the project and the County form any contract delays. To cover costs associated with the following issues; contaminated soil removal, additional parking lot scope, construction of temporary facilities, and discovered conditions.

