



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Text

File #: 18-4767, **Version:** 1

PROPOSED CHANGE IN PLANS AND EXTRA WORK (TRANSPORTATION AND HIGHWAYS)

Department: Transportation and Highways

Other Part(ies): Preformed Traffic Control Systems, Ltd., Elk Grove Village, Illinois

Action: Refer to Roads and Bridges Committee - Proposed Change in Plans and Extra Work

Section: 12-8PVMK-35-GM, 14-8PVMK-36-GM, 15-8PVMK-37-GM, 16-8PVMK-01-GM

Contract Number(s): 12-90-094

IDOT Contract Number(s): N/A

Federal Project Number(s): N/A

Federal Job Number(s): N/A

Location: Countywide

Board District: Countywide

Good(s) or Service(s): Pavement Marking Services

Fiscal Impact: \$1,060,278.76 (decrease)

Accounts: 11300.1500.29150.540370

Summary: The Department of Transportation and Highways respectfully submits a change in plans and extra work on the above captioned project.

On July 10, 2012, your honorable Body awarded a contract to Preform Traffic Control System, Ltd., Elk Grove Village, Illinois for the aforesaid improvement to be completed in accordance with the plans and specifications.

The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work performed with savings due to less quantities required to maintain pavement markings.