



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Details (With Text)

File #:	13-1318	Version:	1	Name:	Path Construction, Arlington Heights, Illinois
Type:	Contract Amendment	Status:			Approved
File created:	8/19/2013	In control:			Economic Development, Bureau of
On agenda:	9/11/2013	Final action:			9/11/2013

Title: PROPOSED CONTRACT AMENDMENT

Department(s):
Capital Planning and Policy

Vendor:
Path Construction, Arlington Heights, Illinois

Request:
Board Approval for a Contract Amendment

Good(s) or Service(s):
A contingency fund for Contract No. 12-28-339R

Contract period:
N/A

Fiscal Impact:
\$553,440.00

Original Contract Sum: \$9,224,000.00

Total Changes to Date: 0.00

Adjusted Contract to Date: 0.00

Amount of this modification: \$553,440.00

Adjusted Contract Sum: \$9,777,440.00

Accounts:
20000 County Physical Plant

Contract Number(s):
12-28-339R

Vendor meets Minority And Women's Business Ordinance via:
Direct participation

Concurrences:
The Chief Procurement Officer concurs.

Summary:
These additional funds are necessary to complete the project and the County form any contract delays. To cover costs associated with the following issues; contaminated soil removal, additional parking lot scope, construction of temporary facilities, and discovered conditions.

Sponsors:

Indexes: (Inactive) JOHN COOKE, Director, Office of Capital Planning and Policy, (Inactive) SHANNON E. ANDREWS, Chief Procurement Officer

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
9/11/2013	1	Board of Commissioners	approve	Pass

PROPOSED CONTRACT AMENDMENT

Department(s):

Capital Planning and Policy

Vendor:

Path Construction, Arlington Heights, Illinois

Request:

Board Approval for a Contract Amendment

Good(s) or Service(s):

A contingency fund for Contract No. 12-28-339R

Contract period:

N/A

Fiscal Impact:

\$553,440.00

Original Contract Sum: \$9,224,000.00

Total Changes to Date: 0.00

Adjusted Contract to Date: 0.00

Amount of this modification: \$553,440.00

Adjusted Contract Sum: \$9,777,440.00

Accounts:

20000 County Physical Plant

Contract Number(s):

12-28-339R

Vendor meets Minority And Women's Business Ordinance via:

Direct participation

Concurrences:

The Chief Procurement Officer concurs.

Summary:

These additional funds are necessary to complete the project and the County form any contract delays. To cover costs associated with the following issues; contaminated soil removal, additional parking lot scope, construction of temporary facilities, and discovered conditions.