



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Details (With Text)

File #: 14-0008 **Version:** 1 **Name:** 1-15-2014 12-4-2013 C & P 170th 08-B5935-05-RP
Type: Change in Plans and Extra Work (Highway) **Status:** Approved
File created: 11/7/2013 **In control:** Administration, Bureau of
On agenda: 1/15/2014 **Final action:** 1/15/2014
Title: PROPOSED CHANGE IN PLANS AND EXTRA WORK (TRANSPORTATION AND HIGHWAYS)

Department: Transportation and Highways

Other Part(ies): Capitol Cement Inc., Chicago Illinois

Action: Request approval

Section: 08-B5935-05-RP

Location: 170th (167th) Street, Bishop Ford Freeway to Burnham Avenue in the Villages of South Holland and Lansing

Board District: 6

Good(s) or Service(s): Final Adjustment of Quantities and New Item

Fiscal Impact: \$53,378.24 (decrease)

Accounts: 600-600 (Motor Fuel Tax)

Additional Details: The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work performed. Since added work is paid under the particular items of work performed, contract extra work item is eliminated. A new item is required for repair of existing catch basins and pipes, per field conditions.

Sponsors:

Indexes: (Inactive) JOHN YONAN, P.E., Superintendent, Department of Transportation and Highways

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
1/15/2014	1	Board of Commissioners	approve	Pass

PROPOSED CHANGE IN PLANS AND EXTRA WORK (TRANSPORTATION AND HIGHWAYS)

Department: Transportation and Highways

Other Part(ies): Capitol Cement Company, Inc., Chicago Illinois

Action: Request approval

Section: 08-B5935-05-RP

Location: 170th (167th) Street, Bishop Ford Freeway to Burnham Avenue in the Villages of South Holland and Lansing

Board District: 6

Good(s) or Service(s): Final Adjustment of Quantities and New Item

Fiscal Impact: \$53,378.24 (decrease)

Accounts: 600-600 (Motor Fuel Tax)

Additional Details: The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work performed. Since added work is paid under the particular items of work performed, contract extra work item is eliminated. A new item is required for repair of existing catch basins and pipes, per field conditions.