



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Details

File #:	14-0352	Version:	1	Name:	DDW & Associates, Palatine, Illinois
Type:	Contract Amendment	Status:		Status:	Approved
File created:	12/13/2013	In control:		In control:	Clerk of the Circuit Court
On agenda:	4/9/2014	Final action:		Final action:	4/9/2014
Title:	PROPOSED CONTRACT AMENDMENT				

Department(s): Clerk of the Circuit Court

Vendor: DDW & Associates, Palatine, Illinois

Request: Requesting authorization for an increase by \$104,830.00 and extension on a month-to-month basis for ten (10) months.

Good(s) or Service(s): Rental of Shelving and Forklift located at 1120 E. 89th Street, Chicago, Illinois

Original Contract Period: 3/16/2009 - 2/28/2014

Proposed Contract Period Extension: 3/1/2014 - 12/31/2014

Total Current Contract Amount Authority: \$623,738.50

Original Approval (Board or Procurement): 2/4/2009, \$125,796.00

Previous Board Increase(s) or Extension(s): 1st Extension (3/16/2010, \$94,347.00); 2nd Extension (11/16/2010, \$125,796.00); 3rd Extension (11/15/2011, \$125,796.00); 4th Extension (2/27/2013, \$20,966.00); 5th Extension (3/20/2013, \$68,139.50); 6th Extension (7/31/2013, \$62,898.00)

Previous Chief Procurement Officer Increase(s) or Extension(s): N/A

This Increase Requested: \$104,830.00

Potential Fiscal Impact: \$104,830.00

Accounts: 529-660

Contract Number(s): 09-84-08

Concurrences:

The vendor has met the Minority and Women Owned Business Enterprise Ordinance.

The Chief Procurement Officer concurs

Summary: DDW & Associates/REB Storage Systems International was selected from two (2) vendor bids received through the open market bid process. The contract for the rental of shelving was approved by the County Board on 2/4/2009. The vendor designed, installed, and anchored the shelving to the 89th Street warehouse floor. The temporary storage shelving system is needed by the Clerk of the Circuit Court to maintain a total of 3,072 pallets of court documents until space is made available at the new Cicero Record Center.

Due to the fact that the new Cicero Record Center construction is still in process, we believe that it is

more cost effective and efficient to retain the expertise and services of the current vendor.

If the current contract were to be rebid, the County would incur additional costs for the reconstruction of shelving, or reloading of pallets, and incur possible increases in labor costs needed for staff to search for the location of pallets/documents during the reconstruction. Additionally, the Clerk of the Circuit Court would experience delays in the retrieval and delivery of court documents during the reconstruction of the shelving.

Sponsors:

Indexes: (Inactive) DOROTHY BROWN, Clerk of the Circuit Court

Code sections:**Attachments:**

Date	Ver.	Action By	Action	Result
4/9/2014	1	Board of Commissioners	approve	Pass