



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Details

File #:	14-3854	Version:	1	Name:	7-23-2014 Techney
Type:	Supplemental Improvement Resolution (Highway)			Status:	Approved
File created:	6/23/2014			In control:	Roads and Bridges Committee (Inactive. There is now a Transportation Committee)
On agenda:	7/23/2014			Final action:	9/10/2014
Title:	PROPOSED SUPPLEMENTAL IMPROVEMENT RESOLUTION (TRANSPORTATION AND HIGHWAYS)				

Department: Transportation and Highways

Project Type: Ex: Motor Fuel Tax Project Supplemental Improvement

Request: Refer to the Roads and Bridge Committee

Project: Additional funding is required due to expansion of the improvement scope to include the installation of a traffic signal and street lighting and additional design engineering was required for structural design revisions, roadway geometry and drainage revisions, and revisions due to utility conflicts this supplement is necessary for account closing.

Location: Techney Road, Shermer Road to the West Fork North Branch of the Chicago River in the Villages of Northbrook, Glenview and Unincorporated Cook County

Section: 99-A7622-03-FP

County Board District: 14

Centerline Mileage: 0.80

Fiscal Impact: \$4,500,000.00

Accounts: Motor Fuel Tax Fund 600-585 Account

Board Approved Date and Amount: 6/4/2002, \$4,500,000.00

Increased Amount: \$2,100,000.00

Total Adjusted Amount: \$6,600,000.00

Summary: This improvement, as proposed, will consist of the complete removal and reconstruction of Techney Road, curb and gutter replacement, enclosed drainage system, new sidewalk, grade crossing improvements, bicycle lanes, right-of-way, traffic control, pavement marking, landscaping, traffic signal replacement at the intersection of Techney Road at Shermer Road, detour routing, traffic control and protection, engineering and other necessary highway appurtenances.

On 6/4/2002, your Honorable Body approved an Improvement Resolution appropriating \$4,500,000.00 towards completion of this improvement. Additional funding is required due to expansion of the improvement scope to include the installation of a traffic signal and street lighting. Furthermore, additional design engineering was required for structural design revisions, roadway geometry and drainage revisions, and revisions due to utility conflicts. This project was accepted following a final inspection on August 15, 2008 and this supplement is necessary for accounting closure.

Sponsors:

Indexes: (Inactive) JOHN YONAN, P.E., Superintendent, Department of Transportation and Highways

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
9/10/2014	1	Roads and Bridges Committee (Inactive. There is now a Transportation Committee)	recommend for approval	Pass
9/10/2014	1	Board of Commissioners	approve	
7/23/2014	1	Board of Commissioners	refer	Pass