



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Details (With Text)

File #:	15-0974	Version:	1	Name:	C and Plans Arlington Hts
Type:	Change in Plans and Extra Work (Highway)	Status:		Status:	Approved
File created:	12/30/2014	In control:		In control:	Roads and Bridges Committee (Inactive. There is now a Transportation Committee)
On agenda:	2/10/2015	Final action:		Final action:	3/11/2015
Title:	PROPOSED CHANGE IN PLANS AND EXTRA WORK (TRANSPORTATION AND HIGHWAYS)				

Department: Transportation and Highways

Other Part(ies): Greco Contractors, Inc. Des Plaines, Illinois

Action: Approval of change in plans and extra work by the Board upon recommendation of the Committee of Roads and Bridges

Section: 09-V6946-03-RP

Contract Number(s): N/A

IDOT Contract Number(s): N/A

Federal Project Number(s): N/A

Federal Job Number(s): N/A

Location: Arlington Heights Road, University Drive to Lake Cook Road in the Villages of Arlington Heights and Buffalo Grove.

Board District: 14

Good(s) or Service(s): A new item was added for temporary speed limit signs.

Fiscal Impact: \$2,787.20 decrease

Accounts: Motor Fuel Tax Fund (600-600 Account)

Summary: On 12/14/2010, your honorable Body awarded a contract to Greco Contractors, Inc., Illinois for the aforesaid improvement to be completed in accordance with the plans and specifications.

The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work performed with savings in concrete driveway pavement, polyurea pavement marking line, and contract extra work item, per field conditions.

A new item was added for temporary speed limit signs.

It is therefore respectfully requested that the accompanying change in plans and extra work be adopted...end

Sponsors:

Indexes: (Inactive) JOHN YONAN, P.E., Superintendent, Department of Transportation and Highways

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
3/11/2015	1	Roads and Bridges Committee (Inactive. There is now a Transportation Committee)	recommend for approval	Pass
3/11/2015	1	Board of Commissioners	approve	Pass
2/10/2015	1	Board of Commissioners	refer	Pass

PROPOSED CHANGE IN PLANS AND EXTRA WORK (TRANSPORTATION AND HIGHWAYS)

Department: Transportation and Highways

Other Part(ies): Greco Contractors, Inc. Des Plaines, Illinois

Action: Approval of change in plans and extra work by the Board upon recommendation of the Committee of Roads and Bridges

Section: 09-V6946-03-RP

Contract Number(s): N/A

IDOT Contract Number(s): N/A

Federal Project Number(s): N/A

Federal Job Number(s): N/A

Location: Arlington Heights Road, University Drive to Lake Cook Road in the Villages of Arlington Heights and Buffalo Grove.

Board District: 14

Good(s) or Service(s): A new item was added for temporary speed limit signs.

Fiscal Impact: \$2,787.20 decrease

Accounts: Motor Fuel Tax Fund (600-600 Account)

Summary: On 12/14/2010, your honorable Body awarded a contract to Greco Contractors, Inc., Illinois for the aforesaid improvement to be completed in accordance with the plans and specifications.

The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work performed with savings in concrete driveway pavement, polyurea pavement marking line, and contract extra work item, per field conditions.

A new item was added for temporary speed limit signs.

It is therefore respectfully requested that the accompanying change in plans and extra work be adopted.