



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Details (With Text)

File #: 15-0777 **Version:** 1 **Name:** Jacobs CMA Time & Services Extension
Type: Contract Amendment **Status:** Approved
File created: 12/16/2014 **In control:** Board of Commissioners
On agenda: 3/11/2015 **Final action:** 3/11/2015
Title: PROPOSED CONTRACT AMENDMENT

Department(s): Capital Planning & Policy

Vendor: Jacobs Project Management Company, Chicago, Illinois

Request: Authorization for the Chief Procurement Officer to increase contract

Good(s) or Service(s): Construction Management Services

Original Contract Period: 5/15/2013 - 1/31/2016

Proposed Contract Period Extension: N/A

Total Current Contract Amount Authority: \$1,117,777.00

Original Approval (Board or Procurement): 5/8/2013, \$1,117,777.00

Previous Board Increase(s) or Extension(s): N/A

Previous Chief Procurement Officer Increase(s) or Extension(s): N/A

This Increase Requested: \$189,426.00

Potential Fiscal Impact: FY 2015 \$189,426.00

Accounts: 20000 - County Physical Plant

Contract Number(s): 13-88-067

Concurrences:

Vendor has met the Minority and Women Business Enterprise Ordinance.

The Chief Procurement Officer concurs.

Summary: Jacobs provides Construction Management Services for multiple projects at the DOC including the Security Post Construction Upgrades project. Due to the extended construction of the Security Post project, Jacobs has been requested to increase their services in order to incorporate the close-out of the project..

Sponsors:

Indexes: (Inactive) PHIL BOOTHBY, Director, Office of Capital Planning and Policy

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

3/11/2015

1

Board of Commissioners

approve

Pass

PROPOSED CONTRACT AMENDMENT

Department(s): Capital Planning & Policy

Vendor: Jacobs Project Management Company, Chicago, Illinois

Request: Authorization for the Chief Procurement Officer to increase contract

Good(s) or Service(s): Construction Management Services

Original Contract Period: 5/15/2013 - 1/31/2016

Proposed Contract Period Extension: N/A

Total Current Contract Amount Authority: \$1,117,777.00

Original Approval (Board or Procurement): 5/8/2013, \$1,117,777.00

Previous Board Increase(s) or Extension(s): N/A

Previous Chief Procurement Officer Increase(s) or Extension(s): N/A

This Increase Requested: \$189,426.00

Potential Fiscal Impact: FY 2015 \$189,426.00

Accounts: 20000 - County Physical Plant

Contract Number(s): 13-88-067

Concurrences:

Vendor has met the Minority and Women Business Enterprise Ordinance.

The Chief Procurement Officer concurs.

Summary: Jacobs provides Construction Management Services for multiple projects at the DOC including the Security Post Construction Upgrades project. Due to the extended construction of the Security Post project, Jacobs has been requested to increase their services in order to incorporate the close-out of the project..