



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Details

File #:	16-1417	Version:	1	Name:	Capitol Cement Company, Inc., Chicago, Illinois
Type:	Change in Plans and Extra Work (Highway)	Status:		Status:	Approved
File created:	1/28/2016	In control:		In control:	Roads and Bridges Committee (Inactive. There is now a Transportation Committee)
On agenda:	3/23/2016	Final action:		Final action:	4/13/2016
Title:	PROPOSED CHANGE IN PLANS AND EXTRA WORK (TRANSPORTATION AND HIGHWAYS)				

Department: Transportation and Highways

Other Part(ies): Capitol Cement Company, Inc., Chicago, Illinois

Action: Approval of change in plans and extra work by the Board upon recommendation of the Committee on Roads and Bridges.

Section: 02-W5208-02-RP

Contract Number(s): 1555-14616

IDOT Contract Number(s): N/A

Federal Project Number(s): M-4003-(379)

Federal Job Number(s): C-91-424-14

Location: 171st Street to 159th Street in the City of Harvey

Board District: 5

Good(s) or Service(s): The improvement of Center Street from 171st Street to 159th Street includes reconstruction to 3 travel lanes with combination concrete curb and gutter. The existing composite pavement of Center Street shall be completely removed and then reconstructed with P. C. Concrete Pavement (12 Inch) along with a 12 inch Aggregate Subgrade. Also included is the removal and replacement of existing drainage structures, mainline storm sewer, traffic signal work at the intersections of Center Street with 171st Street and 167th Street, temporary traffic signals in order to accommodate construction staging, Illinois Central Railroad Company/CN coordination, water main installation, reconstruction of side streets as indicated on the plans, pavement markings, signing, parkway landscaping with topsoil and seeding, detour routing, traffic protection and all other work as required to complete the improvement. CDBG No.: DR-IN-R2-02

Fiscal Impact: \$567,858.00 increase

Accounts: Motor Fuel Tax Funds (Account 600-600)

Summary: This is an adjustment of quantities. On 7/29/2015 your honorable Body awarded a contract to Capitol Cement Company, Inc., Chicago, Illinois for the aforesaid improvement to be completed in accordance with the plans and specifications.

The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities based on the results of field testing performed requiring additional quantities of non-special waste disposal.

Sponsors:

Indexes: (Inactive) JOHN YONAN, P.E., Superintendent, Department of Transportation and Highways

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
4/13/2016	1	Board of Commissioners	approve	Pass
4/13/2016	1	Roads and Bridges Committee (Inactive. There is now a Transportation Committee)	recommend for approval	Pass
3/23/2016	1	Board of Commissioners	refer	Pass