



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Details (With Text)

File #:	16-3742	Version:	1	Name:	D Construction, Inc., Coal City, Illinois Joe Orr Road c and p
Type:	Contract Amendment	Status:			Approved
File created:	6/7/2016	In control:			Board of Commissioners
On agenda:	8/3/2016	Final action:			8/3/2016
Title:	PROPOSED CONTRACT AMENDMENT				

Department(s): Transportation and Highways

Vendor: D Construction, Inc., Coal City, Illinois

Request: Authorization for the Chief Procurement Officer to increase contract.

Good(s) or Service(s): Construction Services

Section: 09-B6736-03-RP

Original Contract Period: 3/1/2012 - 11/16/2012

Proposed Contract Period Extension: N/A

Total Current Contract Amount Authority: \$7,338,832.13

Original Approval (Board or Procurement): 3/1/2012, \$7,181,814.19

Previous Board Increase(s) or Extension(s): 10/2/2013 (\$10,088.81)

Previous Chief Procurement Officer Increase(s) or Extension(s):
1/23/2013, \$236.07, 2/1/2013, \$51,319.80, 2/15/2013, \$2,204.75, 4/17/2013, \$113,346.13

This Increase Requested: \$4,647.00

Potential Fiscal Impact: \$7,181,914.19

Accounts: Motor Fuel Tax Funds 600-600

Contract Number(s): 11-28-160

Concurrences:

The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via direct participation.

The Chief Procurement Officer concurs.

Summary: The Joe Orr Road (relocated) improvement is located east of Stony Island Avenue to Torrence Avenue in the Villages of Lynnwood and Ford Heights. This final amendment provides for adjustments based on actual field conditions and additional services not anticipated in the contract. The additional services included works associated with additional trench exploration. (Federal Project No.: M-9003 (741), Fed. Job No.: C-91-184-11, IDOT Contract No.: 10217.

This contract was awarded through the competitive bidding process in accordance with the Cook County Procurement Code. D. Construction, Inc. was the lowest, responsive and responsible bidder.

Sponsors:

Indexes: (Inactive) JOHN YONAN, P.E., Superintendent, Department of Transportation and Highways

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
8/3/2016	1	Board of Commissioners	approve	Pass

PROPOSED CONTRACT AMENDMENT

Department(s): Transportation and Highways

Vendor: D Construction, Inc., Coal City, Illinois

Request: Authorization for the Chief Procurement Officer to increase contract.

Good(s) or Service(s): Construction Services

Section: 09-B6736-03-RP

Original Contract Period: 3/1/2012 - 11/16/2012

Proposed Contract Period Extension: N/A

Total Current Contract Amount Authority: \$7,338,832.13

Original Approval (Board or Procurement): 3/1/2012, \$7,181,814.19

Previous Board Increase(s) or Extension(s): 10/2/2013 (\$10,088.81)

Previous Chief Procurement Officer Increase(s) or Extension(s):

1/23/2013, \$236.07, 2/1/2013, \$51,319.80, 2/15/2013, \$2,204.75, 4/17/2013, \$113,346.13

This Increase Requested: \$4,647.00

Potential Fiscal Impact: \$7,181,914.19

Accounts: Motor Fuel Tax Funds 600-600

Contract Number(s): 11-28-160

Concurrences:

The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via direct participation.

The Chief Procurement Officer concurs.

Summary: The Joe Orr Road (relocated) improvement is located east of Stony Island Avenue to Torrence Avenue in the Villages of Lynnwood and Ford Heights. This final amendment provides for adjustments based on actual field conditions and additional services not anticipated in the contract. The additional services included works associated with additional trench exploration. (Federal Project No.: M-9003 (741), Fed. Job No.: C-91-184-11, IDOT Contract No.: 10217.

This contract was awarded through the competitive bidding process in accordance with the Cook County Procurement Code. D. Construction, Inc. was the lowest, responsive and responsible bidder.