



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Details (With Text)

File #:	16-3743	Version:	1	Name:	MQ Sewer and Water Contractors, Inc., D/B/A MQ Construction Company Chicago, Illinois 86th Street Roberts Road
Type:	Contract Amendment	Status:			Approved
File created:	6/7/2016	In control:			Board of Commissioners
On agenda:	8/3/2016	Final action:			8/3/2016
Title:	PROPOSED CONTRACT AMENDMENT				

Department(s): Transportation and Highways

Vendor: MQ Sewer and Water Contractors, Inc., D/B/A MQ Construction Company Chicago, Illinois

Request: Authorization for the Chief Procurement Officer to increase contract.

Good(s) or Service(s): Construction Services

Section Number 14-W3219-01-DR

Original Contract Period: 5/28/2015 - 11/3/2017

Proposed Contract Period Extension: N/A

Total Current Contract Amount Authority: \$3,879,245.60

Original Approval (Board or Procurement): 5/20/2015, \$3,879,245.60

Previous Board Increase(s) or Extension(s): N/A

Previous Chief Procurement Officer Increase(s) or Extension(s): N/A

This Increase Requested: \$530,944.48

Potential Fiscal Impact: FY 2016 \$530,944.48

Accounts: Motor Fuel Tax Fund Account 600-600

Contract Number(s): 1555-14336

Concurrences:

The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via direct participation

The Chief Procurement Officer concurs.

Summary: The Roberts Road improvement is located from 89th Street to 79th Street in the Villages of Justice and Bridgeview. This amendment provides for quantity adjustments based on actual field conditions and additional services not anticipated in the contract. The additional services included works associated with the storm sewers system and pavement markings.

This contract was awarded through the competitive bidding process in accordance with the Cook County Procurement Code. MQ Sewers & Water Contractors d/b/a MQ Construction Company was the lowest, responsive and responsible bidder.

Sponsors:

Indexes: (Inactive) JOHN YONAN, P.E., Superintendent, Department of Transportation and Highways

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
8/3/2016	1	Board of Commissioners	approve	Pass

PROPOSED CONTRACT AMENDMENT

Department(s): Transportation and Highways

Vendor: MQ Sewer and Water Contractors, Inc., D/B/A MQ Construction Company Chicago, Illinois

Request: Authorization for the Chief Procurement Officer to increase contract.

Good(s) or Service(s): Construction Services

Section Number 14-W3219-01-DR

Original Contract Period: 5/28/2015 - 11/3/2017

Proposed Contract Period Extension: N/A

Total Current Contract Amount Authority: \$3,879,245.60

Original Approval (Board or Procurement): 5/20/2015, \$3,879,245.60

Previous Board Increase(s) or Extension(s): N/A

Previous Chief Procurement Officer Increase(s) or Extension(s): N/A

This Increase Requested: \$530,944.48

Potential Fiscal Impact: FY 2016 \$530,944.48

Accounts: Motor Fuel Tax Fund Account 600-600

Contract Number(s): 1555-14336

Concurrences:

The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via direct participation

The Chief Procurement Officer concurs.

Summary: The Roberts Road improvement is located from 89th Street to 79th Street in the Villages of Justice and Bridgeview. This amendment provides for quantity adjustments based on actual field conditions and additional services not anticipated in the contract. The additional services included works associated with the storm sewers system and pavement markings.

This contract was awarded through the competitive bidding process in accordance with the Cook County Procurement Code. MQ Sewers & Water Contractors d/b/a MQ Construction Company was the lowest, responsive and responsible bidder.