



# Board of Commissioners of Cook County

118 North Clark Street  
Chicago, IL

## Legislation Details (With Text)

---

<b>File #:</b>	18-4768	<b>Version:</b>	1	<b>Name:</b>	G & V Construction, Inc., Bensenville, Illinois Change in Plans 170th (167th) Street 08-B5934-04-RP_ G&V Construction, Inc. 12-28-016
<b>Type:</b>	Change in Plans and Extra Work (Highway)	<b>Status:</b>			Approved
<b>File created:</b>	7/10/2018	<b>In control:</b>			Roads and Bridges Committee (Inactive. There is now a Transportation Committee)
<b>On agenda:</b>	9/12/2018	<b>Final action:</b>			9/26/2018
<b>Title:</b>	PROPOSED CHANGE IN PLANS AND EXTRA WORK (TRANSPORTATION AND HIGHWAYS)				

Department: Transportation and Highways

Other Part(ies): G & V Construction, Inc., Bensenville, Illinois

Action: Refer to Roads and Bridges Committee - Proposed Change in Plans and Extra Work

Section: 08-B5934-04-RP

Contract Number(s): 12-28-016

IDOT Contract Number(s): 10218

Federal Project Number(s): M-9003(742)

Federal Job Number(s): C-91-187-11

Location: 170th (167th) Street - South Park Avenue to Bishop Ford Freeway

Board District: 6

Good(s) or Service(s): The improvement consisted of concrete pavement reconstruction, combination concrete curb and gutter, an enclosed drainage system, pavement removal, earth excavation, street lighting, traffic signal installations, pavement markings and signage, pedestrian and bicycle accommodations, landscaping, erosion control, traffic control and protection, and other related work to complete the project.

Fiscal Impact: \$7,835.00 (increase)

Accounts: 11566.1500.29150.560019

Summary: The Department of Transportation and Highways respectfully submits a change in plans and extra work on the above captioned project in the Village of South Holland.

On 4/3/2012, your honorable Body awarded a contract to G & V Construction, Inc., Bensenville, Illinois for the aforesaid improvement to be completed in accordance with the plans and specifications.

The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work performed.

New items were required for credit to Cook County for liquidated damages and detour routing for time extension.

**Sponsors:**

**Indexes:** (Inactive) JOHN YONAN, P.E., Superintendent, Department of Transportation and Highways

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
9/26/2018	1	Roads and Bridges Committee (Inactive. There is now a Transportation Committee)	recommend for approval	Pass
9/26/2018	1	Board of Commissioners	approve	Pass
9/12/2018	1	Board of Commissioners	refer	Pass

**PROPOSED CHANGE IN PLANS AND EXTRA WORK (TRANSPORTATION AND HIGHWAYS)**

**Department:** Transportation and Highways

**Other Part(ies):** G & V Construction, Inc., Bensenville, Illinois

**Action:** Refer to Roads and Bridges Committee - Proposed Change in Plans and Extra Work

**Section:** 08-B5934-04-RP

**Contract Number(s):** 12-28-016

**IDOT Contract Number(s):** 10218

**Federal Project Number(s):** M-9003(742)

**Federal Job Number(s):** C-91-187-11

**Location:** 170th (167th) Street - South Park Avenue to Bishop Ford Freeway

**Board District:** 6

**Good(s) or Service(s):** The improvement consisted of concrete pavement reconstruction, combination concrete curb and gutter, an enclosed drainage system, pavement removal, earth excavation, street lighting, traffic signal installations, pavement markings and signage, pedestrian and bicycle accommodations, landscaping, erosion control, traffic control and protection, and other related work to complete the project.

**Fiscal Impact:** \$7,835.00 (increase)

**Accounts:** 11566.1500.29150.560019

**Summary:** The Department of Transportation and Highways respectfully submits a change in plans and extra work on the above captioned project in the Village of South Holland.

On 4/3/2012, your honorable Body awarded a contract to G & V Construction, Inc., Bensenville, Illinois for the aforesaid

improvement to be completed in accordance with the plans and specifications.

The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work performed.

New items were required for credit to Cook County for liquidated damages and detour routing for time extension.