



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Details (With Text)

File #:	19-4858	Version:	1	Name:	Change in Plans for Crawford Avenue from Devon to Oakton
Type:	Change in Plans and Extra Work (Highway)	Status:			Approved
File created:	7/26/2019	In control:			Transportation Committee
On agenda:	9/5/2019	Final action:			9/26/2019
Title:	PROPOSED CHANGE IN PLANS AND EXTRA WORK (TRANSPORTATION AND HIGHWAYS)				

Department: Transportation and Highways

Other Part(ies): Capitol Cement Company, Inc., Chicago, Illinois

Action: Refer to Transportation Committee

Section: 08-W4337-03-PV

Contract Number(s): 1388-13051

IDOT Contract Number(s): N/A

Federal Project Number(s): N/A

Federal Job Number(s): N/A

Location: Crawford Avenue-Devon Avenue to Oakton Street, Villages of Skokie and Lincolnwood, Illinois

Board District: 13

Good(s) or Service(s): Construction Services

Fiscal Impact: (\$30,749.24) Decrease

Accounts: Motor Fuel Tax: 11300.1500.29150.560019

Concurrences:
N/A

Summary:

The Department of Transportation and Highways respectfully submits a change in plans and extra work of the above captioned project in the Villages of Skokie and Lincolnwood.

On 2/19/2014 your honorable Body awarded a contract to Capitol Cement Company, Inc., Chicago, Illinois for the aforesaid improvement to be completed in accordance with the plans and specifications.

The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work performed with additional quantities required for paver driveway removal and placement, aggregate related items, storm sewer related items, fire hydrant with auxiliary valve and valve box and geotechnical fabric for subgrade stabilization per field conditions.

New items were added for filling potholes at various locations, modification to existing irrigation at

R.O.W. due to grade differential, furnish and deliver new frames and lids, pavers related items, seeding class 1A, repair snow plow damage to curb and gutter, repair of sewer line and sanitary sewer, relocating cable for pump station, temporary signage for school area, winter traffic control and protection, repair sprinklers at school, remove and replace existing 6 inch valve, additional street signage, explore and repair broken clay pipe cleanout, explore and repair unmarked water service, water proofing existing sanitary manholes and flowmeter cabinet work.

Sponsors:

Indexes: (Inactive) JOHN YONAN, P.E., Superintendent, Department of Transportation and Highways

Code sections:**Attachments:**

Date	Ver.	Action By	Action	Result
9/26/2019	1	Board of Commissioners	approve	Pass
9/25/2019	1	Transportation Committee	recommend for approval	Pass
9/5/2019	1	Board of Commissioners	refer	Pass

PROPOSED CHANGE IN PLANS AND EXTRA WORK (TRANSPORTATION AND HIGHWAYS)

Department: Transportation and Highways

Other Part(ies): Capitol Cement Company, Inc., Chicago, Illinois

Action: Refer to Transportation Committee

Section: 08-W4337-03-PV

Contract Number(s): 1388-13051

IDOT Contract Number(s): N/A

Federal Project Number(s): N/A

Federal Job Number(s): N/A

Location: Crawford Avenue-Devon Avenue to Oakton Street, Villages of Skokie and Lincolnwood, Illinois

Board District: 13

Good(s) or Service(s): Construction Services

Fiscal Impact: (\$30,749.24) Decrease

Accounts: Motor Fuel Tax: 11300.1500.29150.560019

Concurrences:

N/A

Summary:

The Department of Transportation and Highways respectfully submits a change in plans and extra work of the above captioned project in the Villages of Skokie and Lincolnwood.

On 2/19/2014 your honorable Body awarded a contract to Capitol Cement Company, Inc., Chicago, Illinois for the aforesaid improvement to be completed in accordance with the plans and specifications.

The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work performed with additional quantities required for paver driveway removal and placement, aggregate related items, storm sewer related items, fire hydrant with auxiliary valve and valve box and geotechnical fabric for subgrade stabilization per field conditions.

New items were added for filling potholes at various locations, modification to existing irrigation at R.O.W. due to grade differential, furnish and deliver new frames and lids, pavers related items, seeding class 1 A, repair snow plow damage to curb and gutter, repair of sewer line and sanitary sewer, relocating cable for pump station, temporary signage for school area, winter traffic control and protection, repair sprinklers at school, remove and replace existing 6 inch valve, additional street signage, explore and repair broken clay pipe cleanout, explore and repair unmarked water service, water proofing existing sanitary manholes and flowmeter cabinet work.