



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Details (With Text)

File #:	19-6349	Version:	1	Name:	D. Construction, Inc. of Coal City, Illinois Completion of Construction for PPRP South 2017
Type:	Completion of Construction Approval Resolution (Highway)		Status:	Approved	
File created:	10/22/2019	In control:	Board of Commissioners		
On agenda:	11/21/2019	Final action:	11/21/2019		

Title: PROPOSED COMPLETION OF CONSTRUCTION APPROVAL RESOLUTION (TRANSPORTATION AND HIGHWAYS)

Department: Transportation and Highways

Other Part(ies): D. Construction, Inc. of Coal City, Illinois

Action: Completion of Construction Approval Resolution

Good(s) or Service(s): Construction.

Location of Project:

Pavement Preservation and Rehabilitation Program - South 2017

139th Street - Western Avenue to Thornton Road

Central Avenue - 127th Street to IL Route 83

84th Avenue - Nielsen Drive to 171st Street

Ridgeland Avenue Frontage Road - 129th Place to 127th Place

Eberly Avenue/East Avenue - 47th Street to Ogden Avenue

Kedzie Avenue - 139th Street to 135th Street

Joe Orr Road at State Street

Section: 16-PPRPS-00-PV

County Board District: 5, 6, 16 and 17

Contract Number: 1755-16899

Federal Project Number: N/A

Federal Job Number: N/A

Final Cost: \$3,493,517.80

Percent Above or Below Construction Contract Bid Amount: \$63,910.37 or 1.90% above the Construction Contract Bid Amount

Summary: The Department of Transportation and Highways respectfully requests approval of the Proposed Completion of Construction for work done by D. Construction, Inc. of Coal City Illinois. The proposed improvement consisted of grinding and overlaying of the existing hot-mix asphalt pavement, patching, diamond grinding of existing concrete pavement, sidewalk ADA improvements, drainage repairs and adjustments, curb and gutter replacement, guardrail removal and replacement, traffic control and protection, pavement markings and any collateral and auxiliary work as needed to complete the project.

The increases are attributed to the difference between the estimated quantities and actual field quantities of work performed with increase in hot-mix asphalt items, landscaping, earth excavation, pcc sidewalk and curb and gutter items.

Sponsors:

Indexes: (Inactive) JOHN YONAN, P.E., Superintendent, Department of Transportation and Highways

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
11/21/2019	1	Board of Commissioners	approve	Pass

PROPOSED COMPLETION OF CONSTRUCTION APPROVAL RESOLUTION (TRANSPORTATION AND HIGHWAYS)

Department: Transportation and Highways

Other Part(ies): D. Construction, Inc. of Coal City, Illinois

Action: Completion of Construction Approval Resolution

Good(s) or Service(s): Construction.

Location of Project:

Pavement Preservation and Rehabilitation Program - South 2017
139th Street - Western Avenue to Thornton Road
Central Avenue - 127th Street to IL Route 83
84th Avenue - Nielsen Drive to 171st Street
Ridgeland Avenue Frontage Road - 129th Place to 127th Place
Eberly Avenue/East Avenue - 47th Street to Ogden Avenue
Kedzie Avenue - 139th Street to 135th Street
Joe Orr Road at State Street

Section: 16-PPRPS-00-PV

County Board District: 5, 6, 16 and 17

Contract Number: 1755-16899

Federal Project Number: N/A

Federal Job Number: N/A

Final Cost: \$3,493,517.80

Percent Above or Below Construction Contract Bid Amount: \$63,910.37 or 1.90% above the Construction Contract Bid Amount

Summary: The Department of Transportation and Highways respectfully requests approval of the Proposed Completion of Construction for work done by D. Construction, Inc. of Coal City Illinois. The proposed improvement consisted of grinding and overlaying of the existing hot-mix asphalt pavement, patching, diamond grinding of existing concrete pavement, sidewalk ADA improvements, drainage repairs and adjustments, curb and gutter replacement, guardrail removal and replacement, traffic control and protection, pavement markings and any collateral and auxiliary work as needed to complete the project.

The increases are attributed to the difference between the estimated quantities and actual field quantities of work performed with increase in hot-mix asphalt items, landscaping, earth excavation, pcc sidewalk and curb and gutter items.