



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Details (With Text)

File #:	21-1538	Version:	1	Name:	Change in Plans for 1999-17919 West Lake / Dempster
Type:	Change in Plans and Extra Work (Highway)		Status:	Approved	
File created:	2/9/2021	In control:	Transportation Committee		
On agenda:	3/18/2021	Final action:	6/24/2021		
Title:	PROPOSED CHANGE IN PLANS AND EXTRA WORK (TRANSPORTATION AND HIGHWAYS)				

Department: Transportation and Highways

Other Part(ies): A Lamp Concrete Contractors, Inc., Schaumburg, Illinois

Action: Refer to Transportation Committee

Section: 19-A5918-00-PV

Contract Number(s): 1999-17919

IDOT Contract Number(s): N/A

Federal Project Number(s): N/A

Federal Job Number(s): N/A

Location:

West Lake Avenue - Wolf Road to Landwehr Road
Dempster Street - Elmhurst Road to Wolf Road

Board District: 9, 14 & 17

Good(s) or Service(s): Construction Services

Fiscal Impact: \$309,476.01 increase

Accounts: Motor Fuel Tax: 11300.1500.29150.560019

Summary: The Department of Transportation and Highways respectfully requests approval of the proposed Change in Plans and Extra work on West Lake Avenue to be referred to Committee. The proposed improvement consisted of grinding and overlying of existing hot-mix asphalt pavement, patching, drainage improvements, curb and gutter replacement, traffic control and protection, pavement markings and collateral and auxiliary work as needed to complete the project.

The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work performed with additional quantities required for welded wire reinforcement, combination curb and gutter items, PCC sidewalk items, pavement patching items, storm sewers items, and underground conduits.

New items were added for traffic signal posts, frames and grates, push button extension, sign panel type 2, base preparation/cleaning cracks and joints for mixture material, Pedestrian Refuge Island, HMA/brick driveway replacement, bituminous material tack coat, filling removed raised reflective markers with epoxy, and structure repair...end

Sponsors:

Indexes: JENNIFER (SIS) KILLEN, Superintendent, Department of Transportation and Highways

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
6/24/2021	1	Board of Commissioners	approve	Pass
6/23/2021	1	Transportation Committee	recommend for approval	Pass
3/18/2021	1	Board of Commissioners	refer	Pass

PROPOSED CHANGE IN PLANS AND EXTRA WORK (TRANSPORTATION AND HIGHWAYS)

Department: Transportation and Highways

Other Part(ies): A Lamp Concrete Contractors, Inc., Schaumburg, Illinois

Action: Refer to Transportation Committee

Section: 19-A5918-00-PV

Contract Number(s): 1999-17919

IDOT Contract Number(s): N/A

Federal Project Number(s): N/A

Federal Job Number(s): N/A

Location:

West Lake Avenue - Wolf Road to Landwehr Road

Dempster Street - Elmhurst Road to Wolf Road

Board District: 9, 14 & 17

Good(s) or Service(s): Construction Services

Fiscal Impact: \$309,476.01 increase

Accounts: Motor Fuel Tax: 11300.1500.29150.560019

Summary: The Department of Transportation and Highways respectfully requests approval of the proposed Change in Plans and Extra work on West Lake Avenue to be referred to Committee. The proposed improvement consisted of grinding and overlying of existing hot-mix asphalt pavement, patching, drainage improvements, curb and gutter replacement, traffic control and protection, pavement markings and collateral and auxiliary work as needed to complete the project.

The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work performed with additional quantities required for welded wire reinforcement, combination curb and gutter items, PCC sidewalk items, pavement patching items, storm sewers items, and underground conduits.

New items were added for traffic signal posts, frames and grates, push button extension, sign panel type 2, base

preparation/cleaning cracks and joints for mixture material, Pedestrian Refuge Island, HMA/brick driveway replacement, bituminous material tack coat, filling removed raised reflective markers with epoxy, and structure repair.