



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Text

File #: 14-2753, **Version:** 1

PROPOSED CONTRACT AMENDMENT (CHANGE ORDER)

Department(s): Office of Capital Planning and Policy

Vendor: The Lombard Company, Alsip, Illinois

Request: Authorization for the Chief Procurement Officer to increase contract

Good(s) or Service(s): Construction Services

Original Contract Period: 145 days after Notice to Proceed (NTP) - 9/20/2012 thru 2/12/2013

Proposed Contract Period Extension: N/A

Total Current Contract Amount Authority: \$3,490,891.00

Original Approval (Board or Procurement): 7/24/2012, \$3,170,000.00

Previous Board Increase(s) or Extension(s): (4/17/2013, \$199,402.00 - Extended contract to 6/13/2013 - Change Order 3)

Previous Chief Procurement Officer Increase(s) or Extension(s):
(11/27/2012, \$38,673.00 - Change Order 1) 2012, (03/26/2013 \$82,816.00 - Change Order 2)

This Increase Requested: \$32,617.00

Potential Fiscal Impact: FY 2014 \$32,617.00

Accounts: County Physical Plant - 20000

Contract Number(s): 12-18-306

Concurrences:

Vendor has met the Minority and Women Business Enterprise Ordinance.

The Chief Procurement Officer concurs

Summary: The Contractor for this project will provide all construction services required for Change Order 4, which includes relocation of the existing fire department hose cabinet, additional exit signage, installation of a medical gas zone

shut-off valve box, additional fixtures for the Radiology and Lab Tech staff, and power back-up for the patient management system equipment.

This work is required in order to address life safety issues, comply with the current building code standards, and to meet the operational requirements of the space for the hospital staff.