



# Board of Commissioners of Cook County

118 North Clark Street  
Chicago, IL

## Legislation Text

---

**File #:** 16-1417, **Version:** 1

---

### **PROPOSED CHANGE IN PLANS AND EXTRA WORK (TRANSPORTATION AND HIGHWAYS)**

**Department:** Transportation and Highways

**Other Part(ies):** Capitol Cement Company, Inc., Chicago, Illinois

**Action:** Approval of change in plans and extra work by the Board upon recommendation of the Committee on Roads and Bridges.

**Section:** 02-W5208-02-RP

**Contract Number(s):** 1555-14616

**IDOT Contract Number(s):** N/A

**Federal Project Number(s):** M-4003-(379)

**Federal Job Number(s):** C-91-424-14

**Location:** 171st Street to 159th Street in the City of Harvey

**Board District:** 5

**Good(s) or Service(s):** The improvement of Center Street from 171st Street to 159th Street includes reconstruction to 3 travel lanes with combination concrete curb and gutter. The existing composite pavement of Center Street shall be completely removed and then reconstructed with P. C. Concrete Pavement (12 Inch) along with a 12 inch Aggregate Subgrade. Also included is the removal and replacement of existing drainage structures, mainline storm sewer, traffic signal work at the intersections of Center Street with 171st Street and 167th Street, temporary traffic signals in order to accommodate construction staging, Illinois Central Railroad Company/CN coordination, water main installation, reconstruction of side streets as indicated on the plans, pavement markings, signing, parkway landscaping with topsoil and seeding, detour routing, traffic protection and all other work as required to complete the improvement. CDBG No.: DR-IN-R2-02

**Fiscal Impact:** \$567,858.00 increase

**Accounts:** Motor Fuel Tax Funds (Account 600-600)

**Summary:** This is an adjustment of quantities. On 7/29/2015 your honorable Body awarded a contract to Capitol Cement Company, Inc., Chicago, Illinois for the aforesaid improvement to be completed in accordance with the plans and

specifications.

The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities based on the results of field testing performed requiring additional quantities of non-special waste disposal.