



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Text

File #: 16-1552, **Version:** 1

PROPOSED CHANGE IN PLANS AND EXTRA WORK (TRANSPORTATION AND HIGHWAYS)

Department: Transportation and Highways

Other Part(ies): Capitol Cement Company, Inc., Chicago, Illinois

Action: Approval of change in plans and extra work by the Board upon recommendation of the Committee on Roads and Bridges.

Section: 13-23932-01-RP

Contract Number(s): 1455-14151

IDOT Contract Number(s): C91-343-14

Federal Project Number(s): N/A

Federal Job Number(s): N/A

Location: 151st Street; Vincennes Ave. to Second Avenue in the Village of Phoenix and City of Harvey.

Board District: 5

Good(s) or Service(s): This improvement on 151st Street from Vincennes Avenue to Second Avenue consists of PCC reconstruction with concrete curb and gutter removal replacement, drainage additions and structure adjustments, water main removal and replacement, pavement marking, signing, landscaping and other related work.

Fiscal Impact: \$110,173.77 increase

Accounts: Motor Fuel Tax Fund (600-600) Account)

Summary: On 3/11/2015 your honorable Body awarded a contract to Capitol Cement Company, Inc., Chicago, Illinois for the aforesaid improvement to be completed in accordance with the plans and specifications.

A new item was added to perform grind and overlay and shoulder work on Halsted Street and 151st Street.

It is therefore respectfully requested that the accompanying change in plans and extra work be adopted. CDGB No.: 1311-076