



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Text

File #: 16-3743, **Version:** 1

PROPOSED CONTRACT AMENDMENT

Department(s): Transportation and Highways

Vendor: MQ Sewer and Water Contractors, Inc., D/B/A MQ Construction Company Chicago, Illinois

Request: Authorization for the Chief Procurement Officer to increase contract.

Good(s) or Service(s): Construction Services

Section Number 14-W3219-01-DR

Original Contract Period: 5/28/2015 - 11/3/2017

Proposed Contract Period Extension: N/A

Total Current Contract Amount Authority: \$3,879,245.60

Original Approval (Board or Procurement): 5/20/2015, \$3,879,245.60

Previous Board Increase(s) or Extension(s): N/A

Previous Chief Procurement Officer Increase(s) or Extension(s): N/A

This Increase Requested: \$530,944.48

Potential Fiscal Impact: FY 2016 \$530,944.48

Accounts: Motor Fuel Tax Fund Account 600-600

Contract Number(s): 1555-14336

Concurrences:

The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via direct participation

The Chief Procurement Officer concurs.

Summary: The Roberts Road improvement is located from 89th Street to 79th Street in the Villages of Justice and

Bridgeview. This amendment provides for quantity adjustments based on actual field conditions and additional services not anticipated in the contract. The additional services included works associated with the storm sewers system and pavement markings.

This contract was awarded through the competitive bidding process in accordance with the Cook County Procurement Code. MQ Sewers & Water Contractors d/b/a MQ Construction Company was the lowest, responsive and responsible bidder.