



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Text

File #: 18-3907, **Version:** 1

PROPOSED CONTRACT AMENDMENT

Department(s): Capital Planning and Policy

Vendor: HOH Systems, Inc. d/b/a HOH Engineers, Inc., Chicago, Illinois

Request: Authorization for the Chief Procurement Officer to extend and increase contract

Good(s) or Service(s): Architectural and Engineering Services

Original Contract Period: 7/27/2010 - One Year After Construction Completion

Proposed Contract Period Extension: 1/1/2019-12/31/2019

Total Current Contract Amount Authority: \$671,970.00

Original Approval (Board or Procurement): 7/27/2010, \$612,000.00

Previous Board Increase(s) or Extension(s): 1/18/2017, 1/1/2017-12/31/2018

Previous Chief Procurement Officer Increase(s) or Extension(s): 5/1/2012, \$59,970.00

This Increase Requested: \$90,606.00

Potential Fiscal Impact: FY 2019 \$90,606.00

Accounts: Capital Improvement Program

Contract Number(s): 10-41-115

Concurrences:

The vendor has met the Minority-and Women-owned Business Enterprise Ordinance via direct participation.

The Interim Chief Procurement Officer concurs.

Summary: This increase and extension will allow for the continuation of the design services by HOH Systems, Inc. d/b/a HOH Engineers, Inc. for the DOC Cell Locks, Doors and Frames Replacement Project. The project dates to 2010 with design services and unawarded bid in 2012 due to insufficient responses. The County anticipates going out for bid a second time in late fall of 2018 in which time, will be seeking additional time and money for construction administration services.

This amendment also replaces all previous references to HOH Systems, Inc. with HOH Systems, Inc. d/b/a HOH Engineers, Inc.

This contract was awarded through the Request for Qualifications/Proposals (RFQ/P) process in accordance with the

Cook County Procurement Code. HOH Systems, Inc. d/b/a HOH Engineers, Inc. was selected based on established evaluation criteria.