



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Text

File #: 23-2967, **Version:** 1

PROPOSED CONTRACT AMENDMENT (TRANSPORTATION AND HIGHWAYS)

Department(s): Transportation and Highways

Vendor: HDR Engineering, Inc, Rosemont, Illinois

Request: Authorization for the Chief Procurement Officer to extend and increase contract

Good(s) or Service(s): Preliminary and Design Engineering Services for the 170th Street Bridge SN 016-3095

Location: Village of South Holland

County Board District(s): 6

Original Contract Period: 3/1/2022 - 8/31/2023

Section: 18-B5936-00-EG

Proposed Contract Period Extension: 9/1/2024 - 2/28/2027

Section: 18-B5936-00-EG

Total Current Contract Amount Authority: \$607,344.00

Original Board Approval: 2/10/2022, \$607,344.00

Previous Board Increase(s) or Extension(s): N/A

Previous Chief Procurement Officer Increase(s) or Extension(s): 7/21/2023, 9/1/2023 - 8/31/2024

This Increase Requested: \$877,167.00

Potential Fiscal Impact: FY 2023 \$87,717.00; FY 2024 \$350,867.00; FY2025 \$263,150.00; FY2026 \$87,717.00; FY2027 \$87,716.00

Accounts: Motor Fuel Tax: 11300.1500.29152.560019

Contract Number(s): 2038-18399B

IDOT Contract Number(s): N/A

Federal Project Number(s): N/A

Federal Job Number(s): N/A

Concurrences:

The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via direct participation.

The Chief Procurement Officer concurs.

Summary: The Department of Transportation and Highways respectfully requests approval of the proposed Contract Amendment between the County and HDR Engineering, Inc, Rosemont, Illinois. This contract provides for services required to complete a preliminary engineering and environmental (Phase I) study for the 170th Street Bridge over Thorn Creek located in the Village of South Holland with an option for Phase II Design Engineering Services for project continuance. The Department is satisfied with the performance of the incumbent consultant and the proposed cost estimate for Phase II.

This Amendment No.2 is being requested for taking this Option to continue with the project under Phase II for the preparation of Plans and Specifications for construction. The Services under Phase II also include but are not limited to estimates for construction, associated technical and environmental investigations and reports, permitting, land acquisition, stakeholder coordination and project administration. No further extensions to the contract are anticipated.

This contract was awarded pursuant to a publicly advertised Request for Qualifications (RFQ) in accordance with the Cook County Procurement Code. HDR Engineering, Inc. was selected based on established evaluation criteria.