Legislation Details (With Text)

File #:	23-0356	**Version:** 1	**Name:**	23-0356 PM North 2021 A1	
Type:	Contract Amendment (Highway)		**Status:**	Approved	
File created:	11/28/2022		**In control:**	Transportation Committee	
On agenda:	12/15/2022		**Final action:**	1/26/2023	
Title:	PROPOSED CONTRACT AMENDMENT (TRANSPORTATION AND HIGHWAYS)				

Department(s): Transportation and Highways

Vendor: Plote Construction, Inc., Hoffman Estates, Illinois

Action: Refer to Transportation Committee

Request: Authorization for the Chief Procurement Officer to increase contract

Good(s) or Service(s): Construction Services

Location:
Pavement Maintenance North 2021
Quentin Road - Northwest Highway to W Dundee Road
Quentin Road - Dundee Road to Lake Cook Road
Old Orchard Road - Skokie Blvd. to Gross Point Road
Roselle Road - Wise Road to E Schaumburg Road
Roselle Road - Schaumburg Road to E Higgins Road
Roselle Road - Palatine Road to Baldwin Road

County Board District(s): 13, 14, 15, 17

Original Contract Period: 2/24/2022 - 11/30/2025

Section: 23-8PVPN-00-GM

Proposed Contract Period Extension: N/A

Section: N/A

Total Current Contract Amount Authority: $6,491,223.17

Original Board Approval: 2/10/2022, $6,491,223.17

Previous Board Increase(s) or Extension(s): N/A

Previous Chief Procurement Officer Increase(s) or Extension(s): N/A

This Increase Requested: $997,309.65

Potential Fiscal Impact: FY 2023 $997,309.65

Accounts: 11300.1500.29150.540370

Contract Number(s): 2144-08311

IDOT Contract Number(s): N/A

Federal Project Number(s): N/A

Federal Job Number(s): N/A

Concurrences:
The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via direct participation and partial MBE waiver.

The Chief Procurement Officer concurs.

Summary: The Department of Transportation and Highways respectfully submits a contract amendment on the above captioned project in Villages of Schaumburg, Hoffman Estates, Palatine, Inverness, Skokie and City of Evanston. The Department is respectfully requesting that this item be referred to Transportation Committee for further review.

On February 10, 2022, your Honorable Body awarded a contract to Plote Construction Inc. of Hoffman Estates, Illinois for the aforesaid improvement to be completed in accordance with the plans and specifications.

The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work performed with additional quantities for asphalt resurfacing items, pavement patching items, drainage adjustment items and detector loop.

New item was added for welded wire reinforcement..

Sponsors:

Indexes: (Inactive) JENNIFER (SIS) KILLEN, Superintendent, Department of Transportation and Highways

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
1/26/2023	1	Board of Commissioners	approve	Pass
1/25/2023	1	Transportation Committee	recommend for approval	Pass
12/15/2022	1	Board of Commissioners	refer as amended in the errata	Pass

PROPOSED CONTRACT AMENDMENT (TRANSPORTATION AND HIGHWAYS)

Department(s): Transportation and Highways

Vendor: Plote Construction, Inc., Hoffman Estates, Illinois

Action: Refer to Transportation Committee

Request: Authorization for the Chief Procurement Officer to increase contract

Good(s) or Service(s): Construction Services

Location:
Pavement Maintenance North 2021

Quentin Road - Northwest Highway to W Dundee Road
Quentin Road - Dundee Road to Lake Cook Road
Old Orchard Road - Skokie Blvd. to Gross Point Road
Roselle Road - Wise Road to E Schaumburg Road
Roselle Road - Schaumburg Road to E Higgins Road
Roselle Road - Palatine Road to Baldwin Road

County Board District(s): 13, 14, 15, 17

Original Contract Period: 2/24/2022 - 11/30/2025

Section: 23-8PVPN-00-GM

Proposed Contract Period Extension: N/A

Section: N/A

Total Current Contract Amount Authority: $6,491,223.17

Original Board Approval: 2/10/2022, $6,491,223.17

Previous Board Increase(s) or Extension(s): N/A

Previous Chief Procurement Officer Increase(s) or Extension(s): N/A

This Increase Requested: $997,309.65

Potential Fiscal Impact: FY 2023 $997,309.65

Accounts: 11300.1500.29150.540370

Contract Number(s): 2144-08311

IDOT Contract Number(s): N/A

Federal Project Number(s): N/A

Federal Job Number(s): N/A

Concurrences:
The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via direct participation and partial MBE waiver.

The Chief Procurement Officer concurs.

Summary: The Department of Transportation and Highways respectfully submits a contract amendment on the above captioned project in Villages of Schaumburg, Hoffman Estates, Palatine, Inverness, Skokie and City of Evanston. The Department is respectfully requesting that this item be referred to Transportation Committee for further review.

On February 10, 2022, your Honorable Body awarded a contract to Plote Construction Inc. of Hoffman Estates, Illinois for the aforesaid improvement to be completed in accordance with the plans and specifications.

The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work performed with additional quantities for asphalt resurfacing items, pavement patching items, drainage adjustment items and detector loop.

New item was added for welded wire reinforcement..