Legislation Details (With Text)

File #:	25-2615	**Version:**	1	**Name:**	Contract Amendment for Traffic Signal Modernization and Replacement Program A1 - Increase Contract number 2311-04240
Type:	Contract Amendment (Highway)			**Status:**	Approved
File created:	4/21/2025			**In control:**	Transportation Committee
On agenda:	6/12/2025			**Final action:**	7/24/2025

Title: PROPOSED CONTRACT AMENDMENT (TRANSPORTATION AND HIGHWAYS)

Department(s): Transportation and Highways

Vendor: Hecker and Company, Inc., Wheeling, Illinois

Request: Authorization for the Chief Procurement Officer to increase contract

Good(s) or Service(s): Construction Services

Location: Countywide

County Board District(s): Countywide

Original Contract Period: 10/5/2023 - 6/1/2027

Section: 23-TSMRP-00-TL

Proposed Contract Period Extension: N/A

Section: N/A

Total Current Contract Amount Authority: $11,304,330.95

Original Board Approval: 9/21/2023, $11,304,330.95

Previous Board Increase(s) or Extension(s): N/A

Previous Chief Procurement Officer Increase(s) or Extension(s): N/A

Contract Utilization: The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via: Direct participation.

This Increase Requested: $596,267.95

Potential Fiscal Impact: FY 2025 $596,267.95

Accounts: Rebuild Illinois Bond: 11300.1500.29152.560019

Contract Number(s): 2311-04240

IDOT Contract Number(s): N/A

Federal Project Number(s): N/A

Federal Job Number(s): N/A

Summary: The Department of Transportation and Highways respectfully requests approval of the proposed Contract Amendment between Cook County and Hecker and Company, Inc., Wheeling, Illinois.

On September 21, 2023, your honorable Body awarded a contract to Hecker and Company, Inc., Wheeling, Illinois for the aforesaid improvement to be completed in accordance with the plans and specifications.

The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work performed. The amendment accounts for changes in quantities of items to properly construct the project including those associated with excavation, placement of subbase, sidewalk, and curb and gutter for ADA upgrades to the sidewalk crossings, additional landscaping, and additional soil monitoring.

This amendment also accounts for work that was not included in the project but required to properly construct the project which includes exploratory excavation to locate underground utilities and obstructions, existing foundation removals, additional traffic signal equipment not anticipated that was required to avoid conflicts with existing infrastructure, and tree removal.

This contract was awarded pursuant to a publicly advertised Invitation for Bid (IFB) in accordance with the Cook County Procurement Code. Hecker and Company, Inc. was the lowest, responsive, and responsible bidder.

Sponsors:

Indexes: JENNIFER (SIS) KILLEN, Superintendent, Department of Transportation and Highways

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
7/24/2025	1	Board of Commissioners	approve	Pass
7/23/2025	1	Transportation Committee	recommend for approval	Pass
6/12/2025	1	Board of Commissioners	refer	Pass

PROPOSED CONTRACT AMENDMENT (TRANSPORTATION AND HIGHWAYS)

Department(s): Transportation and Highways

Vendor: Hecker and Company, Inc., Wheeling, Illinois

Request: Authorization for the Chief Procurement Officer to increase contract

Good(s) or Service(s): Construction Services

Location: Countywide

County Board District(s): Countywide

Original Contract Period: 10/5/2023 - 6/1/2027

Section: 23-TSMRP-00-TL

powered by Legistar™

Proposed Contract Period Extension: N/A

Section: N/A

Total Current Contract Amount Authority: $11,304,330.95

Original Board Approval: 9/21/2023, $11,304,330.95

Previous Board Increase(s) or Extension(s): N/A

Previous Chief Procurement Officer Increase(s) or Extension(s): N/A

Contract Utilization: The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via: Direct participation.

This Increase Requested: $596,267.95

Potential Fiscal Impact: FY 2025 $596,267.95

Accounts: Rebuild Illinois Bond: 11300.1500.29152.560019

Contract Number(s): 2311-04240

IDOT Contract Number(s): N/A

Federal Project Number(s): N/A

Federal Job Number(s): N/A

Summary: The Department of Transportation and Highways respectfully requests approval of the proposed Contract Amendment between Cook County and Hecker and Company, Inc., Wheeling, Illinois.

On September 21, 2023, your honorable Body awarded a contract to Hecker and Company, Inc., Wheeling, Illinois for the aforesaid improvement to be completed in accordance with the plans and specifications.

The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work performed. The amendment accounts for changes in quantities of items to properly construct the project including those associated with excavation, placement of subbase, sidewalk, and curb and gutter for ADA upgrades to the sidewalk crossings, additional landscaping, and additional soil monitoring.

This amendment also accounts for work that was not included in the project but required to properly construct the project which includes exploratory excavation to locate underground utilities and obstructions, existing foundation removals, additional traffic signal equipment not anticipated that was required to avoid conflicts with existing infrastructure, and tree removal.

This contract was awarded pursuant to a publicly advertised Invitation for Bid (IFB) in accordance with the Cook County Procurement Code. Hecker and Company, Inc. was the lowest, responsive, and responsible bidder.