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PROJECT SECTION NO.
ENGINEERS

COUNTY 
BOARD 
DIST.

CONTRACTOR & 
CONTRACT COST

CONSTR. 
START DATE

% TO 
DATE

SCHED. COMPL/
REVISED (R) 

DATES

REMARKS

FEDERAL PROJECTS:

Center Street
171st St. to 159th St.

02-W5208-02-RP
1555-14616
Fed Job No.: 
C-91-424-14
Fed Proj. No.:
M-4003(379)
CDBG No.: DR-IN-
R2-02
(Sek-Petraitis-
Maranan)

5 Capitol Cement
$9,487,711.07

8/25/2015 27 7/31/2016 Work completed this month included implementation of the detour for the 2016 construction season;
excavation at the box culvert; investigative work for watermain relocation; and excavation at the
directional boring operation at the north CN track crossing.
Work Scheduled for next month includes removing and replace existing box culvert; installing storm
sewer north and south of the box culvert; relocating the 16-inch and 30-inch watermains north of the
box culvert; and installing the signal mast arms and posts at 171st Street.

PROJECTS BY OTHERS:

167th Street
Center Street to Lowe Avenue
Harvey IL/RELtd

09-00183-00-FP
DCEO Grant No. 
15-203217
(Vaughn-Petraitis)

5 Capitol Cement
$4,969,883.46

3/18/2015 80 11/13/2015 Work on this project has been suspended until Spring 2016 due to winter weather.

MOTOR FUEL TAX PROJECTS:

Pavement Preservation and 
Rehabilitation Program – South 
2015 (REBID)
107th St.–88th Ave. to Kean 
Ave.
103rd St.–88th Ave. to Kean 
Ave.
Plainfield Rd.–Willow Springs 
Rd. to East Ave.
Kedzie Ave. at Governors Hwy
Kedzie Ave.–183rd St. to 175th 
St.
Sauk Trail – Cicero Ave. to 
Governors Hwy
Wolf Road at 139th Street

14-PPRPS-01-PV
1523-14815
(Sakoutis-Petraitis-
Marjanovic)

5,6,17 K-Five Construction 
Corp.
$4,373,000.00

11/9/2015 7 8/31/2016 Work on this project has been suspended until Spring 2016 due to winter weather.

(A)  Adjusted Contract Price reflecting additions or deductions to the contract by changes‐in plans (B.C.’s)
       which have been approved by County Board, State and Federal government to date.
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COUNTY 
BOARD 
DIST.

CONTRACTOR & 
CONTRACT COST

CONSTR. 
START DATE

% TO 
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SCHED. COMPL/
REVISED (R) 

DATES

REMARKS

Pavement Preservation and 
Rehabilitation Program – North 
2015
Busse Rd.– Golf Rd. to 
Lonnquist Blvd.
Winnetka Rd.– E. of I-94 
Bridge to Hibbard Rd.
Edens Expressway E. 
Frontage Rd.– Lincoln Ave. to 
Harms Rd.
Mundhank Rd.– N. Meadow 
Ct. to Barrington Rd.
Otis Rd.– Brinker Rd. to 
Dundee Ave.

14-PPRPN-01-PV
1523-14543
(Zamarripa-
McMillan-
Marjanovic)

9, 13, 15 J.A. Johnson Paving 
Company
$2,923,329.00

11/23/2015 
(Otis Road)
11/23/2015 
(Mundhank 

Road)
11/23/2015 
(Winnetka 

Road)

56 8/31/2016 Work on this project has been suspended until Spring 2016 due to winter weather.

Group 4–2014
Leyden Township
Winters Drive-Wolf Road to 
Roberta Avenue
Scott Street-Armitage Avenue 
to Palmer Avenue
Dickens Avenue-Geneva 
Avenue to Manheim Road

13-15133-90-RS
1523-14660
(Petrungaro 
(Consultant)-
McMillan-Maranan)

16 A. Lamp Concrete 
Contractors, Inc.
$893,040.10

9/26/2016 Work on this project will begin in the Spring of 2016.

COUNTY WIDE MAINTENANCE CONTRACTS:

Pavement Markings 12-8PVMK-35-GM
14-8PVMK-36-GM
15-8PVMK-37-GM
12-90-094
(Shah-Lebowitz-
Marjanovic)

County-
wide

Preformed Traffic 
Control
$2,335,700.00
$3,503,550.00 (A)

7/10/2012 66 7/9/2014
7/9/2015(R)
7/9/2016(R) 

Striping work for this contract has been suspended until Spring 2016 due to winter weather.

Striping Intersections and 
Crosswalk

14-8STIC-35-GM
1428-13407
(Shah-Lebowitz)

County-
wide

Preformed Traffic 
Control
$1,987,400.00

6/30/2014 20 6/29/2016 Striping work for this contract has been suspended until Spring 2016 due to winter weather.

Sign Panel Assembly 
Maintenance

13-8SPAM-34-GM
15-8SPAM-35-GM
13-53-054
(Shah-Lebowitz-
Maranan)

County-
wide

Western Remac
$805,370.00 (base)

11/27/2013 80 11/26/2015 Work completed this month included the emergency installation of 5 signs. Work scheduled for next
month includes installation and upgrading other signs as needed.

 

(A)  Adjusted Contract Price reflecting additions or deductions to the contract by changes‐in plans (B.C.’s)
       which have been approved by County Board, State and Federal government to date.
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CONTRACT COST
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% TO 
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FINAL 
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FINAL 
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FEDERAL PROJECTS:
Joe Orr Road (Relocated)
E. of Stony Island Ave. to
Torrence Ave.

09-B6736-03-RP
11-28-160
Fed. Proj. No. 
M-9003(741)
Job No. C-91-184-11
Contract No. 10217
(M. Sterr-Petraitis-
Marjanovic)

6 D. Construction
$7,181,114.19
$7,338,832.13(A)

3/14/2012 100 11/16/2012 
+20WD

11/16/2012 
+9WD = 

4/29/2013

1/7/2013 5/23/2013 Final Change Order sent to IDOT on 6/8/2015. 
Preparing final Change Order to process with 
Procurement following IDOT approval of Final 
Change Order.

Kedzie Avenue
139th St. to 135th St.
139th St.
Kedzie Ave. to Utica Ave.

13-W4612-07-LS
1428-13237
Fed. Proj. No.
TE-HPPP-1375 (002)
Federal Job No.
C-91-288-13
Contract No. 10220
(Marvin-Petraitis-
Maranan)

5 Landmark Contractors
$2,035,543.48

8/26/2014 100 6/24/2015 5/19/2015 12/1/2015
11/2/2015 
(Sidewalk, 

landscaping 
& storm 

sewer work 
only)

12/7/2015 Checking final quantities.

151st Street
Vincennes Ave. to Second St.

13-23932-01-RP
1455-14151
IDOT Job No.: 
C-91-343-14
CDBG No.: 
1311-076
(Sek-Petraitis-
Marjanovic)

5 Capitol Cement
$1,742,690.05

4/21/2015 100 10/9/2015 10/2/2015 11/9/2015 Punch list incomplete.
Form 69 returned via email 3/17/2016
Change Order #2 roundtable held on 2/8/2016 
and to be executed by the CPO upon receipt of 
paperwork from the contractor satisfactory to 
Compliance & Procurement.

171st Street
Wood St. to Ashland Ave.

04-B8431-08-PV
Fed Project No.
M-8003(427)
Job No. C-91-278-04
Contract No. 10212
(Sek-Petraitis-
Marjanovic)

5,6 Albin Carlson
$13,089,028.08
$12,610,750.63(A)

3/12/2007 100 11/30/2007
6/30/2008

(Land, Light)

6/29/2009 6/21/2010 8/20/2014 Final Change Order sent to IDOT 9/2/2015.
Preparing final Change Order to process with 
Procurement following IDOT approval of final 
Change Order.

(A)  Adjusted Contract Price reflecting additions or deductions to the contract by changes‐in plans (B.C.’s)
       which have been approved by County Board, State and Federal government to date.
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170th (167th) Street
S. Park Ave. to West of 
Bishop Ford (I-94)

08-B5934-04-RP
12-28-016
Fed Proj. No. 
M-9003(742)
Job No. C-91-187-11
Contract No. 10218
(Cucio-Petraitis-
Marjanovic)

6 G&V Construction
$5,995,429.05
$5,982,752.27(A)

4/23/2012 100 11/16/2012 
+20WD

6/30/2013(R ) 
+0WD(R )

11/16/2012 
+20WD = 
6/30/2013

7/2/2013 12/2/2013 Form 69 returned 3/3/2016
Final Change Order to be processed upon 
receipt and review of close-out paperwork from 
Contractor.

(A)  Adjusted Contract Price reflecting additions or deductions to the contract by changes‐in plans (B.C.’s)
       which have been approved by County Board, State and Federal government to date.
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Crawford Avenue
Devon Ave. to Oakton St.

08-W4337-03-PV
1388-13051
(Zamarripa-McMillan-
Marjanovic)

13 Capitol Cement
$18,728,293.17
$20,256,240.56(A)

3/17/2014 100 11/21/2014 (I)
8/28/2015

+5WD

8/28/2015 10/19/2015
10/28/15 
(Traffic 
Signals)

12/2/2015 
(Lanscaped 

Medians)

10/19/2015 
(County & 
Skokie)

Form 69 sent on 3/3/2016.
Contractor reviewing quantities.

Hintz Road
Arlington Hts. Rd. To 
Elmhurst Rd.

12-A5414-03-RP
12-23-432
(Mohebbi-McMillan-
Maranan)

14 A Lamp Concrete
$2,128,571.80
$2,162,796.30(A)

4/1/2013 100 8/20/2013 8/20/2013 11/14/2013 11/14/2013 Final Change Order roundtable held on 5/26/2015 and 
to be executed by CPO upon receipt of paperwork from 
the contractor satisfactory to Compliance & 
Procurement.

Joe Orr Road(Old)
Blue Stem Pkwy to Torrence 
Ave.

12-B6736-04-RS
13-18-007
(Sterr-Petraitis-
Maranan)

6 D. Construction
$650,569.30
$583,480.06(A)

5/10/2013 100 8/2/2013 
+5WD

7/30/2013 9/5/2013 9/5/2013 Completion resolution approved by the County Board 
on 3/2/2106 to close out this contract.

Kedzie Bridge
Over NIRC RR near 141st St.

12-W4612-06-BR
1355-12834
(Marvin-Petraitis-
Maranan)

5 Path Construction
$1,102,998.16
$1,654,050.56(A)

9/27/2013 100 11/22/2013
5/27/2014(R )

6/11/2014 7/18/2014 12/1/2015 Form 69 returned via e-mail 2/2/2016
Final Change Order to be processed upon receipt and 
review of close-out paperwork from contractor and 
completion of punch list work.

Lake Cook Road
Pfingsten Rd. to Waukegan 
Rd.

05-A5021-07-RP
13-28-023
(Lebowitz-McMillan-
Marjanovic)

14 A Lamp Concrete
$8,731,646.40
$9,416,685.99(A)

4/15/2013 100 10/26/2013 
+5WD

10/26/2013 
+5WD = 

11/01/2013

12/19/2013 12/19/2013 Form 69 returned 8/12/2015
Final Change Order to be processed upon receipt and 
review of close-out paperwork from contractor.

Pavement Resurfacing 
Enhancement Program North 
2014

13-PREPN-01-RS 
1455-13427
(Mohebbi-McMillan-
Marjanovic)

13, 14, 
15, 17

Plote Construction
$2,595,071.35
$2,596,919.08(A)

7/23/2014 100 6/24/2016 10/8/2014 11/6/2014
(Illinois, 
Illinois, 
Locust, 

Willow, & 
Techny)

11/21/2014
(Euclid & 

Naperville)

11/6/2014
(Illinois, 
Illinois, 
Locust, 

Willow, & 
Techny)

11/21/2014
(Euclid & 

Naperville)

Final estimate processed on 3/18/2016.
Completion resolution to be presented to the County 
Board on 4/13/2016.
Final report to Fiscal and Final Papers to IDOT to be 
distributed on 4/13/2016.

MOTOR FUEL TAX PROJECTS:

(A)  Adjusted Contract Price reflecting additions or deductions to the contract by changes‐in plans (B.C.’s)
       which have been approved by County Board, State and Federal government to date.
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PROJECT SECTION NO.
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COUNTY 
BOARD 

DIST.

CONTRACTOR & 
CONTRACT COST

CONSTR. 
START DATE

% TO 
DATE
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REVISED (R) 
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ACTUAL FINAL 
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FINAL 
INSPECT.

FINAL 
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REMARKS

Pavement Resurfacing 
Enhancement Program South 
2014
Cottage Grove Ave. - Lincoln 
Hwy to Glenwood-Lansing 
Rd.
Kedzie Ave. - 158th St. to 
155th St.
Steger Rd. - Harlem Ave. to 
Cicero Ave. 
139th St. - Coopers Grove 
Rd. to Harrison Ave.

13-PREPS-01-RS
1428-13429
(Marvin-Petraitis-
Maranan)

5,6 D. Construction
$1,785,391.57

8/25/2014 100 6/24/2016 10/3/2015 10/16/2015
11/20/14 
(Steger)
1/29/15
(Cottage 
Grove)

10/28/15
(Kedzie & 

139th)

11/10/15 
(Cottage 

Grove 
Avenue)
11/10/15 
(Steger 
Road)

11/10/15 
(Kedzie & 

139th)

Form 69 sent 3/4/2016.
Contractor reviewing final quantities.

Roberts Road
86th St. to 79th St.

14-W3219-01-DR
1555-14336
(Marvin-Petraitis-
Maranan)

6 MQ Sewer & Water 
Contractors, Inc.
$3,879,245.6

6/30/2015 100 11/13/2015 11/13/2015 11/13/2015 Completing punch list items.
Checking final quantities.

Sanders Road
Techny Road to Lake Cook 
Rd.

13-W2445-07-RS
1455-13406
(Viloria-McMillan-
Maranan)

14 Peter Baker and Son
$3,244,464.77
$3,242,162.77(A)

6/20/2014 100 10/10/2014 
+5WD

10/10/2014 12/18/2014 6/26/2015 Form 69 returned 8/28/2015
Final Change Order to be processed upon receipt and 
review of close-out paperwork from contractor.

88th Avenue
103rd St. to 87th St.

03-W3017-03-FP
(Sek-Petraitis-
Maranan)

17 K-Five Construction
$11,163,856..05
$11,209,743.85(A)

3/1/2012 100 11/21/2012
(Interim)

6/28/2013
+18WD

9/26/2013

6/28/2013 10/22/2013 Form 69 returned 11/26/2014.
Completing punch list items.
Final Change Order to be processed upon completion 
of punch list items and receipt of close-out paperwork 
from the contractor and completion of punch list work.

138th Street
Ashland Ave. to Cottage 
Grove Ave.

12-B5332-03-RP
13-28-006
(Sterr-Petraitis-
Maranan)

5 K-Five Construction
$2,621,418.30
$2,657,982.88(A)

4/15/2013 100 9/6/2013 
+5WD

9/16/2013 
+13WD = 
9/27/2013

10/29/2013 10/29/2013 Final Change Order roundtable held on 1/11/2016 and 
to be executed by CPO upon receipt of paperwork from 
the contractor satisfactory to Compliance & 
Procurement.

Group 1 – 2013
Central Ave. - 135th to 127th
Central Ave. over Tinley 
Creek
151st St. @ Jack Hille School
104th Ave. S. of 167th St.

12-W3913-04-RS
13-23-022
(Viloria-Petraitis-
Marjanovic)

6 D. Construction
$1,959,054.70
$1,856,599.72(A)

7/23/2013 100 8/9/2013
(Interim)
9/6/2013

+5WD
+14WD(R )

9/6/2013 
+22WD = 

10/10/2013

10/31/2013 5/16/2014 Form 69 returned 10/19/2015.
Final Change Order to be processed upon receipt and 
review of close-out paperwork from Contracor.

(A)  Adjusted Contract Price reflecting additions or deductions to the contract by changes‐in plans (B.C.’s)
       which have been approved by County Board, State and Federal government to date.
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COUNTY 
BOARD 
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CONTRACT COST
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% TO 
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INSPECT.

FINAL 
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Group 3 – 2013
104th Ave. at Cal-Sag 
Channel
Ridgeland Ave. at Cal-Sag 
Channel
Crawford Ave. at Cal-Sag 
Channel
Francisco Ave. at Cal-Sag 
Channel

12-W2515-03-BR
1388-12930
(Sek-Petraitis-
Maranan)

5, 6, 17 Path Construction
$4,966,847.00

3/10/2014 100 12/1/2014 11/30/2014 12/1/2015 Completing punch list work.
Form 69 returned 3/17/2016.
Change Order #1 roundtable  held on 2/8/2016 and to 
be executed by the CPO upon receipt of paperwork 
from the contractor satisfactory to Compliance and 
Procurement.

Group 3-2014 (REBID)
Ridgeland Ave. Over Moline 
Expwy
Cottage Grove Ave over 
North Creek
Central Ave over Midlothian 
Creek
Roberts Rd over Stoney 
Creek

14-W5906-04-BR
1455-14179
(Marvin-Petraitis-
Maranan)

5,6,17 Areatha Construction 
Company
$841,927.30

4/2/2015 100 10/6/2015 8/14/2015 10/19/2015 10/19/2015 Form 69 returned 2/23/2016.
Final Change Order to be processed upon receipt and 
review of close-out paperwork from Contractor.

Group 2 – 2014
Edens Expressway Frontage 
Road East and West

13-26339-01-RS
1428-13529
(Mohebbi-McMillan-
Maranan)

13 Plote Construction
$1,069,378.25

7/28/2014 100 10/31/2014 10/31/2014 12/4/2014 12/18/2014 Form 69 returned 11/4/15.
Final Change Order to be processed upon receipt and 
review of close-out paperwork from Contractor.

Group 1-2015
Hintz Rd - 
Elmhurst Rd to Milwaukee 
Ave
Hintz Rd at Ecko Lake

14-A5416-03-RP
1428-14143
(Mohebbi-McMillan-
Marjanovic)

14,17 R.W. Dunteman Co.
$3,271,790.88

3/30/2015 100 11/13/2015 11/13/2015 12/3/2015
11/18/15 
(Signals)

12/8/2015 Form 69 returned via email 2/18/2016.
Final Change Order to be processed upon receipt and
review of close-out paperwork from Contractor.

(A)  Adjusted Contract Price reflecting additions or deductions to the contract by changes‐in plans (B.C.’s)
       which have been approved by County Board, State and Federal government to date.
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PROJECT SECTION NO.
ENGINEERS

COUNTY 
BOARD 

DIST.

CONTRACTOR & 
CONTRACT COST

CONSTR. 
START DATE

% TO 
DATE

SCHED. COMPL/
REVISED (R) 

DATES

ACTUAL FINAL 
COMPL. DATE

FINAL 
INSPECT.

FINAL 
ACCEPT

REMARKS

JOC PROJECTS:

2014 Pavement Rehab
Flossmoor Rd. at Kedzie Ave.
Joe Orr Rd. - State St. to 
Cottage Grove Ave.
Kedzie Ave. - 139th St. to 
135th St.
Kedzie Ave. - Monterey Dr. to 
183rd St.
Lorel Ave. - Foster St. to 
Lockwood Ave.

14-REHAB-01-PV
12-28-340-HS7
(Sek-Sakoutis-Petraitis-
Marjanovic) 

5, 6, 10 McDonagh Demolition
Inc.
$1,775,678.22

10/20/2014 100 7/31/2016 10/7/2015 10/29/2015 12/14/2015 Checking final quantities.

TOWNSHIP PROJECTS:

Lemont Township 2015
Various Locations

15-14136-90-RS
1555-14634
(Rugienius-Petraitis-
Maranan)

17 K-Five Construction
$383,595.45

9/21/2015 100 11/13/2015 10/1/2015 10/22/2015 10/22/2015 Form 69 sent 3/4/2016.
Contractor reviewing quantities.

(A)  Adjusted Contract Price reflecting additions or deductions to the contract by changes‐in plans (B.C.’s)
       which have been approved by County Board, State and Federal government to date.
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PROJECT SECTION NO.
ENGINEERS

COUNTY 
BOARD 
DIST.

CONTRACTOR & 
CONTRACT COST

CONSTR. 
START DATE

% TO DATE SCHED. COMPL/
REVISED (R) 

DATES

ACTUAL FINAL 
COMPL. DATE

FINAL 
INSPECT.

FINAL 
ACCEPT

REMARKS

CLOSE OUTS ON HOLD / VARIOUS LEGAL ISSUES

FEDERAL PROJECTS:
Equestrian/ Pedestrian
Bridge over Lake Cook Rd.

92-A5017-05-BR
Fed. Proj. No. STPTE-
00D1(328)
Job No. C-98-625-93
(Geremias)

14 Newberg/Perini 
$2,049,168.00
$1,863,717.25(F)

4/20/1995 100 8/25/1995 9/12/1996 10/10/1996 11/12/1996 Order/Settlement Agreement
- ASA providing direction/assistance for 
closeout of this project.
Provided ASA requested documentation on 
3/27/2015.

Maple Avenue
47th St. to Windemere Ave.

82-02524-01-WR
Proj: IX-5003 (595)
(Baskaran)

Rosetti Contr. Co.
$1,923,541.35
$2,163,979.37(A)

4/18/1984 100 11/2/1984 
+15WD

5/16/1985 6/18/1985 10/22/1985 Form 69 sent 1/10/1986.
-Lawsuit
-NEEDS ASA DIRECTIVE FOR CLOSE OUT

Central Avenue
155th St. to 147th St.

98-W3910-04-FP
(Shah)

6 *Callaghan Paving
$2,345,353.31
$2,425,921.34(F)

4/11/2003 100 10/31/2003
11/11/2003(R )

NO WD

12/9/2003 10/28/2004 10/28/2004 Final Est. on hold-Contractor dissolved.
- ASA providing direction/assistance for 
closeout of this project.
Provided payment history and final cost to 
ASA on  5/19/2015.

Cottage Grove Avenue
Steger Rd, to Lincoln Hwy

02-W5901-03-RS
(Golez)

*Callaghan Paving
$1,493,778.74
$1,855,173.86(F)

5/16/2003 100 10/17/2003
11/14/2003(R )

NO WD

11/14/2003 12/18/2003 12/18/2003 Final Est. on hold-Contractor dissolved.
- ASA providing direction/assistance for 
closeout of this project.
Provided payment history and final cost to 
ASA on  5/19/2015.

Edens Expressway
East Frontage Road
Dundee Rd. to Lake Cook Rd.
(LANDSCAPING)

02-26347-03-LS
(Geremias)

14 Monahan’s, Inc.
$3,139,410.00
$3,580,582.07(A)

2/23/2004 100 12/15/2004 11/23/2004 11/23/2004 12/15/2006 
CBG

07/19/2007 
CCHD

Form 69 sent 10/16/2007, 12/19/2007, and 
2/8/2008.  Unclaimed/unable to forward.
- AWAITING ASA DIRECTIVE

Glenwood-Lansing Road
Burnham Avenue to Indiana 
State Line

90-B6538-01-RP
(Shah)

3 *Callaghan Paving
$4,787,264.58
$4,890,935.00(F)

5/7/2002 100 11/22/2002
8/15/2003(R )

8/23/2004 10/25/2004 10/25/2004 Final Est. on hold-Contractor dissolved.
- ASA providing direction/assistance for 
closeout of this project.
Provided payment history and final cost to 
ASA on  5/19/2015.

MOTOR FUEL TAX PROJECTS:

(A)  Adjusted Contract Price reflecting additions or deductions to the contract by changes‐in plans (B.C.’s)
       which have been approved by County Board, State and Federal government to date.
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PROJECT SECTION NO.
ENGINEERS

COUNTY 
BOARD 
DIST.

CONTRACTOR & 
CONTRACT COST

CONSTR. 
START DATE

% TO DATE SCHED. COMPL/
REVISED (R) 

DATES

ACTUAL FINAL 
COMPL. DATE

FINAL 
INSPECT.

FINAL 
ACCEPT

REMARKS

Greenwood Road
159th St. to Chicago St.

98-B8234-02-FP
(Baskaran)

9 *Callaghan Paving
$7,268,152.53
$6,768,306.12(A)

5/14/2004 100 10/29/2004
7/1/2005(R )

7/1/2005 11/1/2005 7/11/2008 Final Est. on hold-Contractor dissolved.
- ASA providing direction/assistance for 
closeout of this project.
Provided payment history and final cost to 
ASA on  5/19/2015.

Main Street
(Central Park Avenue)
Sauk Trail to 216th St.

98-W4502-02-FP
(Shah)

5, 6 *Callaghan Paving
$2,613,892.58
$2,717,875.93(F)

7/28/2003 100 11/30/2003 10/4/2004 12/13/2004 6/6/2005 Final Est. on hold-Contractor dissolved.
- ASA providing direction/assistance for 
closeout of this project.
Provided payment history and final cost to 
ASA on  5/19/2015.

State Street
Sauk Trail to 26th Street

98-W5602-03-RP
(Golez)

5, 6 *Callaghan Paving
$1,831,627.93
$1,987,934.35(F)

6/3/2003 100 10/3/2004
7/31/2004

10/19/2004 12/21/2004 12/21/2004 Final Est. on hold-Contractor dissolved.
- ASA providing direction/assistance for 
closeout of this project.
Provided payment history and final cost to 
ASA on  5/19/2015.

Techny Road
Shermer Rd. to Chicago River

99-A7622-03-FP
(Lebowitz-Petraitis-
Marjanovic)

14 Di Paolo Company
$6,527,072.60
$7,087,628.07(A)

10/20/2005
4/4/2007

(Resumed)

100 2/13/2006(I)
11/1/2006(R )
6/1/2007(R )

1/19/2007(I)
7/14/2007(F)

8/9/2007
8/15/2008

8/15/2008 Final estimate on hold-company dissolved.
- ASA providing direction/assistance on 
closeout of Project.
Provided list of missing closeout documents 
to ASA on 3/27/2015.

Wilke Road (Relocated)
Central Rd. to Kirchoff Rd.

78-V6842-01-PV Rossetti Contr. Co.
$1,936,389.70
$330,801.60(F)

2/22/1984 100 11/2/1984 
+15WD

8/13/1985 12/10/1984
12/7/1985

6/24/1986 Form 69 sent 4/1/1986.
Follow ups sent 3/21/1988, 8/13/1990.
-NEEDS ASA DIRECTIVE FOR CLOSE OUT

80th Avenue
159th Street to 151st Street

93-W3210-02-RP
(Shah)

17 *Callaghan Paving
$3,888,079.33
$3,918,814.59(F)

4/3/2003 100 10/31/2003
11/28/2003(R )

9/7/2004 10/28/2004 10/4/2005 Final Est. on hold-Contractor dissolved.
- ASA providing direction/assistance for 
closeout of this project.
Provided payment history and final cost to 
ASA on  5/19/2015.

87th Street
88th Avenue to Roberts Road

87-B4223-01-RP
(Shah)

Ganna Construction
$3,019,417.60
$3,113,175.06(F)

11/15/1994 100 12/1/1995 6/12/1996 7/11/1997 12/4/1997 Final Est. on hold-lawsuit.
- AWAITING ASA DIRECTIVE

(A)  Adjusted Contract Price reflecting additions or deductions to the contract by changes‐in plans (B.C.’s)
       which have been approved by County Board, State and Federal government to date.
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ENGINEERS
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BOARD 
DIST.

CONTRACTOR & 
CONTRACT COST

CONSTR. 
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% TO DATE SCHED. COMPL/
REVISED (R) 
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FINAL 
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87th Street
96th Avenue to 88th Avenue

87-B4223-01-RP
(Baskaran)

Ganna Construction
$4,018,885.17
$3,829,521.14(F)

8/1/1994 100 11/3/1995 
+15WD

6/17/1996 7/11/1997 8/15/1997 Final Estimate to be presented to County 
Board upon receipt of final paperwork from 
contractor.
-AWAITING ASA DIRECTIVE

108th Avenue
@ 143rd Street

01-W7511-01-CH
(Golez)

*Callaghan Paving
$672,537.10
$555,712.98(F)

9/6/2002 100 11/22/2002(I)
3/1/2003(R )

7/12/2003 8/15/2003 9/30/2005 Final Est. on hold-Contractor dissolved.
- ASA providing direction/assistance for 
closeout of this project.
Provided payment history and final cost to 
ASA on  5/19/2015.

179th Street
SW Highway to 108th Ave.

94-B6219-04-FP
(Baskaran)

17 *Callaghan Paving
$5,076,028.70
$4,769,887.82(F)

6/12/2002 100 11/23/2002(I)
5/31/2003(R )

6/9/2003 10/4/2005 10/4/2005 Final Est. on hold-Contractor dissolved.
- ASA providing direction/assistance for 
closeout of this project.
Provided payment history and final cost to 
ASA on  5/19/2015.

Group 8-1994:
87th Street
Roberts Rd. to Harlem Ave.,
87th Street @
B&OCT Railroad west of 
Harlem Ave.

90-B4224-03-RP
90-B4224-02-BR
(Geremias)

Ganna Construction
$3,111,554.59
$2,892,897.30(F)

1/24/1995 100 12/15/1995 
+20WD

5/30/1996 6/22/1998
Bridge

7/9/1998

6/8/1999 On hold-liens/suits.
- AWAITING ASA DIRECTIVE

Group 6-2003:
Sauk Trail-
Central Park Ave. to Western 
Ave.
Vollmer Rd.
@ Butterfield Creek (Near 
203rd St.)

01-C1130-04-FP
01-B6628-02-SS
(Shah)

6 *Callaghan Paving
$6,974,290.95
$7,979,566.96(A)

3/2/2004 100 10/29/2004 7/1/2005 9/7/2005 9/7/2005 Final Est. on hold-Contractor dissolved.
- ASA providing direction/assistance for 
closeout of this project.
Provided payment history and final cost to 
ASA on  5/19/2015.

(A)  Adjusted Contract Price reflecting additions or deductions to the contract by changes‐in plans (B.C.’s)
       which have been approved by County Board, State and Federal government to date.
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