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File #:  Version: 118-3955 Name: Pagoda-CCI Joint Venture I, Flossmoor, Illinois

Status:Type: Contract Amendment Approved

File created: In control:5/23/2018 Board of Commissioners

On agenda: Final action:6/27/2018 6/27/2018

Title: PROPOSED CONTRACT AMENDMENT

Department(s):  Capital Planning and Policy

Vendor:  Pagoda-CCI Joint Venture I, Flossmoor, Illinois

Request:  Authorization for the Chief Procurement Officer to extend and increase  contract

Good(s) or Service(s):  Construction Services

Original Contract Period:  11/1/2016-10/31/2017

Proposed Contract Period Extension:  11/1/2018-10/31/2019

Total Current Contract Amount Authority:   $3,393,000.00

Original Approval (Board or Procurement):  10/5/2016

Previous Board Increase(s) or Extension(s):  N/A

Previous Chief Procurement Officer Increase(s) or Extension(s):  11/15/2017, 11/1/2017-10/31/2018

This Increase Requested:  $191,261.34

Potential Fiscal Impact:  FY 18 $191,261.34

Accounts:  Capital Improvement Program

Contract Number(s):  1555-15033

Concurrences:
The vendor has met the Minority-and Women-owned Business Enterprise Ordinance via direct
participation.

The Chief Procurement Officer concurs.

Summary:  This proposed extension and increase will allow for the final completion and provide
closeout services for the renovation on floors 7, 8 and 9 at the Criminal Courts Administration
Building.

This renovation upgraded the physical environment to adequately support the operational and staffing
requirements of the Public Defender Office.

Competitive bidding procedures were followed in accordance with the Cook County Procurement
Code. Pagoda-CCI Joint Venture I was the lowest, responsive and responsible bidder.
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Indexes: EARL MANNING, Director, Office of Capital Planning and Policy
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approveBoard of Commissioners6/27/2018 1 Pass

PROPOSED CONTRACT AMENDMENT

Department(s):  Capital Planning and Policy

Vendor:  Pagoda-CCI Joint Venture I, Flossmoor, Illinois

Request:  Authorization for the Chief Procurement Officer to extend and increase  contract

Good(s) or Service(s):  Construction Services

Original Contract Period:  11/1/2016-10/31/2017

Proposed Contract Period Extension:  11/1/2018-10/31/2019

Total Current Contract Amount Authority:   $3,393,000.00

Original Approval (Board or Procurement):  10/5/2016

Previous Board Increase(s) or Extension(s):  N/A

Previous Chief Procurement Officer Increase(s) or Extension(s):  11/15/2017, 11/1/2017-10/31/2018

This Increase Requested:  $191,261.34

Potential Fiscal Impact:  FY 18 $191,261.34

Accounts:  Capital Improvement Program

Contract Number(s):  1555-15033

Concurrences:
The vendor has met the Minority-and Women-owned Business Enterprise Ordinance via direct participation.

The Chief Procurement Officer concurs.

Summary: This proposed extension and increase will allow for the final completion and provide closeout services for
the renovation on floors 7, 8 and 9 at the Criminal Courts Administration Building.

This renovation upgraded the physical environment to adequately support the operational and staffing requirements of the
Public Defender Office.

Competitive bidding procedures were followed in accordance with the Cook County Procurement Code.
Pagoda-CCI Joint Venture I was the lowest, responsive and responsible bidder.
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