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File #: 15-3187 Version: 1 Name: Broadband Hardware and Installation Services
(System Solutions, Inc.)
Type: Contract Amendment Status: Approved
(Technology)
File created: 5/4/2015 In control: Board of Commissioners
On agenda: 5/20/2015 Final action: 5/20/2015
Title: PROPOSED CONTRACT AMENDMENT (TECHNOLOGY)

Department(s): Bureau of Technology

Vendor: System Solutions, Inc., Northbrook, lllinois

Request: Authorization for the Chief Procurement Officer to extend contract

Good(s) or Service(s): Broadband hardware and network hardware installation services
Current Contract Period: 11/1/2012-10/31/2015

Proposed Contract Extension Period: 11/1/2015-10/31/2017

Total Current Contract Amount Authority: $11,496,253.03

Original Approval (Board or Procurement): 10/2/2012, $7,231,521.00

Previous Board Increase(s) or Extension(s): 11/13/2013, $4,264,732.00

Previous Chief Procurement Officer Increase(s) or Extension(s): 11/17/2014, 11/1/2014-10/31/2015
This Increase Requested: N/A

Potential Fiscal Impact: N/A

Accounts: 1400906958-579, 1500909498-579, 1300905610-579, 71520240-579
Contract Number(s): 12-30-391

Concurrences:
The vendor has met the Minority and Women Owned Business Enterprises Ordinance.

The Chief Procurement Officer concurs.

Summary: In 2012, this Board approved contract number 12-30-391 to facilitate the County’s WAN
Refresh and Broadband Network Expansion projects, for a contract period of 11/1/2012 through
10/31/2014. This Board later approved an increase to the contract amount in order to expand the
scope of both projects to encompass the Juvenile Detention Center, the 26th and California Campus,
and the Medical Examiner’s Office.

Under the current contract, System Solutions, Inc. (SSI) is responsible for delivering high speed

network hardware and hardware installation services upon the completion of fiber optic construction
projects. Owing to factors outside of SSI’s control, delivery of the hardware and installation services
is still pending. Specifically, fiber construction delays and permitting issues arising under a separate
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construction contract have delayed SSI's completion of tasks under this contract. The Bureau of
Technology therefore respectfully requests that this Board extend the contract term in order to ensure
completion of the projects detailed above. This contract was awarded through the use of a
Comparable Government Procurement agreement through a City of Chicago contract, pursuant to
Section 34-140 of the Cook County Procurement Code.

(Inactive) SIMONA ROLLINSON, Chief Information Officer, Bureau of Technology

Attachments:
Date Ver. Action By Action Result
5/20/2015 1 Board of Commissioners approve Pass
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