118 North Clark Street

Board of Commissioners of Cook Chicago, IL
County

Legislation Details

File #: 25-2992 Version: 1 Name: Contract Amendment for County Line Road — North
A2 Increase
Contract no. 2144-08042
Type: Contract Amendment Status: Approved
(Highway)
File created: 5/27/2025 In control: Board of Commissioners
On agenda: 7/24/2025 Final action: 7/24/2025
Title: PROPOSED CONTRACT AMENDMENT (TRANSPORTATION AND HIGHWAYS)
Department(s): Transportation and Highways
Vendor: R.W. Dunteman Company, Addison, lllinois
Request: Authorization for the Chief Procurement Officer to extend and increase contract
Good(s) or Service(s): Construction Services
Location: County Line Road: Grand Avenue to Lake Street
County Board District(s): 17
Original Contract Period: 3/17/2022 - 11/30/2025
Section: 18-W7331-00-RP
Proposed Contract Period Extension: 12/1/2025 - 11/30/2027
Section: N/A
Total Current Contract Amount Authority: $11,461,288.97
Original Board Approval: 3/17/2022, $10,672,616.71
Previous Board Increase(s) or Extension(s): 5/16/2024, $788,672.26
Previous Chief Procurement Officer Increase(s) or Extension(s): N/A
Contract Utilization: The vendor has met the Minority- and Women-owned Business Enterprise
Ordinance via: Direct participation.
This Increase Requested: $849,493.27
Potential Fiscal Impact: FY 2025 $849,493.27
Accounts: Motor Fuel Tax: 11300.1500.29150.560019
Contract Number(s): 2144-08042
IDOT Contract Number(s): 10225
Federal Project Number(s): NT28(066)
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File #: 25-2992, Version: 1

Sponsors:

Indexes:

Code sections:

Federal Job Number(s): C-91-381-19

Summary: The Department of Transportation and Highways respectfully requests approval of the
proposed Amendment between Cook County and R. W. Dunteman Company, Addison, Illinois.

On March 17, 2022, your honorable Body awarded a contract to R. W. Dunteman Company, Addison,
lllinois for the aforesaid improvement to be completed in accordance with the plans and specifications.

The quantities as shown on the contract documents were estimated for bidding purposes only. This
change represents the difference between the estimated quantities and actual field quantities of work
performed. The amendment accounts for changes required to coordinate with the lllinois Tollway’s I-
294 widening project that is adjacent to this County Line Road project and is running concurrently. The
lllinois Tollway project has created differing field conditions than originally anticipated when both
projects were designed. The coordination of the two projects and resulting field conditions have
resulted in significant changes to the sequence of work. The amendment accounts for maintenance of
traffic work needed by the accelerated work performed per the lIllinois Tollway’s request within the
project. This includes additional winter protection of concrete pavement, modifications of traffic safety
devices, and pothole patching that was needed for the roadway. Additional work included storm sewer
modification.

This contract was selected pursuant to a publicly advertised Invitation for Bids (IFB) in accordance

with the Cook County Procurement Code. R. W. Dunteman Company was the lowest, responsive and
responsible bidder.

JENNIFER (SIS) KILLEN, Superintendent, Department of Transportation and Highways

Attachments:
Date Ver. Action By Action Result
7/24/2025 1 Board of Commissioners approve Pass
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