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PROPOSED CONTRACT AMENDMENT (TRANSPORTATION AND HIGHWAYS)
Department(s): Transportation and Highways

Vendor: R.W. Dunteman Company, Addison, Illinois

Request: Authorization for the Chief Procurement Officer to extend and increase contract
Good(s) or Service(s): Construction Services

Location: County Line Road: Grand Avenue to Lake Street

County Board District(s): 17

Original Contract Period: 3/17/2022 - 11/30/2025

Section: 18-W7331-00-RP

Proposed Contract Period Extension: 12/1/2025 - 11/30/2027

Section: N/A

Total Current Contract Amount Authority: $11,461,288.97

Original Board Approval: 3/17/2022, $10,672,616.71

Previous Board Increase(s) or Extension(s): 5/16/2024, $788,672.26

Previous Chief Procurement Officer Increase(s) or Extension(s): N/A

Contract Utilization: The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via: Direct

participation.

This Increase Requested: $849,493.27

Potential Fiscal Impact: FY 2025 $849,493.27
Accounts: Motor Fuel Tax: 11300.1500.29150.560019
Contract Number(s): 2144-08042

IDOT Contract Number(s): 10225

Federal Project Number(s): NT28(066)
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Federal Job Number(s): C-91-381-19

Summary: The Department of Transportation and Highways respectfully requests approval of the proposed Amendment
between Cook County and R. W. Dunteman Company, Addison, Illinois.

On March 17, 2022, your honorable Body awarded a contract to R. W. Dunteman Company, Addison, Illinois for the
aforesaid improvement to be completed in accordance with the plans and specifications.

The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the
difference between the estimated quantities and actual field quantities of work performed. The amendment accounts for
changes required to coordinate with the Illinois Tollway’s 1-294 widening project that is adjacent to this County Line
Road project and is running concurrently. The Illinois Tollway project has created differing field conditions than
originally anticipated when both projects were designed. The coordination of the two projects and resulting field
conditions have resulted in significant changes to the sequence of work. The amendment accounts for maintenance of
traffic work needed by the accelerated work performed per the Illinois Tollway’s request within the project. This includes
additional winter protection of concrete pavement, modifications of traffic safety devices, and pothole patching that was
needed for the roadway. Additional work included storm sewer modification.

This contract was selected pursuant to a publicly advertised Invitation for Bids (IFB) in accordance with the Cook County
Procurement Code. R. W. Dunteman Company was the lowest, responsive and responsible bidder.
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