



Office of the Clerk of the Circuit Court

Cook County, Illinois

FY24 Major Projects Report

April 2024



Electronic Court Docket and Case Management System

Upcoming Releases

Compliance

- **Certification of Criminal Automatic Disposition Reporting** (Secretary of State Electronic Deposition Reporting)
- **Enhanced and Accurate AOIC (Administrative Offices of the IL Courts) Statistical Reporting**

Continuous Improvement

- **Defendant Access** (formerly ePlea/ePay) to allow for integrated online payment on cases as well as Traffic Court Diversion – Guilty Plea, Traffic Safety School payment or Request Hearing
- **eCitation** - Accepts data feed from law enforcement agencies on issued traffic citations directing them to the CMS to initiate cases
- **ReSearch: Cook County** – Implement a Socrata-based solution for providing case information to partners and external users, including bulk data requests and educational research.
- **Proposed Orders** – Leverages our E-file integration to create operational efficiencies by allowing the filing of proposed orders/motions to the judiciary for approval # approval & auto docketing.



Mainframe Application Retirement

As of FY24, we no longer have any applications functioning on the mainframe/AS400, where there are no updates being made to data and it is in lookup mode only.

We are currently in the process of migrating select data to a SQL environment for lookup purposes through web-based “viewer” applications.

Application	Functional Application Target Date	Moved or Moving to
Traffic	Completed (Q2-2023)	Odyssey
TKids	Completed (Q4-2023)	Odyssey/Viewer Application Data validated 12/2024
HR (HUMN)	Completed (Q2-2024)	EBS (Current Employees)/ Viewer App (Former Employees)
Legacy Case Data	Completed (Q4-2023)	Odyssey/Viewer Application
Accounting (Sage)	Completed (Q2-2023)	Odyssey/Sage



Automated Criminal Justice System: Partner Integrations

From	To	Content	Status	Details
CCC	CCSO	eMitts	In testing	Completed business review of current mitt/order transmittal. Met with CCSO and JSP to discuss sanction process. Met with OCJ and CCSO to discuss judicial role in process and scope of mittimus orders. Will develop pilot revised eMitt around one process/scenario Target – June 17. Will then release additional in a regular deployment schedule (target every 2 weeks).
CCSO	CCC	Custody Feed	In Progress	BOT/CCSO working on data field mappings. Eight custody statuses will appear in the identified “Locations” tab. Original “flag” removed.
CCSO	CCC	Returns of Service - Affidavits	Built, Design & test - Legacy	All fixes were uploaded to Odyssey. Legacy Return being processed. Remaining open affidavits 1.4K. Approval for bar code received-AOIC
CCC	SAO	State's Attorney Case Data Feed (Criminal)	Operational	Working to rearchitect the data feed
CCC	SAO	State's Attorney Case Data Feed (Traffic)	Operational	Working to rearchitect the data feed
CCC	PD	Public Defender Case Data Feed (Criminal)	Operational	Working to rearchitect the data feed – same feed as SAO
CCC	PD	Public Defender Case Data Feed (Traffic)	Operational	Working to rearchitect the data feed - same feed as SAO
BOT	CCC	Juvenile Case Initiation	In Progress	APIs turned on in Test (Odyssey). Following up on remaining development items needed from testing results.
CCC	BOT	Juvenile Case Numbering	In Progress	Completing configuration work required in Odyssey to automate case numbering from the Juvenile Case Initiation. Target - May 18, 2024