

COPY TO: _____

COOK COUNTY
DEPARTMENT OF TRANSPORTATION AND HIGHWAYS
ENGINEERING
STATUS REPORT

PERIOD ENDING August 31, 2025 (Quarterly)

Jennifer "Sis" Killen, P.E., PTOE
Superintendent

Katie Bell, P.E., Associate Director of Project Development
Noel Basquin, P.E., CFM, Bureau Chief of Design

Project Name	Project Limits	Project Scope	Estimated Cost	Estimated Completion Date (Year)	Comments
108TH AVENUE 13-W7509-02-FP	167th St to 159th St	Roadway reconstruction with addition of multi-use path.	\$ 279,102.00	2025	
131ST STREET 15-13129-01-FP	Pulaski Rd to Kedzie Ave	Roadway reconstruction with drainage improvements, traffic signal modernization and addition of a multi-use path.	\$ -	2026	
134TH STREET 16-13433-00-RP	Halsted St to Marsden Dr	Pavement reconstruction with drainage improvements and addition of a sidewalk.	\$ -	2027	
171ST STREET	94th Avenue to 80th Avenue	Traffic signal replacements, pavement repairs, drainage repairs.	\$ -	2026	The scope of this project includes resurfacing 171st Street from 94th Avenue to 80th Avenue and replacing multiple traffic signals. The project team is currently developing preliminary plans.
Arlington Heights Rd	at Cosman Rd	Traffic Signal Removal and Replacement, adding new mast arms, pedestrian countdown timers and push buttons, construction of high friction surface treatment, and installation of new guardrail.	\$ -	2027	The project is currently in Phase I and is progressing. Currently, the consultant is working on deliverable #3, which is Crash Analysis and Traffic Analysis.
BARRYPOINT ROAD	over Des Plaines River (SN 016-6800)	Removal and replacement of bridge with structural steel cleaning and painting.	\$ -	2027	Not Started.
BRIDGE REHABILITATION NORTH 01	COUNTYWIDE	Remove and replace deck overlays, structural repair of concrete, partial and full depth concrete deck patching.	\$ -	2025	PS&E currently under design review.
BRIDGE REHABILITATION SOUTH 01	Various Locations	The scope of services includes the preparation of design engineering (Phase II) plans and specifications for seven structures throughout Cook County.	\$ -	2026	Project is currently under Design Review.
BRIDGE REPLACEMENT NORTH	COUNTYWIDE	Removal and Replacement of existing Lehigh Avenue bridge and Meacham Road bridge.	\$ 13,586,477.00	2026	Project has been awarded and in Construction Phase.
BUFFALO GROVE ROAD 21-W1446-00-PV	Hintz Rd to St. Mary's Pkwy	Roadway reconstruction with drainage, intersection & ADA-compliant pedestrian improvements.	\$ 726,444.00	2025	
BURNHAM MULTIMODAL CONNECTOR BRIDGE & BURNHAM GREENWAY TRAIL SOUTH EXTENSION 22-BMMCB-00-BR	Green Bay Ave to Brainard Ave	Construction of a multi-use bike and pedestrian bridge over five railroad lines.	\$ 1,375,000.00	0	
BUSSE ROAD 20-W7141-00-PV	Golf Rd to Central Rd	Roadway reconstruction & widening with drainage improvements and addition of a multi-use path.	\$ 1,287,766.00	2027	
CENTRAL AVENUE 19-IICFR-03-ES	Sauk Trl to Lincoln Hwy	Roadway reconstruction with drainage improvements, addition of a turn lane, and new multi-use path.	\$ 1,355,906.00	2025	
CENTRAL ROAD 21-A6107-00-PV	Barrington Rd to Huntington Blvd	Roadway reconstruction with traffic signal modernization and addition of a multi-use path.	\$ 931,871.00	2027	
CRAWFORD AVENUE 18-W4339-00-EG	Oakton St to Golf Rd	Roadway reconstruction.	\$ 1,749,147.00	2027	
EAST LAKE AVENUE	at C&NW Railroad	Remove and replace existing steel diaphragms.	\$ -	2026	
EAST LAKE AVENUE 18-A5924-00-BR	over MFNB Chicago River	Removal and replacement of bridge deck with structural steel cleaning and painting.	\$ 1,966,373.00	2025	
EUCLID AVENUE	Rohlwing Road to US 12 (Rand Road)	Roadway resurfacing with ADA sidewalk improvements and traffic signal replacement.	\$ 297,499.00	2025	This project is in Phase II.
FRANCISCO AVENUE SIDEWALKS	Cal-Sag Channel to Wireton Rd / Vermont Ave and California Ave	Construction of ADA-compliant sidewalks and curb ramps on Francisco Ave over the Cal-Sag Channel.	\$ -	2026	

I-55 FRONTAGE ROAD 21-FRI55-00-PV	County Line Rd to I-294 Bridge	Reconstruction of the I-55 Frontage Road From County Line Road to I-294.	\$	686,368.00	2026	
KEDZIE AVENUE 16-W4606-00-EG	Vollmer Rd to 159th St	Roadway reconstruction and/or resurfacing with pedestrian and bicycle improvements.	\$	2,793,733.00	2026	
Lake Cook Road Bridges over I-94 and I-294	Lake Cook Road from Takeda Parkway to Wilmot Road	Replacement of the Lake Cook Road Bridge over I-94 and rehabilitation of the Lake Cook Road Bridge over I-294.	\$	-	2026	This project is being led by the Illinois Tollway. They have awarded a design engineering contract and their consultant is developing preliminary plans. CCDOTH has not received any deliverables to review to date.
Lake Cook Road: Birchwood Road to Skokie Boulevard	Lake Cook Road from Birchwood Road to the west leg of Skokie Boulevard	Pavement patching and diamond grinding, adding new right turn lanes where ROW is not required, replacement and modernization of six (6) traffic signals, and ADA ramp upgrades.	\$	-	2026	The scope of this project includes pavement rehabilitation on Lake Cook Road from Birchwood Road to the west leg of Skokie Boulevard as well as replacing multiple traffic signals. The consultant has been selected and the Phase I study should kick off soon.
LOWER DES PLAINES RIVER TRAIL PRELIMINARY ENGINEERING SUPPLEMENT	26th Street and 1st Avenue to Ogden Avenue and Gage Avenue	supplemental funding for preliminary engineering for extension of Des Plaines River trail south from 26th Street.	\$	-	2027	Project team is evaluating options for addressing alignment and path and crossing issues in Riverside and along 31st St.
PLAINFIELD ROAD 16-B3719-00-EG	County Line Rd to East Ave	Pavement reconstruction with drainage, traffic signal, and multimodal transportation improvements.	\$	2,558,850.00	2025	The Phase I study is nearing completion with the Draft PDR and Final LDS submitted to IDOT. CCDOTH hosted the final public information meeting on August 4th to present the preferred alternative and receive feedback. Design approval is anticipated this Fall / Early Winter.
PULASKI ROAD 16-W4312-00-EG	159th St to 127th St	Pavement reconstruction with structure rehabilitation, drainage, traffic signal modernization and multimodal transportation improvements.	\$	3,084,269.00	2026	The Phase I study is nearing completion with Draft PDR and Draft LDS submitted to IDOT. CCDOTH hosted the final public information meeting on July 15, 2025 to present the preferred alternative and receive feedback. Design approval is anticipated Winter 2025/2026.
QUENTIN ROAD 00-V6256-09-RP	Dundee Rd to Lake Cook Rd	Roadway reconstruction with bridge replacement, drainage improvements and addition of a multi-use path.	\$	3,009,480.00	2026	
SANDERS ROAD 21-W2444-00-PV	Milwaukee Ave to Techny Rd	Roadway reconstruction & widening with drainage improvements, traffic signal modernization and construction of multi-use path.	\$	1,495,405.00	2026	
SAUK TRAIL 21-C1131-00-PV	Ashland Ave to Western Ave	Roadway & bridge reconstruction.	\$	1,130,726.00	2026	
SAUK VILLAGE MULTI-USE PATH	Mary Byrne Dr to Burnham Ave	Construction of a new multi-use path.	\$	552,718.00	2026	
SKOKIE VALLEY TRAIL EXTENSION	Lake Cook Road to Voltz Road	Pedestrian bridge construction and trail extension.	\$	-	2027	Response to ComEd comments is nearly complete, submittal by end of Sept 2025.
TRAFFIC SIGNAL REPLACEMENT (HSIP) - PACKAGE #2	Lake Cook at Old Hicks, Roselle at Hartford, Vollmer at Ridgeland, Roberts at 103rd	Traffic signal replacement, traffic rechannelization, pavement widening, lighting, signage & marking improvements.	\$	5,094,829.00	2026	
TRAFFIC SIGNAL REPLACEMENT (HSIP) - PACKAGE #3	Plum Grove Rd. at E. Nerge Rd., Arlington Heights Rd. at Hintz Rd., Arlington Heights Rd. at Cosman	Traffic signal replacement, traffic rechannelization, pavement widening, lighting, signage & marking improvements.	\$	-	2027	
VOLLMER ROAD VIADUCT 14-B6630-03-ES	Kedzie Ave to Western Ave	Roadway reconstruction including railroad viaduct improvements.	\$	1,112,415.00	2026	
WILLOW ROAD	OVER HILLCREST LAKE	Roadway profile raise and reconstruction, culvert replacement.	\$	2,100,000.00	2026	The Section Number for this project is 24-A7816-03-DR. This project is led by the City of Prospect Heights, Therefore any information on project status shall be confirmed with the City.
WOLF ROAD 20-W2221-00-EG	79th St to Plainfield Ave	Roadway reconstruction with drainage improvements, traffic signal modernization and new multi-use path.	\$	1,737,236.00	2027	This project is being led by the Village of Indian Head Park in close coordination with CCDOTH. Multiple public information meetings have been hosted for the project and based on the public input received, the Village and CCDOTH are advancing plans for a 3-lane roadway with curb and gutter and sidewalk facilities. We anticipate hosting a final public information meeting to present the preferred alternative in 2027 and completing the Phase I study shortly thereafter.