

Cook County Sheriff's Office Bureau of Information and Technology

IT 2025 Strategic Report

Item #25-0262

February 2025

Strategic Goals

- **Expand Collaborative Data Exchange with Justice Partners**
- **Increase Automation**
- **Support Law Enforcement Cross-Agency Collaboration**
- **Enhance Data Security**
- **Implement Responsible and Effective AI Solutions**
- **Enhance Intra-Departmental Communication and Collaboration**
- **Continue and Augment Transparency and Accountability**
- **Refine and Mature AI Governance Structure**

Overview: Sherrif's Current Major Projects

- **Current Projects**
 - eMitts Exchange
 - Jail Mail Management
 - Jail Management System [Nucleus - JMS] Enhancement
 - RMS Cloud Migration
 - CCSO Public Website Redesign
 - Data Perimeter Hardening
 - Expand AI Implementation Roadmap

Department of Corrections Data Exchange

Strategic Goals: Automation, Collaboration

- **Phase 1 Implementation Complete**
 - Arrest Data Exchange Live: CCSO, CPD State's Attorney and OCJ
 - All Justice Partners Business Process Management [BPM] Tool for Daily Bond Court Operations
- **Phase 2 In Testing – Pending Implementation Following Acceptance**
 - Electronic Mittimus Exchange – Working with New Clerk Administration
 - Department of Corrections Custodial Data Exchange – Completed

Jail Mail Management

Strategic Goals: Enhance and Support IIC and Officer Safety

- **Proof of Concept Complete**
 - Goal: Streamline IIC Mail Delivery
 - POC Complete November of 2024
- **Bid Submitted to Procurement Early January 2025**
 - Seeking Vendor(s) to Provide Mail Delivery Management Systems to Facilitate Public and Legal Communications Delivery

Jail Management System [JMS] Enhancement

Strategic Goals: Automation, Realize ROI on Microsoft Investment

- **Migration GoLive Complete**
 - Currently in Production
- **Rebrand Application**
 - System formerly CCOMS, now JMS (Jail Management System)
- **Realize Increased ROI**
 - Continue to Leverage Microsoft Investment to Future-Proof JMS Environment
 - Expand CCSO-Internal Skill Sets to Implement New Applications

RMS Cloud Migration

Strategic Goals: Automation, Increase Microsoft ROI, Cross-Agency Collaboration

- **Phase 1 State/Illinois State Police Interface Modernization**
 - GoLive Target Late January 2025
 - State-Led Project to Modernize all State-Level Interfaces
- **Phase 2 LEADS Migration**
 - Completion Target Early February 2025
 - Project to move Clearnet and LEADS data from CPD to CCSO Cloud Environment
- **Phase 3 RMS Cloud Application GoLive**
 - GoLive Target Late March 2025
 - All CCSO and County Law Enforcement RMS Functionality Migrated to the CCSO Cloud and in Production

CCSO Public Website Redesign

- **Strategic Goals: Automation, Enhance Intra-Departmental Communication and Collaboration**
- **Development Complete, Deployment Pending**
 - Modernize Sheriff's Public Website Platform and Functionality
 - Expand Service Access and Information Resources
 - Enable Expanded Search and Self-Service Options

Data Perimeter Hardening

- **Strategic Goals: Automation, Expand Data Security**
- **Multiple Projects In Progress**
 - Data Classification [Spirion] Deployed and in Production
 - Introduce Security and Information Event Management [SEIM] Tools
 - Enables automated data gathering about system and security status enterprise-wide
 - Enhance Security and Penetration Testing
 - Expand Required End-User Security Awareness Training Subjects
 - Continue Comprehensive Software Testing and Updating

Expand AI Implementation Roadmap

- **Strategic Goals: Automation, Develop AI Governance Structure, Enhance Intra-Departmental Communication and Collaboration, Continue and Augment Transparency and Accountability**
- **CCSO AI Policy and Governance Frameworks Deployed**
 - Key Principle: Human in the Loop [HITL]
- **CCSO AI Projects**
 - ChatBot for Employee Assistance
 - Internal Data Analysis for Rapid Answers to Complex Questions
 - Public-Facing Resource Access
- **CCSO Collaborating with County on Cook County AI Policy Framework**