



Board of Commissioners of Cook County

Transportation Committee

Wednesday, January 25, 2023

11:30 AM

**Cook County Building, Board Room,
118 North Clark Street, Chicago, Illinois
(Board Room Closed to Public -
Meeting Virtual for Public)**

NOTICE AND AGENDA

There will be a meeting of the Committee or Subcommittee of the Board of Commissioners of Cook County at the date, time and location listed above to consider the following:

PUBLIC TESTIMONY

Authorization as a virtual public speaker shall only be granted to those individuals who have submitted in writing, their name, email address, phone number, subject matter, and organization (if any) to the Secretary 24 hours in advance of the meeting. Duly authorized virtual public speakers may speak live from the Commissioners reception area at 118 N. Clark Street, 5th Floor, Chicago, IL or be sent a link to virtually attend the meeting and will be called upon to deliver testimony at a time specified in the meeting agenda. Authorized public speakers who are not present during the specified time for public testimony will forfeit their allotted time to speak at the meeting. Public testimony must not exceed three minutes; the Secretary will keep track of the time and advise when the time for public testimony has expired. After each speaker has completed their statement, they will be removed from the meeting. Once removed, you will still be able to follow the proceedings for that day at:

<https://www.cookcountyil.gov/service/watch-live-board-proceedings> or in a viewing area at 69 W.Washington Street, 22nd Floor Conference Room D, Chicago, IL. Persons authorized to provide public testimony shall not use vulgar, abusive, or otherwise inappropriate language when addressing the Board; failure to act appropriately; failure to speak to an item that is germane to the meeting, or failure to adhere to the time requirements may result in expulsion from the meeting and/or disqualify the person from providing future testimony. Written comments will not be read aloud at the meeting, but will be posted on the meeting page and made a part of the meeting record.

23-1029

COMMITTEE MINUTES

Approval of the minutes from the meeting of 11/01/2022

[23-0355](#)

Presented by: JENNIFER (SIS) KILLEN, Superintendent, Department of Transportation and Highways

PROPOSED CONTRACT AMENDMENT (TRANSPORTATION AND HIGHWAYS)

Department(s): Transportation and Highways

Vendor: K-Five Construction Corporation, Westmont, Illinois

Action: Refer to Transportation Committee

Request: Authorization for the Chief Procurement Officer to increase contract

Good(s) or Service(s): Construction Services

Location:

Pavement Preservation and Rehabilitation Program South 2021

167th Street - County Line to 104th Avenue

Walker Road - Apple Avenue to Main Street

Wolf Road - Butterfield to St. Charles Road

County Board District(s): 16, 17

Original Contract Period: 10/7/2021 - 12/24/2024

Section: 20-PPRPS-00-PV

Proposed Contract Period Extension: N/A

Section: N/A

Total Current Contract Amount Authority: \$3,885,158.74

Original Board Approval: 10/7/2021, \$3,885,158.74

Previous Board Increase(s) or Extension(s): N/A

Previous Chief Procurement Officer Increase(s) or Extension(s): N/A

This Increase Requested: \$342,360.76

Potential Fiscal Impact: FY 2023 \$342,360.76

Accounts: 11300.1500.29150.560019

Contract Number(s): 2138-18642

IDOT Contract Number(s): N/A

Federal Project Number(s): N/A

Federal Job Number(s): N/A

Concurrences:

The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via direct participation and partial MBE and partial WBE waiver.

The Chief Procurement Officer concurs.

Summary: The Department of Transportation and Highways respectfully submits a contract amendment on the above captioned project in the Villages of Lemont, Orland Park, Berkeley, and Hillside. The Department is respecting that this item be referred to the Transportation Committee for later discussion.

On October 7, 2021, your Honorable Body awarded a contract to K-Five Construction Corporation of Westmont, Illinois for the aforesaid improvement to be completed in accordance with the plans and specifications.

The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work performed with additional quantities required for grading and shaping ditches, topsoil, concrete curb and gutter and related items.

New items were required for asphalt driveway placement, additional traffic control, drainage repairs and related items.

Legislative History : 12/15/22 - Board of Commissioners - refer as amended in the errata to the Transp

[23-0356](#)

Presented by: JENNIFER (SIS) KILLEN, Superintendent, Department of Transportation and Highways

PROPOSED CONTRACT AMENDMENT (TRANSPORTATION AND HIGHWAYS)

Department(s): Transportation and Highways

Vendor: Plote Construction, Inc., Hoffman Estates, Illinois

Action: Refer to Transportation Committee

Request: Authorization for the Chief Procurement Officer to increase contract

Good(s) or Service(s): Construction Services

Location:

Pavement Maintenance North 2021

Quentin Road - Northwest Highway to W Dundee Road

Quentin Road - Dundee Road to Lake Cook Road

Old Orchard Road - Skokie Blvd. to Gross Point Road

Roselle Road - Wise Road to E Schaumburg Road

Roselle Road - Schaumburg Road to E Higgins Road

Roselle Road - Palatine Road to Baldwin Road

County Board District(s): 13, 14, 15, 17

Original Contract Period: 2/24/2022 - 11/30/2025

Section: 23-8PVPN-00-GM

Proposed Contract Period Extension: N/A

Section: N/A

Total Current Contract Amount Authority: \$6,491,223.17

Original Board Approval: 2/10/2022, \$6,491,223.17

Previous Board Increase(s) or Extension(s): N/A

Previous Chief Procurement Officer Increase(s) or Extension(s): N/A

This Increase Requested: \$997,309.65

Potential Fiscal Impact: FY 2023 \$997,309.65

Accounts: 11300.1500.29150.540370

Contract Number(s): 2144-08311

IDOT Contract Number(s): N/A

Federal Project Number(s): N/A

Federal Job Number(s): N/A

Concurrences:

The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via direct participation and partial MBE waiver.

The Chief Procurement Officer concurs.

Summary: The Department of Transportation and Highways respectfully submits a contract amendment on the above captioned project in Villages of Schaumburg, Hoffman Estates, Palatine, Inverness, Skokie and City of Evanston. The Department is respectfully requesting that this item be referred to Transportation Committee for further review.

On February 10, 2022, your Honorable Body awarded a contract to Plote Construction Inc. of Hoffman Estates, Illinois for the aforesaid improvement to be completed in accordance with the plans and specifications.

The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work performed with additional quantities for asphalt resurfacing items, pavement patching items, drainage adjustment items and detector loop.

New item was added for welded wire reinforcement..

Legislative History : 12/15/22 - Board of Commissioners - refer as amended in the errata to the Transp

[23-0357](#)

Presented by: JENNIFER (SIS) KILLEN, Superintendent, Department of Transportation and Highways

PROPOSED CONTRACT AMENDMENT (TRANSPORTATION AND HIGHWAYS)

Department(s): Transportation and Highways

Vendor: Gallagher Asphalt Corporation of Thornton, Illinois

Action: Refer to Transportation Committee

Request: Authorization for the Chief Procurement Officer to increase contract

Good(s) or Service(s): Construction Services

Location:

Pavement Maintenance Program South 2021

94th Avenue-171st Street to W. 159th Street

135th Street-190 Feet East of Howe Drive to S. Harlem Avenue

167th Street-Kedzie Avenue to California Avenue

Wolf Road-Plainfield Road to 31st Street

Joe Orr Road-Western Avenue to Ashland Avenue

Joe Orr Road-State Street to Cottage Grove Avenue

Joe Orr Road-295 ft. West of Love Drive to 1180 ft. East of Stoney Island Avenue

Steger Road-Union Street to Ashland Avenue

Steger Road-Calumet Expressway to Longwood Drive

Narragansett Avenue-State Road to 95 ft. South of W 86th Street

County Board District(s): 4, 5, 6 11, 16, 17

Original Contract Period: 2/24/2022 - 11/30/2025

Section: 23-8PVPS-00-GM

Proposed Contract Period Extension: N/A

Section: N/A

Total Current Contract Amount Authority: \$17,370,167.00

Original Board Approval: 2/10/2022, \$17,370,167.00

Previous Board Increase(s) or Extension(s): N/A

Previous Chief Procurement Officer Increase(s) or Extension(s): N/A

This Increase Requested: \$1,321,557.75

Potential Fiscal Impact: FY 2023 \$1,321,557.75

Accounts: 11300.1500.29150.540370

Contract Number(s): 2119-09141

IDOT Contract Number(s): N/A

Federal Project Number(s): N/A

Federal Job Number(s): N/A

Concurrences:

The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via direct participation

The Chief Procurement Officer concurs.

Summary: The Department of Transportation and Highways respectfully submits a contract amendment on the above captioned project in Villages of Orland Park, Orland Hills, Hazel Crest, Western Springs, Olympia Fields, Lynwood, Sauk Village, Steger and Cities of Palos Heights, Markham, Chicago Heights, and Burbank. The Department is respectfully requesting that this item be referred to the Transportation Committee for further review.


On February 10, 2022, your Honorable Body awarded a contract to Gallagher Asphalt Corporation of Thornton, Illinois for the aforesaid improvement to be completed in accordance with the plans and

specifications.

The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work performed with additional quantities for pavement patching items, detector loop, and concrete curb and gutter items.

New items were required for additional traffic control, dowel bar, welded wire mesh and supports, sealant for joint and crack routing, asphalt removal, asphalt binder course and drainage repair items.

Legislative History : 12/15/22 - Board of Commissioners - refer as amended in the errata to the Transp



Secretary

Chair: Moore
Vice-Chair: Gordon
Members: Committee of the Whole