

Cook County Sheriff's Office Bureau of Information and Technology

IT Major Project Report Executive Summary

Item #24-1704

April 17, 2024

Overview: Sherriff's Current Major Projects

- **All Current Major Projects are Multi-Agency or Major Strategic Initiatives within Sheriff's Office**
 - No IV&V
 - No Current Projects Exceed \$10MM
- **Ownership**
 - BOT – 2 Projects
 - ESB Data Sharing
 - Department of Corrections Data Exchange
 - Sheriff – 3 Projects
 - CCOMS Cloud Migration
 - Records Management System (RMS) Migration
 - Slack Cross-Agency Communications Integration

ESB Data Sharing Project Summary

Implement Additional Data Exchanges as Opportunities are Identified

- **Purpose**
 - Implement New Exchanges with Justice Enterprise Partners
 - Standardize Data and Reduce Duplicate Entry
 - Increase Efficiencies and Streamline Processes
- **Status**
 - Ongoing
- **Project Partners**
 - BOT [Owner]
 - Office of the Chief Judge
 - Clerk of the Circuit Court
 - State's Attorney's Office
 - Chicago Police
 - Office of the Public Defender
 - Illinois Department of Corrections
 - Additional Agencies as Opportunities are Identified

Department of Corrections Data Exchange

Implement Additional Data Exchanges as Opportunities are Identified

- **Purpose**
 - Implement eMitt document exchange with CCC
 - Implement Custodial Data Exchange with CCC
 - Standardize Data and Reduce Duplicate Entry
 - Increase Efficiencies and Streamline Processes
- **Status**
 - In testing with CCSO and CCC
- **Project Partners**
 - BOT
 - Office of the Chief Judge
 - Clerk of the Circuit Court

.gov Domain Registration Project Summary

Establish Sheriff's cookcountysheriffil.gov Domain

- **Purpose**
 - Adhere to government agency standards for internet presence and communications
- **Status**
 - Registrar has approved the .gov domain
 - Internal systems review for necessary changes
 - Testing Exchange email system to insure stable operation
- **Project Partners**
 - Office of the President
 - BOT

CCOMS Cloud Migration Summary

CCOMS Jail Management System [JMS] Migration

- **Purpose**
 - Migrate JMS to Azure Cloud to enhance performance, availability and reliability, and introduce new features and capabilities
 - Maximize ROI on Microsoft PowerDynamics investment
- **Status**
 - Discovery and Development complete
 - Staging and “Dry Run” testing in progress
 - Migration Complete June 2024
- **Partner Agencies**
 - BOT and Justice Partners via the ESB
 - Cermak Hospital/CCHHS
- **Vendor**
 - Harris Computer [assigned from DXC]

Records Management System [RMS] Migration Summary

CLEARNet RMS Migration

- **Purpose**
 - Migrate RMS from CPD to Sheriff's Azure Cloud to increase performance and reliability, and enhance security and management
 - Maximize ROI on Microsoft Azure investment
- **Status**
 - Initial Discovery and Planning Completed
 - Interface development with State systems in progress
 - Module testing and acceptance in progress
 - Migration Complete Late Q3/Early Q4 2024
- **Partner Agencies**
 - All Cook County Law Enforcement Agencies
 - Chicago Police Department
 - State of Illinois
- **Vendor**
 - Clarity Partners

Slack Cross-Agency Communications Integration

Cross-Agency Data Communications

- **Purpose**
 - Implement a secure, CJIS-compliant data-sharing platform for use by Cook County and other partner agencies
 - Provide ongoing situational awareness across the region
- **Status**
 - Base system in production
 - Ongoing platform refinement
- **Partner Agencies**
 - All Cook County Law Enforcement Agencies
 - Chicago Police Department
 - Collar county and regional law enforcement agencies
 - State of Illinois
- **Vendor**
 - [Salesforce.com/Slack](https://salesforce.com/slack)