

Cook County Integrated Criminal Justice Information System



UPDATE ON TECHNOLOGY STATUS

1ST - 2ND QUARTERS 2015

**Fiscal Responsibility | Innovative Leadership
Transparency and Accountability | Improved Services**

Project Mission and Goal



Mission - “...improve the public safety and protect civil liberties of the citizens of Cook County by improving the **effectiveness** and efficiency of the Cook County criminal justice system; through providing judges, prosecutors, public defenders, law enforcement, policy makers, and other related agencies with **accurate, timely and complete** criminal history information.” *quote from CCICJIS Strategy Plan*

Goal - Develop a blueprint that will serve as a road map to effectively and securely exchange information between the criminal justice agencies reducing technological incompatibility and redundancy.

Governance and Roles



Group

Roles

Members

Executive Sponsors

- Project champions
- Provide strategic input
- Sign off on agreements

- Cook County President
- Board of Commissioners
- Chief Judge
- State's Attorney's Office
- Cook County Sheriff
- Clerk of the Circuit Court
- Public Defender

Sub Committee Leads

- Responsible for key decisions
- Overall owners of the deliverables

- Simona Rollinson, Cook County CIO
- Mary Jo Horace, Cook County Bureau of Technology
- Robert McInerney, Cook County Sheriff CIO
- Bridget Dancy, Clerk of the Circuit Court CIO
- Douglas McLean, States Attorney's Office

ESB Technical Leads

- Development of system architecture requirements
- Responsible for RFP development
- Lead RFP solicitation process

- Ramesh Damisetty, Enterprise Architect
- Dr. Regine Nazaire, Project Manager

Notable Technology Accomplishments



Bureau of Technology Legislative Coordinator conducted a presentation to the justice agencies technology departments on the significant regulatory and policy changes in the following areas:

1. Standards
2. Data Retention, Auditing, and Reporting
3. Governance
4. Information Security
5. Privacy
6. Funding

JTDC case management system was approved by the Board of April 2015

IT Collaborative Projects In Progress



State's Attorney, Sheriff, Public Defender, and Pre-Trial Services: Sheriff's Detainee Transfer Data Communications Process

- Establishing routing and access policies and procedures surrounding Detainee information pertaining to transfers for court appearances – Currently Ongoing

State's Attorney, Clerk, Chief Judge, Sheriff and Public Defender: Clerk of the Circuit Court's Interactive Orders System [IOS]

- Conducted Courtroom pilots with Judges using the IOS application

State's Attorney and Public Defender: Updating/Refreshing Courtroom Presentation Hardware

- Replacing outdated equipment and adding new equipment to expand and enhance courtroom presentation abilities for felony Criminal trials - 25% complete

Circuit Court, Clerk and Public Defender

- Setting up technology to allow public defenders to see imaged court documents from Circuit Court files (testing from one computer downtown location)

Office of the Chief Judge, Clerk of the Circuit Court:

- Installed All-in-One Computers on Judges Benches
- Performing training to allow Judges to see imaged court documents in the Courtroom

IT Collaborative Projects in Progress – cont'd



State's Attorney, Chicago Police Department and Cook County Law Enforcement Agencies: 'First Contact' Video Processing

- Establishing policy and procedure to receive and analyze 'First Contact' video data [i.e. Dash cameras, body cameras, other surveillance equipment], to be considered for trial purposes – Currently Ongoing

Clerk of the Circuit Court

- Performing quality assurance for the electronic transmission of Mitts to the Sheriff's office. These will be integrated into the Sheriff's system Q1 2015. The schedule is being amended to be completed in Q2 2015.
 - UAT testing is starting May 26th, 2015.
 - Upon successful signoff of UAT, integration will start on Sheriff's JMS system taking approximately 4 months

Clerk of the Circuit Court: Acquisition of Grant Project Manager

- Board Approved Grant, July 2014
- Task order underway through the Department of Procurement

IT Collaborative Projects in Progress – cont'd



Public Defender/Bureau of Technology

- Developing Internal SharePoint (brief bank, motion, etc.)
- Upgrade PD computers new desktop or laptop devices for courtroom use – Currently Ongoing

Office of Chief Judge/Bureau of Technology

- Migrating the Office of the Chief Judge's applications to stable i-Series/AS400 platform – Currently Ongoing

Bureau of Technology, Circuit Court, States Attorney, Sheriff: RFP for ESB ("BUS")

- Evaluation Committee has made recommendation for vendor selection
- Contract is targeted to be on the 7/1/15 board agenda

RFP/RFQ in Process



Public Defender

- Case Management to include electronic data transfer from Circuit Court
- Evaluation Committee Reviewing

Office of the Chief Judge

- Adult Probation – RFP is in contract negotiation stage

Office of the Sheriff/ Office of the President

- Communications Systems
- Vendor responses due 7/1/15

Circuit Court

- Case Management and Court Docket System
- Vendor responses due 5/22/15
- Sheriff, States Attorney and Office of the President on Evaluation Committee

Sheriff's Office

- RFP for new Computer Aided Booking System (CABS) was released at the beginning of May.
Vendor responses due 5/29/2015