



**Board of Commissioners of Cook County
Minutes of the Transportation Committee**

Wednesday, July 20, 2022

10:30 AM

Virtual meeting

ATTENDANCE

Present: Sims, Arroyo, Aguilar, Daley, Deer, Degnen, Johnson, Lowry, Miller, Moore, Morrison, Morrison, Silvestri and Suffredin (14)

Absent: Anaya, Britton and Gainer (3)

PUBLIC TESTIMONY

Chair Sims asked the Secretary to the Board to call upon the registered public speakers, in accordance with Cook County Code.

1. Ethan Saltzberg - Chicago

2. Charna Albert - Bike Grid Now

[22-4509](#)

COMMITTEE MINUTES

Approval of the minutes from the meeting of 5/3/2022

A motion was made by Vice Chairman Arroyo, seconded by Commissioner Silvestri, to approve 22-4509. The motion carried by the following vote:

Ayes: Sims, Arroyo, Aguilar, Daley, Deer, Degnen, Johnson, Lowry, Miller, Moore, Morrison, Morrison, Silvestri and Suffredin (14)

Absent: Anaya, Britton and Gainer (3)

[22-3431](#)

Presented by: JENNIFER (SIS) KILLEN, Superintendent, Department of Transportation and Highways

PROPOSED CHANGE IN PLANS AND EXTRA WORK (TRANSPORTATION AND HIGHWAYS)

Department: Transportation and Highways

Other Part(ies): Lorig Construction Company, Des Plaines, Illinois

Action: Refer to Transportation Committee

Section: 19-B4224-00-BR

Contract Number(s): 2144-06292

IDOT Contract Number(s): N/A

Federal Project Number(s): N/A

Federal Job Number(s): N/A

Location: 87th Street over B&OCT RR - South 78th Avenue to South Oketo Avenue

Board District: #6

Good(s) or Service(s): Construction Services

Fiscal Impact: \$993,136.00 (INCREASE)

Accounts: 11300.1500.29152.560019

Concurrences:

The Chief Procurement Officer concurs.

Summary: The Department of Transportation and Highways respectfully submits a change in plans and extra work on the above captioned project in Village of Bridgeview.

On November 4, 2021, your Honorable Body awarded a contract to Lorig Construction Company of Des Plaines, Illinois for the aforesaid improvement to be completed in accordance with the plans and specifications.

The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work performed with additional quantities required for structural steel repair and temporary pavement.

New items were added for bio-hazard debris removal and non-special waste disposal.

This contract was awarded through the competitive bidding process in accordance with the Cook County Procurement Code. Lorig Construction Company of Des Plaines, Illinois was the lowest, responsive and responsible bidder.

A motion was made by Vice Chairman Arroyo, seconded by Chairman Sims, to recommend for approval 22-3431. The motion carried by the following vote:

Ayes: Sims, Arroyo, Aguilar, Daley, Deer, Degnen, Johnson, Lowry, Miller, Moore, Morrison, Morrison, Silvestri and Suffredin (14)

Absent: Anaya, Britton and Gainer (3)

ADJOURNMENT

A motion was made by Vice Chairman Arroyo, seconded by Commissioner Daley, to adjourn the meeting. The motion carried by the following vote:


Ayes: Sims, Arroyo, Aguilar, Daley, Deer, Degnen, Johnson, Lowry, Miller, Moore, Morrison, Morrison, Silvestri and Suffredin (14)

Absent: Anaya, Britton and Gainer (3)

Respectfully submitted,



Chairman



Secretary

A complete record of this meeting is available at <https://cook-county.legistar.com>.